

Enabler Release Status Detail

Generated

23 April 2012

Page 1 of 57

Functional Area	Enabler Release Milestone	Achieved	Target	Prev	Initial Target
Architecture					
E0181 Application Layer Security Common Functions v 1.1					
Work Item: W0184 Application Layer Security Common Functions v1.1				ARC	
	Requirement Doc Work Start (w/REQ)	01/04/2009	01/04/2009		01/04/2009
	Requirement Doc Start of Formal Review	11/09/2009	01/09/2009		01/09/2009
	Requirement Doc Review Completion		01/11/2009		01/11/2009
	Requirement Doc Approval as Candidate	08/12/2009	01/12/2009		01/12/2009
	Architecture Doc Start (w/ARC)	03/08/2009	01/08/2009		01/08/2009
	Architecture Doc Start of Formal Review (w/AR	15/01/2010	15/01/2010		15/01/2010
	Architecture Doc Review Completion		28/02/2010		28/02/2010
	Architecture Doc Approved as Candidate	30/03/2010	31/03/2010		31/03/2010
	Detailed Specification Development Start	25/12/2009	01/12/2009		01/12/2009
	Consistency/Closure Review Start	05/10/2010	30/09/2010	27/05/2010	27/05/2010
	Consistency/Closure Review Completion		16/07/2010		16/07/2010
	Release Approved as Candidate	30/11/2010	15/11/2010	27/07/2010	27/07/2010
	Start of IOP activities		06/05/2012		06/05/2012
	EVP approved as Candidate		06/05/2012		06/05/2012
	Test Activities Completion		06/05/2012		06/05/2012
	Release Package Approval		06/06/2012	30/03/2011	01/12/2010

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 2 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0143 Charging 1.1				
Work Item: W0087 Charging for Mobile Services				ARC
Architecture Doc Start (w/ARC)	12/06/2007	11/06/2007		11/06/2007
Architecture Doc Start of Formal Review (w/AR	17/04/2008	18/04/2008	19/10/2007	18/04/2008
Architecture Doc Review Completion	27/06/2008		15/05/2008	
Architecture Doc Approved as Candidate	13/02/2009			
Detailed Specification Development Start	12/06/2007	11/06/2007		11/06/2007
Consistency/Closure Review Start	05/01/2009	27/10/2008	25/09/2008	15/07/2008
Consistency/Closure Review Completion	21/01/2009	19/01/2009	28/11/2008	22/08/2008
Release Approved as Candidate	13/02/2009	27/03/2009	12/12/2008	24/10/2008
Start of IOP activities	14/04/2010	30/04/2010	30/10/2009	31/08/2009
EVP approved as Candidate		09/07/2012	10/11/2011	30/06/2010
Test Activities Completion		13/07/2012	11/11/2011	01/01/2011
Release Package Approval		30/07/2012	30/07/2013	31/12/2008
Internal Dependency on	R0077	OMA Service Environment 1.0		
Internal Dependency on	R0094	OMA Service Environment 2.0		
Internal Dependency on	E0097	Dynamic Content Delivery 1.0		
Internal Dependency on	E0112	Categorization based Content Screening Framework 1.0		
Internal Dependency on	E0121	Global Permission Management 1.0		
Internal Dependency on	E0168	Customized Multimedia Ringing 1.0		
Internal Dependency on	E0169	Mobile Broadcast 1.1		
Internal Dependency on	E0250	Converged Personal Network Service 1.1		
Internal Dependency on	E0251	SIP/SIMPLE Based IM Service Definition 2.0		

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 3 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0158 Secure Content Identity Mechanism 1.0				
Work Item: W0160 Secure Content Identification Mechanism				ARC
Requirement Doc Work Start (w/REQ)	13/03/2008	13/03/2008		13/03/2008
Requirement Doc Start of Formal Review	15/09/2008	15/09/2008	22/08/2008	15/09/2008
Requirement Doc Review Completion	31/10/2008	31/10/2008	17/10/2008	31/10/2008
Requirement Doc Approval as Candidate	12/12/2008	30/11/2008	24/10/2008	30/11/2008
Architecture Doc Start (w/ARC)	21/10/2008	20/09/2008	20/08/2008	20/08/2008
Architecture Doc Start of Formal Review (w/AR	26/03/2009	16/03/2009	27/02/2009	27/02/2009
Architecture Doc Review Completion	07/07/2009	30/06/2009	30/06/2009	25/03/2009
Architecture Doc Approved as Candidate	28/07/2009	31/07/2009	31/07/2009	31/07/2009
Detailed Specification Development Start	20/04/2009	20/02/2009	09/02/2009	20/02/2009
Consistency/Closure Review Start	06/11/2009	26/10/2009	25/09/2009	26/08/2009
Consistency/Closure Review Completion		15/01/2010	30/11/2009	30/10/2009
Release Approved as Candidate	09/02/2010	29/01/2010	18/12/2009	18/12/2009
Start of IOP activities	28/10/2009			
EVP approved as Candidate		20/03/2012	20/02/2012	20/02/2012
Test Activities Completion		20/03/2012	20/02/2012	20/02/2012
Release Package Approval		20/04/2012	20/03/2012	12/02/2010

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 4 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

E0193 Smart Card Web Server 1.2

Work Item: W0196 Smartcard Web Server v1.2

ARC

Requirement Doc Work Start (w/REQ)	29/03/2010	01/05/2010	01/03/2010	01/05/2010
Requirement Doc End of Requirements Input	05/11/2010	31/10/2010	30/06/2010	01/05/2010
Requirement Doc Start of Formal Review	22/11/2010	30/11/2010	31/07/2010	01/07/2010
Requirement Doc Approval as Candidate	11/01/2011	31/12/2010	31/08/2010	01/08/2010
Architecture Doc Start (w/ARC)	29/03/2010	01/05/2010	01/04/2010	01/04/2010
Architecture Doc Start of Formal Review (w/AR	19/11/2010	26/11/2010	01/11/2010	01/06/2010
Architecture Doc Approved as Candidate	11/01/2011	01/01/2011	01/09/2010	01/09/2010
Detailed Specification Development Start	08/03/2010	01/06/2010		01/06/2010
Consistency/Closure Review Start	12/02/2011	18/02/2011	31/01/2011	01/01/2011
Release Approved as Candidate	19/04/2011	01/04/2011		01/04/2011
Start of IOP activities	18/01/2011			
EVP approved as Candidate	26/09/2011	30/09/2011		30/09/2011
Test Activities Completion		30/09/2012		30/09/2012
Release Package Approval		18/11/2012	01/04/2012	01/04/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 5 of 57

Functional Area

Enabler Release Milestone

Achieved

Target

Prev

Initial Target

Person to Person

E0134 Converged IP Messaging 1.0

Work Item: W0135 Converged IP Messaging

CPM

Requirement Doc Work Start (w/REQ)	09/08/2006	12/06/2006		12/06/2006
Requirement Doc Start of Formal Review	09/02/2007	12/02/2007	12/01/2007	12/02/2007
Requirement Doc Review Completion	23/08/2007	24/08/2007	30/04/2007	24/08/2007
Requirement Doc Approval as Candidate	06/11/2007	07/11/2007	19/10/2007	07/11/2007
Architecture Doc Start (w/ARC)	04/12/2006	14/12/2006	12/12/2006	14/12/2006
Architecture Doc Start of Formal Review (w/AR)	23/04/2008	23/04/2008	18/04/2008	23/04/2008
Architecture Doc Review Completion	09/10/2008	30/09/2008	27/06/2008	27/06/2008
Architecture Doc Approved as Candidate	12/10/2010	15/10/2010	31/08/2010	31/08/2010
Detailed Specification Development Start	17/11/2008	20/11/2008	01/10/2008	20/11/2008
Consistency/Closure Review Start	04/01/2010	04/01/2010	04/01/2010	15/02/2009
Consistency/Closure Review Completion		31/03/2010	16/11/2009	15/08/2009
Release Approved as Candidate	12/10/2010	15/10/2010	31/08/2010	15/09/2009
Start of IOP activities	05/10/2009			
EVP approved as Candidate		31/12/2011	30/06/2010	30/06/2010
Test Activities Completion		06/04/2012	31/12/2010	31/12/2010
Release Package Approval		06/06/2012	31/12/2011	31/12/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 6 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0253 Converged IP Messaging 2.0				
Work Item: W0257	Converged IP Messaging 2.0			CPM
Requirement Doc Work Start (w/REQ)	29/03/2012	01/04/2012		01/04/2012
Requirement Doc End of Requirements Input		01/05/2012		01/05/2012
Requirement Doc Start of Formal Review				01/12/2012
Requirement Doc Approval as Candidate				15/12/2012
Architecture Doc Start (w/ARC)	18/04/2012	15/04/2012		
Architecture Doc Start of Formal Review (w/AR				01/09/2012
Architecture Doc Approved as Candidate				15/12/2012
Detailed Specification Development Start		01/05/2012		
Consistency/Closure Review Start		01/09/2012		01/09/2012
Release Approved as Candidate		15/12/2012		15/12/2012
Release Package Approval		15/12/2013		15/12/2013
E0206 Enhanced Visual Voice Mail Service 1.0				
Work Item: W0207	Enhanced Visual Voice Mail Service			EVVM
Requirement Doc Work Start (w/REQ)	21/09/2010	15/09/2010		15/09/2010
Requirement Doc End of Requirements Input	01/12/2010	01/12/2010		01/12/2010
Requirement Doc Start of Formal Review	31/01/2011	15/01/2011		15/03/2011
Requirement Doc Approval as Candidate	11/05/2011	15/04/2011		15/04/2011
Detailed Specification Development Start	15/01/2011	15/01/2011		15/01/2011
Consistency/Closure Review Start	24/03/2012	27/03/2012	31/03/2012	15/08/2011
Release Approved as Candidate		31/07/2012	30/11/2011	30/11/2011
Release Package Approval		31/01/2014	31/12/2011	31/12/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 7 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

E0244 Mobile Social Network 1.0

Work Item: W0244 Mobile Social Network

MobSocNet

Requirement Doc Work Start (w/REQ)	10/05/2011	16/05/2011		16/05/2011
Requirement Doc End of Requirements Input	28/06/2011	01/07/2011		01/07/2011
Requirement Doc Start of Formal Review	19/07/2011			01/08/2011
Requirement Doc Approval as Candidate				05/09/2011
Architecture Doc Start (w/ARC)	29/06/2011	01/08/2011		01/08/2011
Architecture Doc Start of Formal Review (w/AR	30/08/2011	01/10/2011		01/10/2011
Architecture Doc Approved as Candidate				01/12/2011
Detailed Specification Development Start	29/08/2011	29/08/2011		29/08/2011
Consistency/Closure Review Start	16/03/2012	15/03/2012		15/03/2012
Release Approved as Candidate		30/06/2012		30/06/2012
Release Package Approval		15/03/2013		15/03/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 8 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

E0179 Mobile Spam Reporting 1.0

Work Item: W0180 Mobile Spam Reporting

SpamRep

Requirement Doc Work Start (w/REQ)	17/12/2008	02/01/2009		02/01/2009
Requirement Doc Start of Formal Review	01/06/2009	15/05/2009	01/06/2009	01/06/2009
Requirement Doc Review Completion	23/07/2009	20/07/2009	07/07/2009	01/08/2009
Requirement Doc Approval as Candidate	11/08/2009	20/08/2009	01/08/2009	01/08/2009
Architecture Doc Start (w/ARC)	17/03/2009	04/05/2009	01/03/2009	01/03/2009
Architecture Doc Start of Formal Review (w/AR	04/11/2009	01/11/2009	01/10/2009	01/09/2009
Architecture Doc Review Completion		01/12/2009	01/11/2009	01/11/2009
Architecture Doc Approved as Candidate	20/04/2010	15/03/2010	01/12/2009	01/12/2009
Detailed Specification Development Start	09/09/2009	09/09/2009	01/06/2009	01/06/2009
Consistency/Closure Review Start	10/07/2010	07/07/2010	01/05/2010	01/03/2010
Consistency/Closure Review Completion		07/04/2010		07/04/2010
Release Approved as Candidate	23/11/2010	05/11/2010	01/09/2010	01/05/2010
Start of IOP activities		11/05/2012		11/05/2012
EVP approved as Candidate		31/05/2013		31/05/2013
Test Activities Completion	18/04/2012	30/11/2013		30/11/2013
Release Package Approval		31/12/2013	30/07/2012	01/05/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 9 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0243 Rich Communication Centre 1.0				
Work Item: W0243 Rich Communication Centre				RCC
Requirement Doc Work Start (w/REQ)	19/08/2011	01/08/2011		01/08/2011
Requirement Doc End of Requirements Input	10/01/2012	01/03/2012		01/03/2012
Requirement Doc Start of Formal Review	16/01/2012	25/04/2012		25/04/2012
Requirement Doc Approval as Candidate	13/03/2012	30/06/2012		30/06/2012
Architecture Doc Start (w/ARC)	20/02/2012	01/03/2012	01/11/2011	01/11/2011
Architecture Doc Start of Formal Review (w/AR		10/08/2012		10/08/2012
Architecture Doc Approved as Candidate		30/09/2012		30/09/2012
Detailed Specification Development Start		10/08/2012		10/08/2012
Consistency/Closure Review Start		28/02/2013		28/02/2013
Release Approved as Candidate		31/03/2013		31/03/2013
Release Package Approval		31/03/2014		31/03/2014

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 10 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0078 SIMPLE IM 1.0				
Work Item: W0074	SIP/SIMPLE Based IM Service Definition			IM
WID Approval		30/11/2003	30/11/2003	30/11/2003
WID Completion		30/04/2005	30/04/2005	30/06/2004
Requirement Doc Work Start (w/REQ)	28/02/2003	28/02/2004	28/02/2004	28/02/2004
Requirement Doc Start of Formal Review	30/06/2004	30/06/2004	30/06/2004	01/02/2004
Requirement Doc Review Completion	18/11/2004	30/11/2004	30/11/2004	30/11/2004
Requirement Doc Approval as Candidate	30/11/2004	01/11/2004	01/11/2004	01/04/2004
Architecture Doc Start (w/ARC)	23/10/2003	30/06/2004	30/06/2004	01/04/2004
Architecture Doc Start of Formal Review (w/AR)	07/03/2006	22/02/2006	30/12/2005	01/09/2004
Architecture Doc Review Completion	14/06/2006	30/06/2006	31/05/2006	30/04/2005
Architecture Doc Approved as Candidate	16/08/2007			
Detailed Specification Development Start	30/03/2005	30/04/2005	30/03/2005	01/01/2004
Consistency/Closure Review Start	15/12/2006	20/12/2006	29/11/2006	01/06/2004
Consistency/Closure Review Completion	16/07/2007	03/08/2007	30/05/2007	30/09/2005
Release Approved as Candidate	16/08/2007	25/08/2007	20/06/2007	01/06/2004
Start of IOP activities	13/12/2006	30/04/2007	13/12/2006	30/11/2005
EVP approved as Candidate	20/01/2009	31/12/2008	30/06/2008	28/02/2005
Test Activities Completion		20/06/2012	18/12/2011	01/09/2005
Release Package Approval		20/06/2012	30/12/2011	01/09/2004

Internal Dependency on E0074 WV-SIP interworking 1.0

Internal Dependency on E0115 Push to talk Over Cellular 2.0

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 11 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0251 SIP/SIMPLE Based IM Service Definition 2.0				
Work Item: W0255 SIP/SIMPLE Based IM Service Definition 2.0				IM
Requirement Doc Work Start (w/REQ)	08/12/2011	01/12/2011		01/12/2011
Requirement Doc End of Requirements Input	09/12/2011	25/12/2011		25/12/2011
Requirement Doc Start of Formal Review	10/01/2012	15/01/2012		15/01/2012
Requirement Doc Approval as Candidate		29/05/2012	15/03/2012	15/03/2012
Architecture Doc Start (w/ARC)	23/12/2011	01/12/2011		
Architecture Doc Start of Formal Review (w/AR	27/01/2012	22/01/2012		22/01/2012
Architecture Doc Approved as Candidate		29/05/2012	15/03/2012	15/03/2012
Detailed Specification Development Start	18/01/2012	01/12/2011		01/12/2012
Consistency/Closure Review Start		27/04/2012	06/04/2012	05/02/2012
Release Approved as Candidate		29/05/2012	15/03/2012	15/03/2012
Release Package Approval		28/02/2013	30/11/2012	30/11/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 12 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

Access to content

E0185 Digital Rights Management 2.2

Work Item: W0189 Digital Rights Management V2.2

DRM

Requirement Doc Work Start (w/REQ)	08/10/2009	08/10/2009	24/10/2009	24/10/2009
Requirement Doc End of Requirements Input	18/01/2010			
Requirement Doc Start of Formal Review	19/02/2010	19/02/2010	08/02/2010	08/02/2010
Requirement Doc Review Completion		30/03/2010		30/03/2010
Requirement Doc Approval as Candidate	29/06/2010	30/05/2010	13/04/2010	13/04/2010
Architecture Doc Start (w/ARC)	21/01/2010	21/01/2010		21/01/2010
Architecture Doc Start of Formal Review (w/AR	11/06/2010	06/05/2010		06/05/2010
Architecture Doc Review Completion		02/07/2010		02/07/2010
Architecture Doc Approved as Candidate	10/08/2010	15/07/2010		15/07/2010
Detailed Specification Development Start	01/04/2010	01/04/2010		01/04/2010
Consistency/Closure Review Start	01/11/2010	17/10/2010		17/10/2010
Consistency/Closure Review Completion		14/01/2011		14/01/2011
Release Approved as Candidate	19/04/2011	18/04/2011	31/01/2011	31/01/2011
Start of IOP activities	15/12/2010	22/12/2010	22/12/2010	22/12/2010
EVP approved as Candidate		22/02/2012	31/07/2011	22/06/2011
Test Activities Completion		22/02/2013	22/06/2012	22/06/2012
Release Package Approval		19/04/2014	31/01/2012	31/01/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 13 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

E0156 Mobile 2D bar codes 1.0

Work Item: W0154 Mobile 2D bar codes

CD MC

Requirement Doc Work Start (w/REQ)	16/04/2008	16/04/2008		16/04/2008
Requirement Doc Start of Formal Review	18/12/2008	19/11/2008	25/10/2008	25/09/2008
Requirement Doc Review Completion	24/03/2009	30/11/2008	10/11/2008	15/10/2008
Requirement Doc Approval as Candidate	12/05/2009	30/04/2009	27/03/2009	30/11/2008
Architecture Doc Start (w/ARC)	22/10/2008	20/10/2008	18/08/2008	20/10/2008
Architecture Doc Start of Formal Review (w/AR	16/10/2009	31/08/2009	30/06/2009	05/01/2009
Architecture Doc Review Completion		16/10/2009	31/07/2009	09/02/2009
Architecture Doc Approved as Candidate	02/03/2010	23/02/2010	30/10/2009	28/08/2009
Detailed Specification Development Start	26/02/2009	11/02/2009	05/01/2009	05/01/2009
Consistency/Closure Review Start	03/09/2010	04/09/2010	20/08/2010	24/04/2009
Consistency/Closure Review Completion		12/03/2010	13/11/2009	15/05/2009
Release Approved as Candidate	30/11/2010	30/11/2010	31/10/2010	26/06/2009
Start of IOP activities	01/09/2010	01/09/2010		01/09/2010
EVP approved as Candidate	13/03/2012	02/03/2012	13/01/2012	13/10/2011
Test Activities Completion		15/02/2013	01/08/2012	13/10/2012
Release Package Approval		28/02/2013	22/05/2012	30/09/2011

Internal Dependency on E0069 URI Schemes 1.0

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 14 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0200 Mobile Augmented Reality 1.0				
Work Item: W0203 Mobile Augmented Reality				MobAR
Requirement Doc Work Start (w/REQ)	15/11/2010	15/11/2010		15/11/2010
Requirement Doc End of Requirements Input	11/02/2011	30/01/2011		30/01/2011
Requirement Doc Start of Formal Review	15/03/2011	15/03/2011		15/03/2011
Requirement Doc Approval as Candidate				15/04/2011
Architecture Doc Start (w/ARC)	11/02/2011	30/01/2011		30/01/2011
Architecture Doc Start of Formal Review (w/AR	21/08/2011	02/07/2011	15/05/2011	15/05/2011
Architecture Doc Approved as Candidate				15/06/2011
Detailed Specification Development Start	31/08/2011	14/06/2011	15/03/2011	15/03/2011
Consistency/Closure Review Start		21/06/2012	31/03/2012	30/08/2011
Release Approved as Candidate		30/09/2012	30/06/2012	30/10/2011
Release Package Approval		30/09/2013	30/06/2013	30/10/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 15 of 57

Functional Area

Enabler Release

Milestone	Achieved	Target	Prev	Initial Target
E0169 Mobile Broadcast 1.1				
Work Item: W0093 Mobile Broadcast			BCAST	
Requirement Doc Work Start (w/REQ)	01/11/2008	01/11/2008	30/09/2008	30/09/2008
Requirement Doc Start of Formal Review	14/01/2009	11/01/2009	24/11/2008	08/10/2008
Requirement Doc Review Completion	25/02/2009	25/01/2008	01/12/2008	28/11/2008
Requirement Doc Approval as Candidate	31/03/2009	18/03/2009	17/02/2009	12/12/2008
Architecture Doc Start (w/ARC)	01/11/2008	03/11/2008	01/09/2008	01/09/2008
Architecture Doc Start of Formal Review (w/AR	20/07/2009	27/08/2009	24/06/2009	05/01/2009
Architecture Doc Review Completion	15/09/2009	11/09/2009	16/08/2009	13/03/2009
Architecture Doc Approved as Candidate	13/10/2009	01/10/2009	19/09/2009	19/09/2009
Detailed Specification Development Start	17/11/2008	17/11/2008	01/09/2008	01/09/2008
Consistency/Closure Review Start	26/11/2009	04/11/2009	05/10/2009	01/09/2009
Consistency/Closure Review Completion		20/02/2010	11/12/2009	11/12/2009
Release Approved as Candidate	14/09/2010	16/07/2010	13/03/2010	26/02/2010
Start of IOP activities	02/02/2010	16/04/2010	02/02/2010	02/02/2010
EVP approved as Candidate	17/11/2010	22/11/2010	22/08/2010	22/08/2010
Test Activities Completion		01/09/2012	30/06/2011	31/03/2011
Release Package Approval		06/07/2012		31/07/2011

Internal Dependency on E0092 Rich-media Environment 1.0

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 16 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0208 Mobile Broadcast Next Generation Handheld 1.2				
Work Item: W0249	BCAST Next Generation Handheld			BCAST
Requirement Doc Work Start (w/REQ)		07/12/2011	18/08/2011	07/09/2011
Requirement Doc End of Requirements Input		09/12/2011		09/09/2011
Requirement Doc Start of Formal Review		30/12/2011	31/08/2011	15/09/2011
Requirement Doc Approval as Candidate		30/12/2011	30/09/2011	30/12/2011
Architecture Doc Start (w/ARC)		08/12/2011	18/08/2011	07/09/2011
Architecture Doc Start of Formal Review (w/AR		16/12/2011	31/08/2011	15/09/2011
Architecture Doc Approved as Candidate		31/12/2011	30/09/2011	31/12/2011
Detailed Specification Development Start		01/12/2011		
Consistency/Closure Review Start		01/06/2012		
Release Approved as Candidate		15/09/2012	01/06/2012	15/09/2012
Release Package Approval		14/04/2014	31/12/2013	31/12/2013

E0249 Mobile Codes Enhancements and APIs 2.0

Work Item: W0251	Mobile Codes Enhancement and APIs			CD MC
Requirement Doc Work Start (w/REQ)	17/10/2011	09/11/2011	09/11/2011	09/11/2011
Requirement Doc End of Requirements Input	23/02/2012	23/02/2012	21/11/2011	21/11/2011
Requirement Doc Start of Formal Review			28/12/2011	28/12/2011
Requirement Doc Approval as Candidate			28/12/2011	28/12/2011
Architecture Doc Start (w/ARC)	23/02/2012	23/02/2012	28/12/2011	28/12/2011
Architecture Doc Start of Formal Review (w/AR			31/03/2012	31/03/2012
Architecture Doc Approved as Candidate			31/05/2012	31/05/2012
Detailed Specification Development Start		31/05/2012	31/05/2012	31/05/2012
Consistency/Closure Review Start		23/10/2012	23/10/2012	23/10/2012
Release Approved as Candidate		22/11/2012	22/11/2012	22/11/2012
Release Package Approval		15/09/2013	15/09/2013	15/09/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 17 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0176 Mobile Search Framework 1.0				
Work Item: W0176 Mobile Search Framework				CD
Requirement Doc Work Start (w/REQ)	27/11/2008	27/11/2008	20/11/2008	20/11/2008
Requirement Doc Start of Formal Review	20/05/2009	20/05/2009	20/04/2009	20/04/2009
Requirement Doc Review Completion	23/07/2009	20/07/2009	20/06/2009	20/06/2009
Requirement Doc Approval as Candidate	11/08/2009	20/08/2009	20/07/2009	20/07/2009
Architecture Doc Start (w/ARC)	20/02/2009	20/02/2009		20/02/2009
Architecture Doc Start of Formal Review (w/AR	03/12/2009	20/11/2009	20/08/2009	20/08/2009
Architecture Doc Review Completion		20/09/2009		20/09/2009
Architecture Doc Approved as Candidate	23/02/2010	20/02/2010	20/11/2009	20/11/2009
Detailed Specification Development Start	18/09/2009	18/09/2009	18/09/2009	20/06/2009
Consistency/Closure Review Start	07/08/2010	20/04/2010	20/03/2010	20/03/2010
Consistency/Closure Review Completion		01/05/2010		01/05/2010
Release Approved as Candidate	07/12/2010	07/12/2010	14/11/2010	20/05/2010
Start of IOP activities	08/06/2010	01/09/2010		01/09/2010
EVP approved as Candidate		22/05/2012	16/03/2011	16/03/2011
Test Activities Completion	18/04/2012	22/05/2012	01/09/2011	01/09/2011
Release Package Approval		20/07/2012	20/06/2011	20/06/2011

R0245 Right Issuer Common Domain 1.0

Work Item: W0245 Right Issuer Common Domain				DRM
Requirement Doc Work Start (w/REQ)	16/05/2011	09/05/2011		09/05/2011
Requirement Doc End of Requirements Input	20/05/2011	16/05/2011		16/05/2011
Requirement Doc Start of Formal Review	04/07/2011	04/07/2011	23/05/2011	23/05/2011
Requirement Doc Approval as Candidate	02/08/2011	02/08/2011	06/06/2011	06/06/2011
Detailed Specification Development Start	22/06/2011	06/06/2011		06/06/2011
Consistency/Closure Review Start	07/08/2011	31/08/2011	15/07/2011	15/07/2011
Release Approved as Candidate	22/11/2011	22/11/2011	18/10/2011	09/09/2011
Release Package Approval	03/04/2012	27/03/2012	20/01/2012	04/11/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 18 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0194 Telcos' Application Store 1.0				
Work Item: W0198 Telcos' Application Store				TAS
Requirement Doc Work Start (w/REQ)	19/08/2010	01/08/2010		01/08/2010
Requirement Doc End of Requirements Input	15/11/2010	16/11/2010	01/11/2010	01/11/2010
Requirement Doc Start of Formal Review				01/12/2010
Requirement Doc Approval as Candidate				01/01/2011
Architecture Doc Start (w/ARC)		11/02/2011		01/11/2010
Architecture Doc Start of Formal Review (w/AR				01/03/2011
Architecture Doc Approved as Candidate				01/05/2011
Detailed Specification Development Start	28/06/2011	01/05/2011		01/05/2011
Consistency/Closure Review Start	29/03/2012	01/03/2012	01/11/2011	01/11/2011
Release Approved as Candidate		01/06/2012	01/02/2012	01/02/2012
Release Package Approval		01/06/2013	01/02/2013	01/02/2013

E0218 Unified Virtual Experience 1.0

Work Item: W0220 Unified Virtual Experience				UVE
Requirement Doc Work Start (w/REQ)	15/06/2011	20/06/2011		20/06/2011
Requirement Doc End of Requirements Input	02/09/2011	02/09/2011	20/08/2011	20/08/2011
Requirement Doc Start of Formal Review	22/09/2011	20/09/2011		20/09/2011
Requirement Doc Approval as Candidate		20/10/2012		20/10/2011
Architecture Doc Start (w/ARC)	10/11/2011	10/11/2011	20/09/2011	20/09/2011
Architecture Doc Start of Formal Review (w/AR		20/06/2012	20/11/2011	20/11/2011
Architecture Doc Approved as Candidate		20/10/2012	20/12/2011	20/12/2011
Detailed Specification Development Start	21/02/2012	23/02/2012	20/11/2011	20/11/2011
Consistency/Closure Review Start		20/06/2012	20/04/2012	20/04/2012
Release Approved as Candidate		20/10/2012	20/07/2012	20/07/2012
Release Package Approval		20/05/2013	20/12/2012	20/12/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 19 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

Devices

E0178 Converged Personal Network Service 1.0

Work Item:	W0179	Converged Personal Network Service	CD	CPNS
Requirement Doc Work Start (w/REQ)	21/10/2008	21/10/2008		21/10/2008
Requirement Doc Start of Formal Review	08/06/2009	31/05/2009	30/04/2009	30/04/2009
Requirement Doc Review Completion		25/09/2009	27/08/2009	26/06/2009
Requirement Doc Approval as Candidate	17/11/2009	31/10/2009	25/09/2009	28/08/2009
Architecture Doc Start (w/ARC)	12/02/2009	11/02/2009		11/02/2009
Architecture Doc Start of Formal Review (w/AR	29/03/2010	22/02/2010	23/10/2009	28/08/2009
Architecture Doc Review Completion		16/04/2010	18/12/2009	23/10/2009
Architecture Doc Approved as Candidate	15/06/2010	31/05/2010	30/04/2010	15/01/2010
Detailed Specification Development Start	08/01/2010	08/01/2010	25/08/2009	25/08/2009
Consistency/Closure Review Start	19/01/2011	15/01/2011	15/06/2010	13/02/2010
Consistency/Closure Review Completion		14/10/2010	16/04/2010	16/04/2010
Release Approved as Candidate	03/05/2011	31/03/2011	31/07/2010	30/04/2010
Start of IOP activities	10/03/2011			
EVP approved as Candidate	13/03/2012	23/12/2011	11/11/2011	15/09/2011
Test Activities Completion		23/12/2012	11/11/2012	15/09/2012
Release Package Approval		15/12/2012	31/08/2011	17/12/2010

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 20 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0250 Converged Personal Network Service 1.1				
Work Item: W0252	Converged Personal Network Service			CD CPNS
Requirement Doc Work Start (w/REQ)	22/08/2011	16/08/2011		16/08/2011
Requirement Doc End of Requirements Input	04/11/2011	30/10/2011		30/10/2011
Requirement Doc Start of Formal Review	14/12/2011	20/12/2011		20/12/2011
Requirement Doc Approval as Candidate	13/03/2012	14/03/2012	25/01/2012	25/01/2012
Architecture Doc Start (w/ARC)	14/02/2012	05/12/2011		05/12/2011
Architecture Doc Start of Formal Review (w/AR	03/04/2012	28/03/2012	15/02/2012	15/02/2012
Architecture Doc Approved as Candidate		31/05/2012	31/03/2012	31/03/2012
Detailed Specification Development Start	22/02/2012	24/02/2012		24/02/2012
Consistency/Closure Review Start		20/07/2012		20/07/2012
Release Approved as Candidate		30/09/2012		30/09/2012
Release Package Approval		31/07/2013		31/07/2013

E0216 Delta Record Managed Object 1.0

Work Item: W0219	Delta Record Managed Object			DeltaRecMO
Detailed Specification Development Start	01/12/2010			
Consistency/Closure Review Start	20/07/2011	02/05/2011		02/05/2011
Release Approved as Candidate	27/09/2011	31/10/2011	02/06/2011	02/06/2011
Release Package Approval		30/04/2013	16/12/2011	02/07/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 21 of 57

Functional Area

Enabler Release Milestone

Achieved

Target

Prev

Initial Target

E0136 Device Capability Management Object 1.0

Work Item: W0139 Device Capability Management Object

DCMO

Requirement Doc Work Start (w/REQ)	23/08/2006	23/08/2006	10/08/2006	23/08/2006
Requirement Doc Start of Formal Review	09/02/2007	08/02/2007	30/12/2006	08/02/2007
Requirement Doc Review Completion	26/04/2007	30/05/2007	15/02/2007	30/05/2007
Requirement Doc Approval as Candidate	29/05/2007	30/06/2007	30/04/2007	30/06/2007
Architecture Doc Start (w/ARC)	28/12/2006	30/12/2006	15/12/2006	30/12/2006
Architecture Doc Start of Formal Review (w/AR	22/08/2007	30/08/2007	20/06/2007	30/08/2007
Architecture Doc Review Completion	28/09/2007	30/10/2007	30/08/2007	30/10/2007
Architecture Doc Approved as Candidate	24/10/2008			
Detailed Specification Development Start	12/07/2007	30/09/2007	20/08/2007	30/09/2007
Consistency/Closure Review Start	04/09/2008	30/11/2008	30/06/2008	30/06/2008
Consistency/Closure Review Completion	10/10/2008	15/01/2009	31/07/2008	31/07/2008
Release Approved as Candidate	24/10/2008	15/03/2009	30/09/2008	30/09/2008
Start of IOP activities	11/08/2008			
EVP approved as Candidate	22/09/2009	31/08/2009		31/08/2009
Test Activities Completion	30/06/2011	30/11/2010	30/06/2010	30/06/2010
Release Package Approval	10/04/2012	16/03/2012	01/12/2011	30/06/2009

Internal Dependency on E0012 Device Management 1.1.2

Internal Dependency on E0030 Device Management 2.0

Internal Dependency on E0049 Device Management 1.2

Internal Dependency on E0118 Device Profiles Evolution 1.0

Internal Dependency on E0167 Device Management 1.3

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 22 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

E0167 Device Management 1.3

Work Item: W0168 Device Management V 1.x

DM13

Requirement Doc Work Start (w/REQ)	15/01/2008	08/07/2008		08/07/2008
Requirement Doc Start of Formal Review	13/03/2009	16/02/2009	15/01/2009	20/10/2008
Requirement Doc Review Completion	11/05/2009	08/05/2009	16/03/2009	28/11/2008
Requirement Doc Approval as Candidate	02/06/2009	16/05/2009	12/03/2009	12/12/2008
Architecture Doc Start (w/ARC)	29/07/2008	08/07/2008		08/07/2008
Architecture Doc Start of Formal Review (w/AR	18/03/2009	23/02/2009	15/01/2009	20/10/2008
Architecture Doc Review Completion	05/05/2009	16/05/2009	23/03/2009	28/11/2008
Architecture Doc Approved as Candidate	02/06/2009	20/05/2009		
Detailed Specification Development Start	21/10/2008	01/02/2009	08/07/2008	08/07/2008
Consistency/Closure Review Start	12/02/2010	19/02/2010	04/01/2010	01/10/2009
Consistency/Closure Review Completion	01/05/2010	15/02/2010	15/11/2009	15/11/2009
Release Approved as Candidate	25/05/2010	01/04/2010	01/01/2010	01/01/2010
Start of IOP activities	30/08/2010	31/08/2010		31/08/2010
EVP approved as Candidate		15/08/2014	30/06/2011	30/06/2011
Test Activities Completion		15/03/2015	31/12/2012	31/12/2012
Release Package Approval		15/03/2015	20/03/2012	01/06/2010

Internal Dependency on E0169 Mobile Broadcast 1.1

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 23 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0246 Device Management Next Generation 2.0				
Work Item: W0172 Device Manangement Next Generation				DM NG
Requirement Doc Work Start (w/REQ)	10/05/2011	28/04/2011	01/04/2011	28/04/2011
Requirement Doc End of Requirements Input	31/08/2011	20/08/2011	23/05/2011	20/08/2011
Requirement Doc Start of Formal Review	01/11/2011	11/11/2011	01/10/2011	01/10/2011
Requirement Doc Approval as Candidate	20/12/2011	15/11/2011	05/09/2011	15/11/2011
Architecture Doc Start (w/ARC)	10/05/2011	28/04/2011	01/04/2011	28/04/2011
Architecture Doc Start of Formal Review (w/AR	18/11/2011	11/11/2011	01/10/2011	01/10/2011
Architecture Doc Approved as Candidate	06/03/2012	15/11/2011	01/10/2011	15/11/2011
Detailed Specification Development Start	16/08/2011	20/07/2011	28/04/2011	28/04/2011
Consistency/Closure Review Start		01/05/2012		
Release Approved as Candidate		01/08/2012		
Start of IOP activities		01/08/2013		
Release Package Approval		31/08/2013		31/08/2013

E0196 DM Gateway Management Object 1.0

Work Item: W0200 DM Gateway Management Object 1.0				GwMO
Requirement Doc Work Start (w/REQ)	14/04/2010	15/04/2010		15/04/2010
Requirement Doc End of Requirements Input	15/07/2010	15/07/2010	01/06/2010	01/06/2010
Requirement Doc Start of Formal Review	22/07/2010	15/08/2010	15/07/2010	15/07/2010
Requirement Doc Approval as Candidate	31/08/2010	31/08/2010	31/07/2010	31/07/2010
Architecture Doc Start (w/ARC)	04/05/2010	01/05/2010		01/05/2010
Architecture Doc Start of Formal Review (w/AR	25/08/2010	15/08/2010	15/07/2010	15/07/2010
Architecture Doc Approved as Candidate	02/11/2010	15/10/2010	31/08/2010	31/08/2010
Detailed Specification Development Start	30/06/2010	15/07/2010		15/07/2010
Consistency/Closure Review Start	15/11/2011	14/11/2011	21/10/2011	15/01/2011
Release Approved as Candidate	06/03/2012	19/12/2011	02/09/2011	15/04/2011
Release Package Approval		19/06/2013	15/10/2011	15/10/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 24 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0091 DM Smart Card 1.0				
Work Item: W0126 DM Smart Card				SC
WID Approval		30/11/2005	30/11/2005	30/11/2005
WID Completion		30/11/2006	30/11/2006	30/11/2006
Requirement Doc Work Start (w/REQ)	06/09/2005	15/11/2005	15/07/2005	01/10/2002
Requirement Doc Start of Formal Review	09/02/2007	08/02/2007	01/02/2007	01/07/2003
Requirement Doc Review Completion	23/02/2007	15/02/2007	30/11/2006	01/08/2003
Requirement Doc Approval as Candidate	04/09/2007	15/07/2007	01/06/2007	01/08/2003
Architecture Doc Start (w/ARC)	07/02/2006	15/03/2007	15/01/2007	30/01/2005
Architecture Doc Start of Formal Review (w/AR)	23/05/2009	19/05/2009	06/04/2009	30/05/2005
Architecture Doc Review Completion	29/09/2009	31/08/2009	30/06/2009	01/06/2004
Architecture Doc Approved as Candidate	17/11/2009	30/09/2009	12/06/2009	30/09/2009
Detailed Specification Development Start	22/04/2009	13/03/2009	15/12/2008	30/06/2005
Consistency/Closure Review Start	08/02/2010	08/02/2010	30/01/2010	30/06/2005
Consistency/Closure Review Completion		28/02/2010	14/12/2009	30/06/2005
Release Approved as Candidate	27/04/2010	30/04/2010	22/01/2010	30/07/2005
Start of IOP activities	14/12/2009	31/08/2010		31/08/2010
EVP approved as Candidate	10/10/2011	31/10/2011	31/03/2011	31/03/2011
Test Activities Completion		30/06/2012		30/06/2012
Release Package Approval		18/10/2012	30/01/2011	30/01/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 25 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0202 DMDiagnostic Monitoring 1.2				
Work Item: W0204 Diagnostics & Monitoring				Diag
Requirement Doc Work Start (w/REQ)		01/06/2010		
Requirement Doc End of Requirements Input		01/09/2010		01/09/2010
Requirement Doc Start of Formal Review				01/10/2010
Requirement Doc Approval as Candidate				01/12/2010
Architecture Doc Start (w/ARC)		01/08/2010		01/08/2010
Architecture Doc Start of Formal Review (w/AR				01/10/2010
Architecture Doc Approved as Candidate				01/12/2010
Detailed Specification Development Start	27/07/2010	01/08/2010		01/08/2010
Consistency/Closure Review Start		01/05/2012	01/04/2012	01/07/2011
Release Approved as Candidate		01/06/2012	01/03/2012	01/09/2011
Release Package Approval		30/09/2013	01/06/2012	01/06/2012

E0247 Lightweight Machine to Machine 1.0

Work Item: W0246 Lightweight Machine to Machine				LightweightM2M
Requirement Doc Work Start (w/REQ)	01/09/2011	01/09/2011	15/08/2011	01/09/2011
Requirement Doc End of Requirements Input		08/03/2012	30/01/2012	08/03/2012
Requirement Doc Start of Formal Review		13/03/2012	28/02/2012	13/03/2012
Requirement Doc Approval as Candidate		30/03/2012		16/07/2012
Architecture Doc Start (w/ARC)		15/03/2012	15/11/2011	15/03/2012
Architecture Doc Start of Formal Review (w/AR		30/03/2012		10/07/2012
Architecture Doc Approved as Candidate		30/04/2012		16/09/2012
Detailed Specification Development Start		15/03/2012	30/01/2012	15/03/2012
Consistency/Closure Review Start		15/11/2012		01/12/2012
Release Approved as Candidate		30/12/2012		01/02/2013
Release Package Approval		30/12/2013		01/07/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 26 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
---------------------------	----------	--------	------	----------------

E0209 List of supported Management Objects 1.0

Work Item: W0211	List of supported Mos			ListMO
Detailed Specification Development Start	24/09/2010	01/10/2010		01/10/2010
Consistency/Closure Review Start	06/04/2011	01/05/2011		01/05/2011
Release Approved as Candidate	11/05/2011	01/07/2011		01/07/2011
Start of IOP activities	29/03/2011			
EVP approved as Candidate		31/12/2011		31/12/2011
Test Activities Completion		30/06/2012		30/06/2012
Release Package Approval		01/01/2013	01/10/2011	01/10/2011

E0144 Lock and Wipe Management Object 1.0

Work Item: W0144	Lock And Wipe Management Object			LAWMO
Requirement Doc Work Start (w/REQ)	17/04/2007	17/04/2007		17/04/2007
Requirement Doc Start of Formal Review	17/04/2008	05/05/2008	10/12/2007	05/05/2008
Requirement Doc Review Completion	21/05/2008	25/06/2008	05/06/2008	25/06/2008
Requirement Doc Approval as Candidate	10/06/2008	25/06/2008	05/07/2008	25/06/2008
Architecture Doc Start (w/ARC)	06/09/2007	30/08/2007	30/06/2007	30/08/2007
Architecture Doc Start of Formal Review (w/AR)	14/07/2008	31/07/2008	25/06/2008	25/06/2008
Architecture Doc Review Completion	24/09/2008	31/08/2008	21/07/2008	21/07/2008
Architecture Doc Approved as Candidate	27/01/2009			
Detailed Specification Development Start	28/03/2008	10/12/2007	30/10/2007	10/12/2007
Consistency/Closure Review Start	27/11/2008	11/11/2008	08/08/2008	08/08/2008
Consistency/Closure Review Completion	10/01/2009	01/12/2008	08/09/2008	08/09/2008
Release Approved as Candidate	10/02/2009	31/12/2008	08/10/2008	08/10/2008
Start of IOP activities	25/11/2008			
EVP approved as Candidate		17/09/2011	19/11/2010	01/01/2010
Test Activities Completion		18/09/2011	31/12/2010	30/06/2010
Release Package Approval		01/08/2012	20/09/2011	31/12/2010

Internal Dependency on E0049 Device Management 1.2

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 27 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
R0252 M2M Device Classification 1.0				
Work Item: W0256 M2M Device Classification White Paper Reference				M2MDevClass
Detailed Specification Development Start	22/02/2012	24/02/2012	15/01/2012	15/01/2012
Consistency/Closure Review Start		30/04/2012	15/03/2012	15/03/2012
Release Approved as Candidate		31/05/2012	15/04/2012	15/04/2012
Release Package Approval		15/09/2012	15/05/2012	15/05/2012
R0260 Management Object Design Guidelines				
Work Item: W0264 Management Object Design Guidelines				MODesign
Detailed Specification Development Start		18/04/2012	01/04/2012	01/04/2012
Consistency/Closure Review Start		01/09/2012		01/09/2012
Release Approved as Candidate		01/10/2012		01/10/2012
Release Package Approval		01/02/2013		01/02/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 28 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0188 Software and Application Control Management Object 1.0				
Work Item: W0193	Software and Application Control Management Object			SACMO
Requirement Doc Work Start (w/REQ)	15/11/2009	15/11/2009		15/11/2009
Requirement Doc End of Requirements Input	15/04/2010			
Requirement Doc Start of Formal Review	10/06/2010	15/05/2010	15/01/2010	15/01/2010
Requirement Doc Review Completion		30/01/2010		30/01/2010
Requirement Doc Approval as Candidate	27/07/2010	01/06/2010	01/02/2010	01/02/2010
Architecture Doc Start (w/ARC)	15/11/2009	15/11/2009		15/11/2009
Architecture Doc Start of Formal Review (w/AR	18/08/2010	15/06/2010	15/01/2010	15/01/2010
Architecture Doc Review Completion		15/02/2010		15/02/2010
Architecture Doc Approved as Candidate	05/10/2010	01/10/2010	01/08/2010	01/08/2010
Detailed Specification Development Start	26/04/2010	01/03/2010	01/12/2009	01/12/2009
Consistency/Closure Review Start	17/02/2011	18/02/2011	01/02/2011	01/07/2010
Consistency/Closure Review Completion		01/09/2010		01/09/2010
Release Approved as Candidate	19/07/2011	15/07/2011	15/05/2011	15/10/2010
Start of IOP activities	10/02/2011			
EVP approved as Candidate		20/12/2011		20/12/2011
Test Activities Completion		30/11/2012		30/11/2012
Release Package Approval		15/01/2013	20/02/2012	20/11/2010

E0197 Software Component Management Object 1.1

Work Item: W0201	Software Component Management Object v 1.1			SCOMO
Detailed Specification Development Start	10/06/2010	15/07/2010		15/07/2010
Consistency/Closure Review Start	21/09/2011	15/09/2011	31/07/2011	15/01/2011
Release Approved as Candidate	22/11/2011	15/11/2011	30/08/2011	15/04/2011
Start of IOP activities	27/09/2011			
Release Package Approval		15/05/2013	15/12/2011	15/12/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 29 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

E0205 Virtualisation Management Object 1.0

Work Item: W0250 Virtualisation Management Object

VirMO

Requirement Doc Work Start (w/REQ)

01/01/2012

01/01/2012

Requirement Doc End of Requirements Input

01/02/2012

01/02/2012

Architecture Doc Start (w/ARC)

01/02/2012

01/02/2012

Detailed Specification Development Start

01/03/2012

01/03/2012

01/03/2012

Consistency/Closure Review Start

01/12/2012

01/12/2012

Release Approved as Candidate

01/01/2013

01/01/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 30 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

Service Customization

E0154 Converged Address Book 1.0

Work Item: W0155	Converged Address Book			CAB-M
Requirement Doc Work Start (w/REQ)	15/10/2007	22/10/2007		22/10/2007
Requirement Doc Start of Formal Review	05/04/2008	28/03/2008	10/03/2008	28/03/2008
Requirement Doc Review Completion	30/06/2008		12/05/2008	12/05/2008
Requirement Doc Approval as Candidate	26/08/2008	26/08/2008	30/06/2008	30/06/2008
Architecture Doc Start (w/ARC)	28/03/2008	28/03/2008	12/03/2008	28/03/2008
Architecture Doc Start of Formal Review (w/AR)	23/02/2009	23/02/2009	27/10/2008	27/10/2008
Architecture Doc Review Completion	26/08/2009	24/06/2009	23/05/2009	22/12/2008
Architecture Doc Approved as Candidate	22/09/2009	25/07/2009		26/09/2009
Detailed Specification Development Start	07/05/2009	27/04/2009	25/05/2009	27/10/2008
Consistency/Closure Review Start	11/03/2010	11/03/2010	04/09/2009	22/02/2009
Consistency/Closure Review Completion		30/04/2010	09/11/2009	27/04/2009
Release Approved as Candidate	19/10/2010	17/09/2010	30/06/2010	31/05/2009
Start of IOP activities	13/09/2010			
EVP approved as Candidate		31/12/2011		31/12/2011
Test Activities Completion		20/05/2012		20/05/2012
Release Package Approval		20/09/2012	20/06/2012	30/12/2011

Internal Dependency on E0211 Simplified CAB 1.0

Internal Dependency on E0212 Converged Address Book APIs 1.0

Internal Dependency on E0214 Converged Address Book 1.1

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 31 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0214 Converged Address Book 1.1				
Work Item: W0217	Converged Address Book 1.1			CAB
Requirement Doc Work Start (w/REQ)	01/03/2011			
Requirement Doc End of Requirements Input	16/05/2011	16/05/2011	15/04/2011	15/04/2011
Requirement Doc Start of Formal Review		01/05/2012	01/12/2011	30/04/2011
Requirement Doc Approval as Candidate				01/06/2011
Architecture Doc Start (w/ARC)	04/05/2011	01/05/2011		01/05/2011
Architecture Doc Start of Formal Review (w/AR		01/05/2012	01/12/2011	01/07/2011
Architecture Doc Approved as Candidate				01/08/2011
Detailed Specification Development Start	01/07/2011	01/07/2011		01/07/2011
Consistency/Closure Review Start		01/05/2012	01/12/2011	01/12/2011
Release Approved as Candidate		01/08/2012	28/02/2012	28/02/2012
Release Package Approval		01/09/2012		01/09/2012

E0191 Dynamic Navigation 1.0

Work Item: W0247	Dynamic Navigation			LOC
Detailed Specification Development Start	29/06/2011	27/06/2011		27/06/2011
Consistency/Closure Review Start		16/07/2012	30/04/2012	30/04/2012
Release Approved as Candidate		05/10/2012	15/07/2012	15/07/2012
Release Package Approval		15/03/2013		15/03/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 32 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0174 Key Performance Indicators in OMA 1.0				
Work Item: W0192	Key Performance Indicators for OMA Enablers			ARC
Requirement Doc Work Start (w/REQ)	19/11/2009	22/10/2009		22/10/2009
Requirement Doc End of Requirements Input	18/02/2010	04/03/2010	07/01/2010	07/01/2010
Requirement Doc Start of Formal Review	24/02/2010	15/03/2010	11/01/2010	01/12/2009
Requirement Doc Review Completion		01/02/2010		01/02/2010
Requirement Doc Approval as Candidate	13/04/2010	01/05/2010	01/03/2010	01/03/2010
Architecture Doc Start (w/ARC)	04/03/2010	15/03/2010	01/12/2009	01/12/2009
Architecture Doc Start of Formal Review (w/AR	19/04/2010	19/04/2010	15/03/2010	01/03/2010
Architecture Doc Review Completion		30/04/2010		30/04/2010
Architecture Doc Approved as Candidate	08/06/2010	30/05/2010		30/05/2010
Detailed Specification Development Start	07/04/2010	01/05/2010	01/03/2010	01/03/2010
Consistency/Closure Review Start	09/09/2010	06/09/2010	01/09/2010	01/09/2010
Consistency/Closure Review Completion		01/12/2010		01/12/2010
Release Approved as Candidate	26/10/2010	01/02/2011		01/02/2011
Start of IOP activities	29/06/2011	27/07/2011		27/07/2011
EVP approved as Candidate		25/07/2012	12/07/2012	12/07/2012
Test Activities Completion		25/07/2012		25/07/2012
Release Package Approval		27/07/2012	01/08/2011	01/08/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 33 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0192 LPP Extensions 1.0				
Work Item: W0197 LPP Extensions 1.0				LOC
Requirement Doc Work Start (w/REQ)	15/03/2010	22/03/2010		22/03/2010
Requirement Doc End of Requirements Input	01/07/2010	01/07/2010		01/07/2010
Requirement Doc Start of Formal Review	02/09/2010	02/09/2010	01/09/2010	01/09/2010
Requirement Doc Approval as Candidate	12/10/2010	15/09/2010		15/09/2010
Detailed Specification Development Start	08/06/2010	01/05/2010		01/05/2010
Consistency/Closure Review Start	21/02/2011	15/02/2011	01/01/2011	01/01/2011
Release Approved as Candidate	28/06/2011	01/05/2011		01/05/2011
Start of IOP activities	17/11/2010	10/02/2011		10/02/2011
EVP approved as Candidate		29/03/2012	11/11/2011	30/04/2011
Test Activities Completion		30/06/2012		30/06/2012
Release Package Approval		28/06/2014	31/08/2012	01/09/2011

Internal Dependency on E0175 Secure User Plane Location 3.0

E0221 LPP Extensions 1.1

Work Item: W0254 LPP Extensions 1.1				LOC
Requirement Doc Work Start (w/REQ)	20/12/2011	01/01/2012		01/01/2012
Requirement Doc End of Requirements Input		31/03/2012		31/03/2012
Requirement Doc Start of Formal Review		31/05/2012		31/05/2012
Requirement Doc Approval as Candidate		15/06/2012		15/06/2012
Detailed Specification Development Start		01/04/2012		15/06/2012
Consistency/Closure Review Start		01/10/2012		01/10/2012
Release Approved as Candidate		15/12/2012		15/12/2012
Start of IOP activities		29/06/2012		29/06/2012
EVP approved as Candidate		28/09/2012		28/09/2012
Test Activities Completion		28/12/2012		28/12/2012
Release Package Approval		01/05/2013		01/05/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 34 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

E0248 Mobile Location Service 1.3

Work Item: W0248 MLS Evolution

LOC

Requirement Doc Work Start (w/REQ)	30/08/2011	01/08/2011		01/08/2011
Requirement Doc End of Requirements Input	01/11/2011	01/11/2011		01/11/2011
Requirement Doc Start of Formal Review				30/04/2012
Requirement Doc Approval as Candidate		31/05/2012		31/05/2012
Architecture Doc Start (w/ARC)	28/10/2011	01/11/2011		01/11/2011
Architecture Doc Start of Formal Review (w/AR				30/03/2012
Architecture Doc Approved as Candidate		31/05/2012		31/05/2012
Detailed Specification Development Start	30/08/2011	01/09/2011		01/09/2011
Consistency/Closure Review Start	01/03/2012	31/03/2012		31/03/2012
Release Approved as Candidate		31/05/2012		31/05/2012
Release Package Approval		31/05/2013		31/05/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 35 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0099 Presence SIMPLE 2.0				
Work Item: W0114	Presence Enabler based on SIMPLE Release 2			PRS
WID Completion		30/12/2006	30/12/2006	30/12/2006
Requirement Doc Work Start (w/REQ)	30/04/2005	30/04/2005	30/04/2005	30/04/2005
Requirement Doc Start of Formal Review	09/11/2006	25/10/2006	21/09/2006	30/10/2005
Requirement Doc Review Completion	08/03/2007	16/02/2007	27/03/2007	30/11/2005
Requirement Doc Approval as Candidate	03/04/2007	09/03/2007	24/04/2007	30/11/2005
Architecture Doc Start (w/ARC)	14/06/2006	14/06/2006	23/10/2006	30/09/2005
Architecture Doc Start of Formal Review (w/AR)	03/05/2007	20/04/2007	16/03/2007	30/12/2005
Architecture Doc Review Completion	22/08/2007	30/06/2007	30/11/2006	30/01/2006
Architecture Doc Approved as Candidate	23/12/2008			
Detailed Specification Development Start	20/06/2006	28/08/2006	28/02/2006	30/11/2005
Consistency/Closure Review Start	22/04/2008	25/04/2008	11/03/2008	28/02/2006
Consistency/Closure Review Completion	20/11/2008	31/10/2008	05/09/2008	30/08/2006
Release Approved as Candidate	16/12/2008	30/11/2008	30/09/2008	30/09/2006
Start of IOP activities	08/04/2008	08/04/2008		08/04/2008
EVP approved as Candidate	27/07/2010	30/09/2010	31/05/2010	30/09/2008
Test Activities Completion		20/06/2012	18/12/2011	31/12/2009
Release Package Approval		20/06/2012	30/12/2011	31/12/2009
Internal Dependency on	E0134 Converged IP Messaging 1.0			
Internal Dependency on	R0149 Presence Data Extensions 1.0			
Internal Dependency on	R0162 Condition Based URIs Selection 1.0			
Internal Dependency on	E0164 Presence Access Layer 1.0			

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 36 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0045 Secure User Plane Location 2.0				
Work Item: W0134 Secure User Plane Location 2.0				LOC
WID Approval		20/10/2006	20/10/2006	01/11/2003
WID Completion			10/10/2005	10/10/2005
Requirement Doc Work Start (w/REQ)	25/08/2005	07/07/2005	07/07/2005	28/06/2004
Requirement Doc Start of Formal Review	14/06/2006	21/06/2006	06/04/2006	16/08/2004
Requirement Doc Review Completion	21/08/2006	13/11/2006	24/08/2006	29/05/2004
Requirement Doc Approval as Candidate	16/01/2007	16/12/2006	13/12/2006	27/09/2004
Architecture Doc Start (w/ARC)	18/10/2005	21/09/2005	21/09/2005	16/08/2004
Architecture Doc Start of Formal Review (w/AR)	15/02/2007	23/08/2006	24/08/2006	27/09/2004
Architecture Doc Review Completion	22/08/2007	11/07/2007	11/06/2007	01/08/2005
Architecture Doc Approved as Candidate	27/06/2008			
Detailed Specification Development Start	08/09/2006	08/04/2006	06/02/2006	27/09/2004
Consistency/Closure Review Start	17/10/2007	19/10/2007	30/08/2007	15/11/2004
Consistency/Closure Review Completion	05/06/2008	22/05/2008	14/04/2008	20/10/2005
Release Approved as Candidate	27/06/2008	29/07/2008	26/05/2008	15/01/2005
Start of IOP activities	16/10/2007	10/12/2007		25/02/2005
EVP approved as Candidate	18/08/2009	30/09/2009	31/07/2009	25/03/2005
Test Activities Completion	02/04/2012	29/03/2012	31/12/2011	10/10/2005
Release Package Approval		20/12/2011	31/01/2011	10/10/2005

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 37 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0213 Secure User Plane Location 2.1				
Work Item: W0253 Secure User Plane Location				LOC
Requirement Doc Work Start (w/REQ)	08/11/2011	01/09/2011		
Requirement Doc End of Requirements Input	20/01/2012	20/02/2012		
Requirement Doc Start of Formal Review	25/01/2012	30/04/2012		
Requirement Doc Approval as Candidate		31/05/2012		
Architecture Doc Start (w/ARC)	07/11/2011	01/09/2011		
Architecture Doc Start of Formal Review (w/AR	25/01/2012	31/05/2012		
Architecture Doc Approved as Candidate		30/06/2012		
Detailed Specification Development Start	07/11/2011	01/11/2011		
Consistency/Closure Review Start		30/09/2012		
Release Approved as Candidate		30/11/2012		
Start of IOP activities		29/06/2012		29/06/2012
EVP approved as Candidate		28/12/2012		28/12/2012
Test Activities Completion		28/02/2013		28/02/2013
Release Package Approval		30/11/2013		

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 38 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0175 Secure User Plane Location 3.0				
Work Item: W0183 Secure User Plane Location 3.0				LOC
Requirement Doc Work Start (w/REQ)	09/02/2009	13/02/2009		13/02/2009
Requirement Doc End of Requirements Input	16/11/2009			
Requirement Doc Start of Formal Review	18/11/2009	13/11/2009	30/09/2009	30/09/2009
Requirement Doc Review Completion		12/02/2010	18/12/2009	18/12/2009
Requirement Doc Approval as Candidate	26/01/2010	05/02/2010	15/01/2010	15/01/2010
Architecture Doc Start (w/ARC)	21/04/2009	24/04/2009		24/04/2009
Architecture Doc Start of Formal Review (w/AR	12/01/2011	31/01/2011	29/07/2010	20/12/2009
Architecture Doc Review Completion		18/06/2010	19/03/2010	19/03/2010
Architecture Doc Approved as Candidate	08/03/2011	31/03/2011	30/07/2010	30/07/2010
Detailed Specification Development Start	12/10/2009	23/10/2009	26/06/2009	26/06/2009
Consistency/Closure Review Start	06/07/2011	30/06/2011	18/06/2010	18/06/2010
Consistency/Closure Review Completion		04/02/2011	01/10/2010	01/10/2010
Release Approved as Candidate	20/09/2011	31/08/2011	27/10/2010	27/10/2010
Start of IOP activities	07/09/2011			
EVP approved as Candidate		29/06/2012		29/06/2012
Test Activities Completion		28/06/2013		28/06/2013
Release Package Approval		31/08/2012	10/01/2012	10/01/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 39 of 57

Functional Area

Enabler Release Milestone

Achieved

Target

Prev

Initial Target

E0172 Services User Profile Management 1.0

Work Item: W0170 Services User Profile Management

ARC

Requirement Doc Work Start (w/REQ)	17/12/2008	17/12/2008	15/12/2008	15/12/2008
Requirement Doc Start of Formal Review	05/06/2009	01/06/2009	01/06/2009	01/06/2009
Requirement Doc Review Completion	27/08/2009	28/08/2009	01/08/2009	01/08/2009
Requirement Doc Approval as Candidate	15/09/2009	25/09/2009	15/08/2009	15/08/2009
Architecture Doc Start (w/ARC)	07/05/2009	18/05/2009	01/03/2009	01/03/2009
Architecture Doc Start of Formal Review (w/AR	24/01/2010	05/02/2010	01/01/2010	01/09/2009
Architecture Doc Review Completion		01/10/2009		01/10/2009
Architecture Doc Approved as Candidate	20/04/2010	27/03/2010	01/02/2010	01/11/2009
Detailed Specification Development Start	24/12/2009	01/01/2010	01/06/2009	01/06/2009
Consistency/Closure Review Start	16/09/2010	30/09/2010	01/03/2010	01/03/2010
Consistency/Closure Review Completion		01/04/2010		01/04/2010
Release Approved as Candidate	11/01/2011	30/11/2010	01/05/2010	01/04/2010
Start of IOP activities	17/11/2010	17/11/2010		17/11/2010
EVP approved as Candidate		22/05/2012	31/12/2011	14/04/2011
Test Activities Completion		22/05/2012	20/05/2011	30/10/2011
Release Package Approval		23/05/2012	22/12/2012	01/05/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 40 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0211 Simplified CAB 1.0				
Work Item: W0214 CAB architecture simplification with new market requirements				S-CAB
Requirement Doc Work Start (w/REQ)	01/01/2011	01/01/2011		01/01/2011
Requirement Doc End of Requirements Input	01/04/2011	01/04/2011		01/04/2011
Requirement Doc Start of Formal Review	11/04/2012	23/04/2012	23/04/2012	01/05/2011
Requirement Doc Approval as Candidate				01/06/2011
Architecture Doc Start (w/ARC)	13/01/2011	01/02/2011		01/02/2011
Architecture Doc Start of Formal Review (w/AR		30/04/2012	30/04/2012	01/05/2011
Architecture Doc Approved as Candidate		30/08/2012		01/10/2011
Detailed Specification Development Start	09/05/2011	01/05/2011		01/05/2011
Consistency/Closure Review Start		01/05/2012	01/12/2011	01/12/2011
Release Approved as Candidate		30/08/2012	31/03/2012	31/03/2012
Release Package Approval		01/09/2013		01/09/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 41 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0096 XML Document Management 2.0				
Work Item: W0115 XML Document Management (XDM) Release 2				XDM
WID Approval		30/05/2005	30/05/2005	30/05/2005
WID Completion		30/12/2006	30/12/2006	30/12/2006
Requirement Doc Work Start (w/REQ)	17/05/2005	30/05/2005	30/05/2005	30/05/2005
Requirement Doc Start of Formal Review	27/07/2006	21/06/2006	15/04/2006	30/08/2005
Requirement Doc Review Completion	02/11/2006	24/10/2006	21/09/2006	30/09/2005
Requirement Doc Approval as Candidate	28/11/2006	15/11/2006	21/10/2006	30/09/2005
Architecture Doc Start (w/ARC)	30/10/2005	30/10/2005	30/10/2005	30/07/2005
Architecture Doc Start of Formal Review (w/AR)	23/11/2006	15/11/2006	25/09/2006	30/10/2005
Architecture Doc Review Completion	18/12/2006	16/12/2006	25/10/2006	30/11/2005
Architecture Doc Approved as Candidate	24/07/2007			
Detailed Specification Development Start	13/12/2006	30/12/2005	30/01/2006	30/09/2005
Consistency/Closure Review Start	22/12/2006	23/12/2006	01/11/2006	30/01/2006
Consistency/Closure Review Completion	20/06/2007	15/06/2007	17/05/2007	28/02/2006
Release Approved as Candidate	24/07/2007	31/07/2007	19/06/2007	28/02/2006
Start of IOP activities	21/12/2006	19/06/2007		19/06/2007
EVP approved as Candidate	18/08/2009	30/09/2009	14/07/2009	31/12/2008
Test Activities Completion		20/06/2012	18/12/2011	31/12/2009
Release Package Approval	03/04/2012	30/06/2012	20/06/2012	31/12/2008

Internal Dependency on E0078 SIMPLE IM 1.0

Internal Dependency on E0115 Push to talk Over Cellular 2.0

Internal Dependency on E0099 Presence SIMPLE 2.0

Internal Dependency on R0162 Condition Based URIs Selection 1.0

Internal Dependency on E0164 Presence Access Layer 1.0

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 42 of 57

Functional Area

Enabler Release Milestone

Achieved

Target

Prev

Initial Target

E0147 XML Document Management 2.1

Work Item: W0115 XML Document Management (XDM) Release 2 XDM

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
Requirement Doc Work Start (w/REQ)	11/06/2007	14/06/2007		14/06/2007
Requirement Doc Start of Formal Review	17/11/2008	30/10/2008	30/09/2008	30/09/2008
Requirement Doc Review Completion	05/03/2009	13/02/2009	30/12/2008	28/11/2008
Requirement Doc Approval as Candidate	31/03/2009	20/03/2009	28/02/2009	19/12/2008
Architecture Doc Start (w/ARC)	22/10/2008	30/10/2008	01/09/2008	01/09/2008
Architecture Doc Start of Formal Review (w/AR	19/06/2009	24/06/2009	17/05/2009	05/01/2009
Architecture Doc Review Completion	30/09/2009	22/09/2009	28/08/2009	27/02/2009
Architecture Doc Approved as Candidate	23/10/2009	26/10/2009	26/09/2009	26/09/2009
Detailed Specification Development Start	14/04/2009	19/03/2009	19/12/2008	01/09/2008
Consistency/Closure Review Start	12/02/2010	10/02/2010	05/02/2010	01/06/2009
Consistency/Closure Review Completion		30/04/2010	29/01/2010	30/09/2009
Release Approved as Candidate	24/08/2010	30/07/2010	30/07/2010	30/09/2009
Start of IOP activities	05/07/2010	31/08/2010	31/05/2010	03/11/2009
EVP approved as Candidate		31/12/2011	31/12/2010	05/02/2010
Test Activities Completion		20/03/2012	30/06/2011	29/10/2010
Release Package Approval	03/04/2012	30/06/2012	30/11/2010	30/11/2010

Internal Dependency on E0132 Push to talk Over Cellular 2.1

Internal Dependency on E0134 Converged IP Messaging 1.0

Internal Dependency on E0154 Converged Address Book 1.0

Internal Dependency on R0162 Condition Based URIs Selection 1.0

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 43 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

E0220 XML Document Management 2.2

Work Item: W0222 XML Document Management

XDM

Requirement Doc Work Start (w/REQ)	25/08/2011	01/09/2011		01/09/2011
Requirement Doc End of Requirements Input	30/03/2012	30/03/2012	15/10/2011	15/10/2011
Requirement Doc Start of Formal Review	17/04/2012	30/03/2012		30/03/2012
Requirement Doc Approval as Candidate		30/04/2012		30/04/2012
Detailed Specification Development Start	25/08/2011	01/10/2011		01/10/2011
Consistency/Closure Review Start		01/05/2012		01/05/2012
Release Approved as Candidate		30/08/2012		30/08/2012
Release Package Approval		01/10/2013		01/10/2013

Service Access Interface

E0210 APIs for Rich Communications 1.0

Work Item: W0213 APIs for Rich Communications

ARC

Requirement Doc Work Start (w/REQ)	21/01/2011	01/12/2010		
Requirement Doc End of Requirements Input	05/05/2011	01/06/2011	05/05/2011	15/04/2011
Requirement Doc Start of Formal Review	06/02/2012	01/12/2011	15/06/2011	01/06/2011
Requirement Doc Approval as Candidate		10/05/2012	24/02/2012	24/02/2012
Detailed Specification Development Start	21/01/2011	01/12/2010		
Consistency/Closure Review Start	06/02/2012	01/12/2011	01/06/2011	01/06/2011
Release Approved as Candidate		10/05/2012	24/02/2012	30/07/2011
Release Package Approval		30/07/2012		30/07/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 44 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0219 Authorization Framework for Network APIs 1.0				
Work Item: W0221	Authorization Framework for Network APIs			ARC
Requirement Doc Work Start (w/REQ)	15/03/2011	14/03/2011		14/03/2011
Requirement Doc End of Requirements Input	05/05/2011	10/05/2011	06/05/2011	30/04/2011
Requirement Doc Start of Formal Review	02/12/2011	01/12/2011	04/08/2011	04/08/2011
Requirement Doc Approval as Candidate	27/03/2012	24/02/2012	30/10/2011	30/10/2011
Detailed Specification Development Start	29/03/2011			
Consistency/Closure Review Start	02/12/2011	01/12/2011	04/08/2011	04/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	30/10/2011	30/10/2011
Release Package Approval		27/09/2013	30/05/2012	30/01/2012
R0230 Common for RESTful Network APIs 1.0				
Work Item: W0230	Common for RESTful Network APIs			REST-NetAPI
Detailed Specification Development Start	26/04/2011	26/04/2011	12/05/2011	12/05/2011
Consistency/Closure Review Start	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	17/04/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
E0212 Converged Address Book APIs 1.0				
Work Item: W0215	Converged Address Book APIs			ARC
Requirement Doc Work Start (w/REQ)	10/01/2011	10/01/2011		10/01/2011
Requirement Doc End of Requirements Input	11/02/2011	11/02/2011	10/02/2011	10/02/2011
Requirement Doc Start of Formal Review	29/02/2012			20/02/2011
Requirement Doc Approval as Candidate		12/06/2012		09/03/2012
Detailed Specification Development Start	10/02/2011	10/02/2011		10/02/2011
Consistency/Closure Review Start	29/02/2012	24/02/2012	10/08/2011	10/08/2011
Release Approved as Candidate		12/06/2012	24/03/2012	30/09/2011
Release Package Approval		30/03/2013	01/08/2012	01/08/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 45 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
---------------------------	----------	--------	------	----------------

E0201 Device Management client Side API Framework 1.0

Work Item: W0205 Device Management Client Side API Framework 1.0				DMClientAPIFw
Requirement Doc Work Start (w/REQ)	28/08/2010	28/08/2010		28/08/2010
Requirement Doc End of Requirements Input		18/11/2010	01/10/2010	01/10/2010
Requirement Doc Start of Formal Review				28/10/2010
Requirement Doc Approval as Candidate				15/12/2010
Architecture Doc Start (w/ARC)	28/08/2010	01/09/2010		01/09/2010
Architecture Doc Start of Formal Review (w/AR			15/11/2010	15/11/2010
Architecture Doc Approved as Candidate				15/01/2011
Detailed Specification Development Start	28/08/2010	01/09/2010		01/09/2010
Consistency/Closure Review Start	08/09/2011	15/08/2011	11/05/2011	01/04/2011
Release Approved as Candidate	04/10/2011	30/10/2011	15/09/2011	15/06/2011
Release Package Approval		30/04/2013	15/03/2012	15/12/2011

R0203 Game Service API 1.0

Work Item: W0206 Game Service API				CD GS
Requirement Doc Work Start (w/REQ)	09/02/2011	11/02/2011	10/02/2011	01/12/2010
Requirement Doc End of Requirements Input	14/02/2012	28/02/2011		28/02/2011
Requirement Doc Start of Formal Review	21/03/2012	01/04/2011		01/04/2011
Requirement Doc Approval as Candidate		01/05/2011		01/05/2011
Architecture Doc Start (w/ARC)	06/02/2012	31/03/2011	01/02/2011	01/02/2011
Architecture Doc Start of Formal Review (w/AR	22/03/2012	01/05/2011		01/05/2011
Architecture Doc Approved as Candidate		01/06/2011		01/06/2011
Detailed Specification Development Start		01/06/2011		01/06/2011
Consistency/Closure Review Start		01/10/2011		01/10/2011
Release Approved as Candidate		01/10/2011		01/10/2011
Release Package Approval		31/12/2011		31/12/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 46 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
R0231 Guidelines for RESTful Network API 1.0				
Work Item: W0231	Guidelines for RESTful Network APIs			REST-NetAPI
Detailed Specification Development Start	26/04/2011	27/04/2011	12/05/2011	12/05/2011
Consistency/Closure Review Start	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	31/01/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
E0183 Next Generation Service Interfaces 1.0				
Work Item: W0186	Next Generation Service Interfaces 1.0			ARC
Requirement Doc Work Start (w/REQ)	20/04/2009	01/04/2009		01/04/2009
Requirement Doc Start of Formal Review	24/07/2009	24/07/2009	01/07/2009	01/07/2009
Requirement Doc Review Completion	27/08/2009	27/08/2009	01/08/2009	01/08/2009
Requirement Doc Approval as Candidate	18/09/2009	21/09/2009	01/09/2009	01/09/2009
Architecture Doc Start (w/ARC)	21/07/2009	21/07/2009	01/07/2009	01/07/2009
Architecture Doc Start of Formal Review (w/AR	26/10/2009	26/10/2009	01/10/2009	01/10/2009
Architecture Doc Review Completion		30/11/2009	01/11/2009	01/11/2009
Architecture Doc Approved as Candidate	23/02/2010	19/02/2010	28/12/2009	01/12/2009
Detailed Specification Development Start	13/10/2009	01/08/2009		01/08/2009
Consistency/Closure Review Start	14/06/2010	05/07/2010	19/04/2010	01/02/2010
Consistency/Closure Review Completion		01/04/2010		01/04/2010
Release Approved as Candidate	03/08/2010	05/09/2010	18/06/2010	01/05/2010
Start of IOP activities	10/02/2011	22/05/2012	22/05/2011	22/05/2011
EVP approved as Candidate		22/05/2012		22/05/2012
Test Activities Completion		22/05/2012		22/05/2012
Release Package Approval		22/05/2012	01/04/2011	01/04/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 47 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0229 OneAPI Profile of RESTful Network APIs 3.0				
Work Item: W0229 OneAPI Profile of RESTful Network APIs				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
E0254 OneAPI Profile of RESTful Network APIs V 4.0				
Work Item: W0258 OneAPI Profile of RESTful Network APIs V 4.0				OneAPIProfileV
Detailed Specification Development Start	13/03/2012	14/03/2012		
Consistency/Closure Review Start		28/09/2012		
Release Approved as Candidate		12/12/2012		
Release Package Approval		01/12/2013		
E0217 Open Connection Manager API 1.0				
Work Item: W0218 Open Connection Manager API				OpenCMAPI
Requirement Doc Work Start (w/REQ)	14/03/2011	14/03/2011	14/02/2011	14/02/2011
Requirement Doc End of Requirements Input	06/04/2011	01/05/2011	05/03/2011	05/03/2011
Requirement Doc Start of Formal Review	09/05/2011	01/05/2011	05/03/2011	05/03/2011
Requirement Doc Approval as Candidate	12/07/2011	19/07/2011	01/06/2011	12/03/2011
Architecture Doc Start (w/ARC)	23/07/2011	13/07/2011	26/04/2011	07/03/2011
Architecture Doc Start of Formal Review (w/AR	26/09/2011	05/09/2011	22/05/2011	18/04/2011
Architecture Doc Approved as Candidate	01/11/2011	04/11/2011	30/06/2011	29/04/2011
Detailed Specification Development Start	03/08/2011	13/07/2011	22/05/2011	04/04/2011
Consistency/Closure Review Start	08/12/2011	01/12/2011	17/10/2011	01/08/2011
Release Approved as Candidate		24/04/2012	24/02/2012	30/09/2011
Release Package Approval		11/12/2012	09/01/2012	09/01/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 48 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0054 Policy Evaluation, Enforcement and Management 1.0				
Work Item: W0056	Policy Evaluation, Enforcement and Management			ARC
WID Approval		12/09/2003	12/09/2003	12/09/2003
WID Completion				23/06/2003
Requirement Doc Work Start (w/REQ)	11/11/2003		01/10/2003	01/09/2003
Requirement Doc Start of Formal Review	29/09/2004	01/09/2004	01/09/2004	01/11/2003
Requirement Doc Approval as Candidate	12/01/2005		30/12/2004	01/01/2004
Architecture Doc Start (w/ARC)	09/02/2005	30/01/2005	30/01/2005	01/06/2004
Architecture Doc Start of Formal Review (w/AR	30/12/2005	30/10/2005	30/10/2005	30/06/2005
Architecture Doc Review Completion	11/07/2006	15/07/2006	31/05/2006	30/08/2005
Architecture Doc Approved as Candidate	05/08/2008			
Detailed Specification Development Start	27/11/2005	30/12/2005	30/10/2005	30/07/2005
Consistency/Closure Review Start	21/04/2008	29/02/2008	15/01/2008	30/03/2006
Consistency/Closure Review Completion	07/07/2008	23/08/2008		23/08/2008
Release Approved as Candidate	05/08/2008	25/10/2008		25/10/2008
Start of IOP activities	18/02/2008			
EVP approved as Candidate		27/07/2011	15/04/2011	31/08/2009
Test Activities Completion	30/06/2011	27/07/2011	20/05/2011	31/12/2010
Release Package Approval		31/05/2012	22/04/2012	26/03/2010

Internal Dependency on E0121 Global Permission Management 1.0

E0256 RCS-e Profile of RESTful Network APIs V 1.0

Work Item: W0260	RCS-e Profile of RESTful Network APIs			RCS-e-Profile
Detailed Specification Development Start	13/03/2012	14/03/2012		
Consistency/Closure Review Start		28/09/2012		
Release Approved as Candidate		12/12/2012		
Release Package Approval		01/12/2013		

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 49 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0199 RESTful binding for OMA Push Access Protocol 1.0				
Work Item: W0202 RESTful binding for OMA Push Access Protocol				PUSH
Requirement Doc Work Start (w/REQ)	29/06/2010			
Requirement Doc End of Requirements Input	29/06/2010			
Requirement Doc Start of Formal Review	29/06/2010			
Requirement Doc Approval as Candidate	29/06/2010			
Architecture Doc Start (w/ARC)	29/06/2010			
Architecture Doc Start of Formal Review (w/AR	29/06/2010			
Architecture Doc Approved as Candidate	29/06/2010			
Detailed Specification Development Start	10/08/2010	01/07/2010		05/07/2010
Consistency/Closure Review Start	11/02/2011	15/02/2011	01/02/2011	01/10/2010
Release Approved as Candidate	12/07/2011	31/07/2011	15/03/2011	01/12/2010
Start of IOP activities	29/06/2011	29/06/2011		29/06/2011
EVP approved as Candidate		13/07/2012	30/03/2012	29/12/2011
Test Activities Completion		13/07/2013	30/03/2013	29/06/2012
Release Package Approval		12/01/2013	12/07/2014	01/06/2011

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 50 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0195 RESTful bindings for Parlay X Web Services 2.0				
Work Item: W0199 RESTful bindings for Parlay X Web Services, phase 2				ARC
Requirement Doc Work Start (w/REQ)	01/04/2010			
Requirement Doc End of Requirements Input	01/04/2010			
Requirement Doc Start of Formal Review	01/04/2010			
Requirement Doc Approval as Candidate	01/04/2010			
Architecture Doc Start (w/ARC)	01/04/2010			
Architecture Doc Start of Formal Review (w/AR	01/04/2010			
Architecture Doc Approved as Candidate	01/04/2010			
Detailed Specification Development Start	01/04/2010			
Consistency/Closure Review Start	11/10/2010	15/09/2010		15/09/2010
Release Approved as Candidate	11/01/2011	17/12/2010	15/10/2010	15/10/2010
Start of IOP activities	10/02/2011	28/02/2011		28/02/2011
EVP approved as Candidate		20/05/2012	30/06/2011	30/06/2011
Test Activities Completion		21/05/2012	31/12/2011	31/12/2011
Release Package Approval		22/06/2012	15/02/2011	15/12/2010

Internal Dependency on E0136 Device Capability Management Object 1.0

Internal Dependency on E0210 APIs for Rich Communications 1.0

E0233 RESTful Network API for Address Book1.0

Work Item: W0233 RESTful Network API for Address Book				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	25/11/2011	25/11/2011	01/12/2011	01/08/2011
Release Approved as Candidate	07/02/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 51 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0257 RESTful Network API for Anonymous Customer Reference Management V1.0				
Work Item: W0261	RESTful Network API for Anonymous Customer Reference Man			REST-N-API
Requirement Doc Work Start (w/REQ)	13/03/2012	14/03/2012		14/03/2012
Requirement Doc End of Requirements Input		26/06/2012	07/04/2012	07/04/2012
Requirement Doc Start of Formal Review		01/12/2012		01/12/2012
Requirement Doc Approval as Candidate		12/12/2012		12/12/2012
Architecture Doc Start of Formal Review (w/AR)				09/03/2012
Architecture Doc Approved as Candidate				09/03/2012
Detailed Specification Development Start	13/03/2012	14/03/2012		14/03/2012
Consistency/Closure Review Start		28/09/2012		28/09/2012
Release Approved as Candidate		12/12/2012		12/12/2012

E0237 RESTful Network API for Audio Call 1.0

Work Item: W0237	RESTful Network API for Audio Call			REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	01/10/2011
Start of IOP activities	27/09/2011			
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

E0238 RESTful Network API for Call Notification 1.0

Work Item: W0238	RESTful Network API for Call Notification			REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	01/10/2011
Start of IOP activities	27/09/2011			
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 52 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0258 RESTful Network API for Capability Discovery V1.0				
Work Item: W0262 RESTful Network API for Capability Discovery				REST-N-API
Detailed Specification Development Start	13/03/2012	14/03/2012		
Consistency/Closure Review Start		28/09/2012		
Release Approved as Candidate		12/12/2012		
Release Package Approval		01/12/2013		
E0227 RESTful Network API for Chat 1.0				
Work Item: W0227 RESTful Network API for Chat				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate		10/05/2012	24/02/2012	01/10/2011
Release Package Approval		07/12/2012	30/07/2013	01/01/2012
E0255 RESTful Network API for Customer Profile V 1.0				
Work Item: W0259 RESTful Network API for Customer Profile V 1.0				REST-N-API
Requirement Doc Work Start (w/REQ)	14/03/2012	14/03/2012		
Requirement Doc End of Requirements Input		26/06/2012	12/04/2012	12/04/2012
Requirement Doc Start of Formal Review		01/12/2012		
Requirement Doc Approval as Candidate		12/12/2012		
Detailed Specification Development Start	14/03/2012	14/03/2012		
Consistency/Closure Review Start		28/09/2012		
Release Approved as Candidate		12/12/2012		
E0224 RESTful Network API for FileTransfer 1.0				
Work Item: W0224 RESTful Network API for FileTransfer				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	17/04/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 53 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0240 RESTful Network API for Image Share 1.0				
Work Item: W0240 RESTful Network API for Image Share				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	10/04/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
E0234 RESTful Network API for Messaging 1.0				
Work Item: W0234 RESTful Network API for Messaging				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	31/01/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
E0226 RESTful Network API for Notification Channel 1.0				
Work Item: W0226 RESTful Network API for Notification Channel				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	17/01/2012	24/02/2012	01/10/2011	01/10/2011
Start of IOP activities	27/09/2011			
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
E0235 RESTful Network API for Payment 1.0				
Work Item: W0235 RESTful Network API for Payment				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	14/02/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
Internal Dependency on	E0143 Charging 1.1			

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 54 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
---------------------------	----------	--------	------	----------------

E0225 RESTful Network API for Presence 1.0

Work Item: W0225 RESTful Network API for Presence				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	25/11/2011	25/11/2011	01/12/2011	01/08/2011
Release Approved as Candidate	13/03/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

E0228 RESTful Network API for Short Messaging 1.0

Work Item: W0228 RESTful Network API for Short Messaging				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	20/12/2011	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

E0241 RESTful Network API for Terminal Location 1.0

Work Item: W0241 RESTful Network API for Terminal Location				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	07/02/2012	24/02/2012	01/10/2011	01/10/2011
Start of IOP activities	27/09/2011			
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

E0239 RESTful Network API for Terminal Status 1.0

Work Item: W0239 RESTful Network API for Terminal Status				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	17/01/2012	24/02/2012	01/10/2011	01/10/2011
Start of IOP activities	27/09/2011			
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 55 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0232 RESTful Network API for Third Party Call 1.0				
Work Item: W0232 RESTful Network API for Third Party Call				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	01/10/2011
Start of IOP activities	27/09/2011			
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
E0242 RESTful Network API for Video Share 1.0				
Work Item: W0242 RESTful Network API for Video Share				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	10/04/2012	24/02/2012	01/10/2011	01/10/2011
Release Package Approval		30/07/2013	01/01/2012	01/01/2012
E0236 RESTful Network API to Device Capabilities 1.0				
Work Item: W0236 RESTful Network API to Device Capabilities				REST-NetAPI
Detailed Specification Development Start	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Review Start	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	20/12/2011	24/02/2012	01/10/2011	01/10/2011
Start of IOP activities	27/09/2011			
Release Package Approval		30/07/2013	01/01/2012	01/01/2012

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 56 of 57

Functional Area

Enabler Release Milestone	Achieved	Target	Prev	Initial Target
E0204 SOAP bindings for NGSI 1.0				
Work Item: W0209 SOAP bindings for NGSI V1.0				ARC
Requirement Doc Work Start (w/REQ)	20/04/2009	01/08/2010		
Requirement Doc End of Requirements Input	24/06/2009	01/08/2010		
Requirement Doc Start of Formal Review	24/07/2009	01/08/2010		
Requirement Doc Approval as Candidate	18/09/2009	01/08/2010		
Architecture Doc Start (w/ARC)	21/07/2009	01/08/2010		
Architecture Doc Start of Formal Review (w/AR	26/10/2009	01/08/2010		
Architecture Doc Approved as Candidate	23/02/2010	01/08/2010		
Detailed Specification Development Start	04/08/2010	01/08/2010		
Consistency/Closure Review Start	01/11/2010	01/11/2010		01/11/2010
Release Approved as Candidate	07/12/2010	01/12/2010		01/12/2010
Start of IOP activities	10/02/2011			
EVP approved as Candidate		31/12/2011	31/12/2011	31/12/2011
Test Activities Completion		22/04/2012	22/04/2012	22/04/2012
Release Package Approval		22/05/2012	01/01/2011	01/01/2011

E0207 Web Runtime API 1.0

Work Item: W0210 Web Runtime API				WRAPI
Detailed Specification Development Start	22/03/2011	31/03/2011	09/02/2011	09/02/2011
Consistency/Closure Review Start	01/03/2012	29/02/2012	09/02/2012	09/10/2011
Release Approved as Candidate		09/05/2012	09/01/2012	09/01/2012
Start of IOP activities		09/07/2012		09/07/2012
EVP approved as Candidate		09/07/2013		09/07/2013
Test Activities Completion		09/07/2014		09/07/2014
Release Package Approval		09/05/2013	09/01/2013	09/01/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period

Enabler Release Status Detail

Generated

23 April 2012

Page 57 of 57

Functional Area

Enabler Release

Milestone

Achieved

Target

Prev

Initial Target

Draft WID

E0259 Always Online Infrastructure V1.0

Work Item: W0263 Always Online Infrastructure

AOI

Requirement Doc Work Start (w/REQ)	09/04/2012	16/04/2012		16/04/2012
Requirement Doc End of Requirements Input		16/09/2012		16/09/2012
Requirement Doc Start of Formal Review		16/10/2012		16/10/2012
Requirement Doc Approval as Candidate		16/11/2012		16/11/2012
Architecture Doc Start (w/ARC)		16/09/2012		16/11/2012
Architecture Doc Start of Formal Review (w/AR		16/01/2013		16/01/2013
Architecture Doc Approved as Candidate		16/03/2013		16/03/2013
Detailed Specification Development Start		16/01/2013		16/03/2013
Consistency/Closure Review Start		16/09/2013		16/09/2013
Release Approved as Candidate		16/12/2013		16/12/2013

Note - a bold target date indicates that the milestone has passed the due date or that the target has slipped since the previous reporting period