

ARC

E0054 Policy Evaluation, Enforcement and Management 1.0

Work Item: W0056 Policy Evaluation, Enforcement and Management

milestone	achieved	current target	previous	initial target
WIDs Approval		12/09/2003	12/09/2003	12/09/2003
Requirement Doc Work Started	11/11/2003		01/10/2003	01/09/2003
Requirements Doc Start of Formal Review	29/09/2004	01/09/2004	01/09/2004	01/11/2003
Requirement Documents as Candidate	12/01/2005		30/12/2004	01/01/2004
Architecture Document Started	09/02/2005	30/01/2005	30/01/2005	01/06/2004
Architecture Doc Start of Formal Review	30/12/2005	30/10/2005	30/10/2005	30/06/2005
Architecture Doc Review Completed	11/07/2006	15/07/2006	31/05/2006	30/08/2005
Architecture Doc Approved as Candidate	05/08/2008			
Specification Development Started	27/11/2005	30/12/2005	30/10/2005	30/07/2005
Consistency/Closure Reviews Started	21/04/2008	29/02/2008	15/01/2008	30/03/2006
Consistency/Closure Review Completed	07/07/2008	23/08/2008		23/08/2008
Release Approved as Candidate	05/08/2008	25/10/2008		25/10/2008
IOP activities started	18/02/2008			
EVP approved as Candidate		27/07/2011	15/04/2011	31/08/2009
Test Activities Completed.	30/06/2011	27/07/2011	20/05/2011	31/12/2010
Release Packages approved		31/05/2012	22/04/2012	26/03/2010

Internal Dependency on E0121 Global Permission Management 1.0

E0143 Charging 1.1

Work Item: W0087 Charging for Mobile Services

milestone	achieved	current target	previous	initial target
Architecture Document Started	12/06/2007	11/06/2007		11/06/2007
Architecture Doc Start of Formal Review	17/04/2008	18/04/2008	19/10/2007	18/04/2008
Architecture Doc Review Completed	27/06/2008		15/05/2008	
Architecture Doc Approved as Candidate	13/02/2009			
Specification Development Started	12/06/2007	11/06/2007		11/06/2007
Consistency/Closure Reviews Started	05/01/2009	27/10/2008	25/09/2008	15/07/2008
Consistency/Closure Review Completed	21/01/2009	19/01/2009	28/11/2008	22/08/2008
Release Approved as Candidate	13/02/2009	27/03/2009	12/12/2008	24/10/2008
IOP activities started	14/04/2010	30/04/2010	30/10/2009	31/08/2009
EVP approved as Candidate		09/07/2012	10/11/2011	30/06/2010
Test Activities Completed.		13/07/2012	11/11/2011	01/01/2011
Release Packages approved		30/07/2012	30/07/2013	31/12/2008

- Internal Dependency on R0077 OMA Service Environment 1.0
- Internal Dependency on R0094 OMA Service Environment 2.0
- Internal Dependency on E0097 Dynamic Content Delivery 1.0
- Internal Dependency on E0112 Categorization based Content Screening Framework 1.0
- Internal Dependency on E0121 Global Permission Management 1.0
- Internal Dependency on E0168 Customized Multimedia Ringing 1.0
- Internal Dependency on E0169 Mobile Broadcast 1.1
- Internal Dependency on E0250 Converged Personal Network Service 1.1
- Internal Dependency on E0251 SIP/SIMPLE Based IM Service Definition 2.0

E0158 Secure Content Identity Mechanism 1.0

Work Item: W0160 Secure Content Identification Mechanism

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	13/03/2008	13/03/2008		13/03/2008
Requirements Doc Start of Formal Review	15/09/2008	15/09/2008	22/08/2008	15/09/2008
Requirement Doc Review Completed	31/10/2008	31/10/2008	17/10/2008	31/10/2008
Requirement Documents as Candidate	12/12/2008	30/11/2008	24/10/2008	30/11/2008
Architecture Document Started	21/10/2008	20/09/2008	20/08/2008	20/08/2008
Architecture Doc Start of Formal Review	26/03/2009	16/03/2009	27/02/2009	27/02/2009
Architecture Doc Review Completed	07/07/2009	30/06/2009	30/06/2009	25/03/2009
Architecture Doc Approved as Candidate	28/07/2009	31/07/2009	31/07/2009	31/07/2009
Specification Development Started	20/04/2009	20/02/2009	09/02/2009	20/02/2009
Consistency/Closure Reviews Started	06/11/2009	26/10/2009	25/09/2009	26/08/2009
Consistency/Closure Review Completed		15/01/2010	30/11/2009	30/10/2009
Release Approved as Candidate	09/02/2010	29/01/2010	18/12/2009	18/12/2009
IOP activities started	28/10/2009			
EVP approved as Candidate		20/03/2012	20/02/2012	20/02/2012
Test Activities Completed.		20/03/2012	20/02/2012	20/02/2012
Release Packages approved		20/04/2012	20/03/2012	12/02/2010

E0172 Services User Profile Management 1.0

Work Item: W0170 Services User Profile Management

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	17/12/2008	17/12/2008	15/12/2008	15/12/2008
Requirements Doc Start of Formal Review	05/06/2009	01/06/2009	01/06/2009	01/06/2009
Requirement Doc Review Completed	27/08/2009	28/08/2009	01/08/2009	01/08/2009
Requirement Documents as Candidate	15/09/2009	25/09/2009	15/08/2009	15/08/2009
Architecture Document Started	07/05/2009	18/05/2009	01/03/2009	01/03/2009
Architecture Doc Start of Formal Review	24/01/2010	05/02/2010	01/01/2010	01/09/2009
Architecture Doc Review Completed		01/10/2009		01/10/2009
Architecture Doc Approved as Candidate	20/04/2010	27/03/2010	01/02/2010	01/11/2009
Specification Development Started	24/12/2009	01/01/2010	01/06/2009	01/06/2009
Consistency/Closure Reviews Started	16/09/2010	30/09/2010	01/03/2010	01/03/2010
Consistency/Closure Review Completed		01/04/2010		01/04/2010
Release Approved as Candidate	11/01/2011	30/11/2010	01/05/2010	01/04/2010
IOP activities started	17/11/2010	17/11/2010		17/11/2010
EVP approved as Candidate		22/05/2012	31/12/2011	14/04/2011
Test Activities Completed.		22/05/2012	20/05/2011	30/10/2011
Release Packages approved		23/05/2012	22/12/2012	01/05/2011

E0181 Application Layer Security Common Functions v 1.1

Work Item: W0184 Application Layer Security Common Functions v1.1

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	01/04/2009	01/04/2009		01/04/2009
Requirements Doc Start of Formal Review	11/09/2009	01/09/2009		01/09/2009
Requirement Doc Review Completed		01/11/2009		01/11/2009
Requirement Documents as Candidate	08/12/2009	01/12/2009		01/12/2009
Architecture Document Started	03/08/2009	01/08/2009		01/08/2009
Architecture Doc Start of Formal Review	15/01/2010	15/01/2010		15/01/2010
Architecture Doc Review Completed		28/02/2010		28/02/2010
Architecture Doc Approved as Candidate	30/03/2010	31/03/2010		31/03/2010
Specification Development Started	25/12/2009	01/12/2009		01/12/2009
Consistency/Closure Reviews Started	05/10/2010	30/09/2010	27/05/2010	27/05/2010
Consistency/Closure Review Completed		16/07/2010		16/07/2010
Release Approved as Candidate	30/11/2010	15/11/2010	27/07/2010	27/07/2010
IOP activities started		06/05/2012		06/05/2012
EVP approved as Candidate		06/05/2012		06/05/2012
Test Activities Completed.		06/05/2012		06/05/2012
Release Packages approved		06/06/2012	30/03/2011	01/12/2010

E0183 Next Generation Service Interfaces 1.0

Work Item: W0186 Next Generation Service Interfaces 1.0

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	20/04/2009	01/04/2009		01/04/2009
Requirements Doc Start of Formal Review	24/07/2009	24/07/2009	01/07/2009	01/07/2009
Requirement Doc Review Completed	27/08/2009	27/08/2009	01/08/2009	01/08/2009
Requirement Documents as Candidate	18/09/2009	21/09/2009	01/09/2009	01/09/2009
Architecture Document Started	21/07/2009	21/07/2009	01/07/2009	01/07/2009
Architecture Doc Start of Formal Review	26/10/2009	26/10/2009	01/10/2009	01/10/2009
Architecture Doc Review Completed		30/11/2009	01/11/2009	01/11/2009
Architecture Doc Approved as Candidate	23/02/2010	19/02/2010	28/12/2009	01/12/2009
Specification Development Started	13/10/2009	01/08/2009		01/08/2009
Consistency/Closure Reviews Started	14/06/2010	05/07/2010	19/04/2010	01/02/2010
Consistency/Closure Review Completed		01/04/2010		01/04/2010
Release Approved as Candidate	03/08/2010	05/09/2010	18/06/2010	01/05/2010
IOP activities started	10/02/2011	22/05/2012	22/05/2011	22/05/2011
EVP approved as Candidate		22/05/2012		22/05/2012
Test Activities Completed.		22/05/2012		22/05/2012
Release Packages approved		22/05/2012	01/04/2011	01/04/2011

E0174 Key Performance Indicators in OMA 1.0

Work Item: W0192 Key Performance Indicators for OMA Enablers

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	19/11/2009	22/10/2009		22/10/2009
Requirement Doc End of Requirements Input	18/02/2010	04/03/2010	07/01/2010	07/01/2010
Requirements Doc Start of Formal Review	24/02/2010	15/03/2010	11/01/2010	01/12/2009
Requirement Doc Review Completed		01/02/2010		01/02/2010
Requirement Documents as Candidate	13/04/2010	01/05/2010	01/03/2010	01/03/2010
Architecture Document Started	04/03/2010	15/03/2010	01/12/2009	01/12/2009
Architecture Doc Start of Formal Review	19/04/2010	19/04/2010	15/03/2010	01/03/2010
Architecture Doc Review Completed		30/04/2010		30/04/2010
Architecture Doc Approved as Candidate	08/06/2010	30/05/2010		30/05/2010
Specification Development Started	07/04/2010	01/05/2010	01/03/2010	01/03/2010
Consistency/Closure Reviews Started	09/09/2010	06/09/2010	01/09/2010	01/09/2010
Consistency/Closure Review Completed		01/12/2010		01/12/2010
Release Approved as Candidate	26/10/2010	01/02/2011		01/02/2011
IOP activities started	29/06/2011	27/07/2011		27/07/2011
EVP approved as Candidate		25/07/2012	12/07/2012	12/07/2012
Test Activities Completed.		25/07/2012		25/07/2012
Release Packages approved		27/07/2012	01/08/2011	01/08/2011

E0193 Smart Card Web Server 1.2

Work Item: W0196 Smartcard Web Server v1.2

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	29/03/2010	01/05/2010	01/03/2010	01/05/2010
Requirement Doc End of Requirements Input	05/11/2010	31/10/2010	30/06/2010	01/05/2010
Requirements Doc Start of Formal Review	22/11/2010	30/11/2010	31/07/2010	01/07/2010
Requirement Documents as Candidate	11/01/2011	31/12/2010	31/08/2010	01/08/2010
Architecture Document Started	29/03/2010	01/05/2010	01/04/2010	01/04/2010
Architecture Doc Start of Formal Review	19/11/2010	26/11/2010	01/11/2010	01/06/2010
Architecture Doc Approved as Candidate	11/01/2011	01/01/2011	01/09/2010	01/09/2010
Specification Development Started	08/03/2010	01/06/2010		01/06/2010
Consistency/Closure Reviews Started	12/02/2011	18/02/2011	31/01/2011	01/01/2011
Release Approved as Candidate	19/04/2011	01/04/2011		01/04/2011
IOP activities started	18/01/2011			
EVP approved as Candidate	26/09/2011	30/09/2011		30/09/2011
Test Activities Completed.		30/09/2012		30/09/2012
Release Packages approved		18/11/2012	01/04/2012	01/04/2012

E0195 RESTful bindings for Parlay X Web Services 2.0

Work Item: W0199 RESTful bindings for Parlay X Web Services, phase 2

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	01/04/2010			
Requirement Doc End of Requirements Input	01/04/2010			
Requirements Doc Start of Formal Review	01/04/2010			
Requirement Documents as Candidate	01/04/2010			
Architecture Document Started	01/04/2010			
Architecture Doc Start of Formal Review	01/04/2010			
Architecture Doc Approved as Candidate	01/04/2010			
Specification Development Started	01/04/2010			
Consistency/Closure Reviews Started	11/10/2010	15/09/2010		15/09/2010
Release Approved as Candidate	11/01/2011	17/12/2010	15/10/2010	15/10/2010
IOP activities started	10/02/2011	28/02/2011		28/02/2011
EVP approved as Candidate		20/05/2012	30/06/2011	30/06/2011
Test Activities Completed.		21/05/2012	31/12/2011	31/12/2011
Release Packages approved		22/06/2012	15/02/2011	15/12/2010

Internal Dependency on E0136 Device Capability Management Object 1.0

Internal Dependency on E0210 APIs for Rich Communications 1.0

E0204 SOAP bindings for NGS1 1.0

Work Item: W0209 SOAP bindings for NGS1 V1.0

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	20/04/2009	01/08/2010		
Requirement Doc End of Requirements Input	24/06/2009	01/08/2010		
Requirements Doc Start of Formal Review	24/07/2009	01/08/2010		
Requirement Documents as Candidate	18/09/2009	01/08/2010		
Architecture Document Started	21/07/2009	01/08/2010		
Architecture Doc Start of Formal Review	26/10/2009	01/08/2010		
Architecture Doc Approved as Candidate	23/02/2010	01/08/2010		
Specification Development Started	04/08/2010	01/08/2010		
Consistency/Closure Reviews Started	01/11/2010	01/11/2010		01/11/2010
Release Approved as Candidate	07/12/2010	01/12/2010		01/12/2010
IOP activities started	10/02/2011			
EVP approved as Candidate		31/12/2011	31/12/2011	31/12/2011
Test Activities Completed.		22/04/2012	22/04/2012	22/04/2012
Release Packages approved		22/05/2012	01/01/2011	01/01/2011

E0210 APIs for Rich Communications 1.0**Work Item: W0213 APIs for Rich Communications**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	21/01/2011	01/12/2010		
Requirement Doc End of Requirements Input	05/05/2011	01/06/2011	05/05/2011	15/04/2011
Requirements Doc Start of Formal Review	06/02/2012	01/12/2011	15/06/2011	01/06/2011
Requirement Documents as Candidate		10/05/2012	24/02/2012	24/02/2012
Specification Development Started	21/01/2011	01/12/2010		
Consistency/Closure Reviews Started	06/02/2012	01/12/2011	01/06/2011	01/06/2011
Release Approved as Candidate		10/05/2012	24/02/2012	30/07/2011
Release Packages approved		30/07/2012		30/07/2012

E0212 Converged Address Book APIs 1.0**Work Item: W0215 Converged Address Book APIs**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	10/01/2011	10/01/2011		10/01/2011
Requirement Doc End of Requirements Input	11/02/2011	11/02/2011	10/02/2011	10/02/2011
Requirements Doc Start of Formal Review	29/02/2012			20/02/2011
Requirement Documents as Candidate		12/06/2012		09/03/2012
Specification Development Started	10/02/2011	10/02/2011		10/02/2011
Consistency/Closure Reviews Started	29/02/2012	24/02/2012	10/08/2011	10/08/2011
Release Approved as Candidate		12/06/2012	24/03/2012	30/09/2011
Release Packages approved		30/03/2013	01/08/2012	01/08/2012

E0219 Authorization Framework for Network APIs 1.0**Work Item: W0221 Authorization Framework for Network APIs**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	15/03/2011	14/03/2011		14/03/2011
Requirement Doc End of Requirements Input	05/05/2011	10/05/2011	06/05/2011	30/04/2011
Requirements Doc Start of Formal Review	02/12/2011	01/12/2011	04/08/2011	04/08/2011
Requirement Documents as Candidate	27/03/2012	24/02/2012	30/10/2011	30/10/2011
Specification Development Started	29/03/2011			
Consistency/Closure Reviews Started	02/12/2011	01/12/2011	04/08/2011	04/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	30/10/2011	30/10/2011
Release Packages approved		27/09/2013	30/05/2012	30/01/2012

External Dependency on IETF Security - OAuth2.0 draft-ietf-oauth-v2-18.txt

target:

ARC OneAPIProf

E0254 OneAPI Profile of RESTful Network APIs V 4.0**Work Item: W0258 OneAPI Profile of RESTful Network APIs V 4.0**

milestone	achieved	current target	previous	initial target
Specification Development Started	13/03/2012	14/03/2012		
Consistency/Closure Reviews Started		28/09/2012		
Release Approved as Candidate		12/12/2012		
Release Packages approved		01/12/2013		

ARC RCSe-Profi

E0256 RCS-e Profile of RESTful Network APIs V 1.0**Work Item: W0260 RCS-e Profile of RESTful Network APIs**

milestone	achieved	current target	previous	initial target
Specification Development Started	13/03/2012	14/03/2012		
Consistency/Closure Reviews Started		28/09/2012		
Release Approved as Candidate		12/12/2012		
Release Packages approved		01/12/2013		

ARC REST-N-API

E0255 RESTful Network API for Customer Profile V 1.0**Work Item: W0259 RESTful Network API for Customer Profile V 1.0**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	14/03/2012	14/03/2012		
Requirement Doc End of Requirements Input		26/06/2012	12/04/2012	12/04/2012
Requirements Doc Start of Formal Review		01/12/2012		
Requirement Documents as Candidate		12/12/2012		
Specification Development Started	14/03/2012	14/03/2012		
Consistency/Closure Reviews Started		28/09/2012		
Release Approved as Candidate		12/12/2012		

E0257 RESTful Network API for Anonymous Customer Reference Ma

Work Item: W0261 RESTful Network API for Anonymous Customer Reference Manage

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	13/03/2012	14/03/2012		14/03/2012
Requirement Doc End of Requirements Input		26/06/2012	07/04/2012	07/04/2012
Requirements Doc Start of Formal Review		01/12/2012		01/12/2012
Requirement Documents as Candidate		12/12/2012		12/12/2012
Specification Development Started	13/03/2012	14/03/2012		14/03/2012
Consistency/Closure Reviews Started		28/09/2012		28/09/2012
Release Approved as Candidate		12/12/2012		12/12/2012

E0258 RESTful Network API for Capability Discovery V1.0

Work Item: W0262 RESTful Network API for Capability Discovery

milestone	achieved	current target	previous	initial target
Specification Development Started	13/03/2012	14/03/2012		
Consistency/Closure Reviews Started		28/09/2012		
Release Approved as Candidate		12/12/2012		
Release Packages approved		01/12/2013		

ARC REST-NetAP

E0224 RESTful Network API for FileTransfer 1.0**Work Item: W0224 RESTful Network API for FileTransfer**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	17/04/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0225 RESTful Network API for Presence 1.0**Work Item: W0225 RESTful Network API for Presence**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	25/11/2011	25/11/2011	01/12/2011	01/08/2011
Release Approved as Candidate	13/03/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0226 RESTful Network API for Notification Channel 1.0**Work Item: W0226 RESTful Network API for Notification Channel**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	17/01/2012	24/02/2012	01/10/2011	01/10/2011
IOP activities started	27/09/2011			
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0227 RESTful Network API for Chat 1.0**Work Item: W0227 RESTful Network API for Chat**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate		10/05/2012	24/02/2012	01/10/2011
Release Packages approved		07/12/2012	30/07/2013	01/01/2012

E0228 RESTful Network API for Short Messaging 1.0**Work Item: W0228 RESTful Network API for Short Messaging**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	20/12/2011	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0229 OneAPI Profile of RESTful Network APIs 3.0**Work Item: W0229 OneAPI Profile of RESTful Network APIs**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

R0230 Common for RESTful Network APIs 1.0**Work Item: W0230 Common for RESTful Network APIs**

milestone	achieved	current target	previous	initial target
Specification Development Started	26/04/2011	26/04/2011	12/05/2011	12/05/2011
Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	17/04/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

R0231 Guidelines for RESTful Network API 1.0**Work Item: W0231 Guidelines for RESTful Network APIs**

milestone	achieved	current target	previous	initial target
Specification Development Started	26/04/2011	27/04/2011	12/05/2011	12/05/2011
Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	31/01/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0232 RESTful Network API for Third Party Call 1.0**Work Item: W0232 RESTful Network API for Third Party Call**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	01/10/2011
IOP activities started	27/09/2011			
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0233 RESTful Network API for Address Book1.0**Work Item: W0233 RESTful Network API for Address Book**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	25/11/2011	25/11/2011	01/12/2011	01/08/2011
Release Approved as Candidate	07/02/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0234 RESTful Network API for Messaging 1.0**Work Item: W0234 RESTful Network API for Messaging**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	31/01/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0235 RESTful Network API for Payment 1.0**Work Item: W0235 RESTful Network API for Payment**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	14/02/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

Internal Dependency on E0143 Charging 1.1

E0236 RESTful Network API to Device Capabilities 1.0
Work Item: W0236 RESTful Network API to Device Capabilities

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	20/12/2011	24/02/2012	01/10/2011	01/10/2011
IOP activities started	27/09/2011			
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0237 RESTful Network API for Audio Call 1.0
Work Item: W0237 RESTful Network API for Audio Call

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	01/10/2011
IOP activities started	27/09/2011			
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0238 RESTful Network API for Call Notification 1.0**Work Item: W0238 RESTful Network API for Call Notification**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	01/10/2011
IOP activities started	27/09/2011			
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0239 RESTful Network API for Terminal Status 1.0**Work Item: W0239 RESTful Network API for Terminal Status**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	17/01/2012	24/02/2012	01/10/2011	01/10/2011
IOP activities started	27/09/2011			
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0240 RESTful Network API for Image Share 1.0**Work Item: W0240 RESTful Network API for Image Share**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	10/04/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0241 RESTful Network API for Terminal Location 1.0**Work Item: W0241 RESTful Network API for Terminal Location**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	07/02/2012	24/02/2012	01/10/2011	01/10/2011
IOP activities started	27/09/2011			
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

E0242 RESTful Network API for Video Share 1.0**Work Item: W0242 RESTful Network API for Video Share**

milestone	achieved	current target	previous	initial target
Specification Development Started	28/04/2011	12/05/2011		12/05/2011
Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011	01/08/2011
Release Approved as Candidate	10/04/2012	24/02/2012	01/10/2011	01/10/2011
Release Packages approved		30/07/2013	01/01/2012	01/01/2012

BCAST

E0169 Mobile Broadcast 1.1

Work Item: W0093 Mobile Broadcast

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	01/11/2008	01/11/2008	30/09/2008	30/09/2008
Requirements Doc Start of Formal Review	14/01/2009	11/01/2009	24/11/2008	08/10/2008
Requirement Doc Review Completed	25/02/2009	25/01/2008	01/12/2008	28/11/2008
Requirement Documents as Candidate	31/03/2009	18/03/2009	17/02/2009	12/12/2008
Architecture Document Started	01/11/2008	03/11/2008	01/09/2008	01/09/2008
Architecture Doc Start of Formal Review	20/07/2009	27/08/2009	24/06/2009	05/01/2009
Architecture Doc Review Completed	15/09/2009	11/09/2009	16/08/2009	13/03/2009
Architecture Doc Approved as Candidate	13/10/2009	01/10/2009	19/09/2009	19/09/2009
Specification Development Started	17/11/2008	17/11/2008	01/09/2008	01/09/2008
Consistency/Closure Reviews Started	26/11/2009	04/11/2009	05/10/2009	01/09/2009
Consistency/Closure Review Completed		20/02/2010	11/12/2009	11/12/2009
Release Approved as Candidate	14/09/2010	16/07/2010	13/03/2010	26/02/2010
IOP activities started	02/02/2010	16/04/2010	02/02/2010	02/02/2010
EVP approved as Candidate	17/11/2010	22/11/2010	22/08/2010	22/08/2010
Test Activities Completed.		01/09/2012	30/06/2011	31/03/2011
Release Packages approved		06/07/2012		31/07/2011

Internal Dependency on E0092 Rich-media Environment 1.0

E0208 Mobile Broadcast Next Generation Handheld 1.2

Work Item: W0249 BCAST Next Generation Handheld

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started		07/12/2011	18/08/2011	07/09/2011
Requirement Doc End of Requirements Input		09/12/2011		09/09/2011
Requirements Doc Start of Formal Review		30/12/2011	31/08/2011	15/09/2011
Requirement Documents as Candidate		30/12/2011	30/09/2011	30/12/2011
Architecture Document Started		08/12/2011	18/08/2011	07/09/2011
Architecture Doc Start of Formal Review		16/12/2011	31/08/2011	15/09/2011
Architecture Doc Approved as Candidate		31/12/2011	30/09/2011	31/12/2011
Specification Development Started		01/12/2011		
Consistency/Closure Reviews Started		01/06/2012		
Release Approved as Candidate		15/09/2012	01/06/2012	15/09/2012
Release Packages approved		14/04/2014	31/12/2013	31/12/2013

External Dependency on DVB Forum DVB TM DVB Next Generation Handheld target:

CD

E0176 Mobile Search Framework 1.0

Work Item: W0176 Mobile Search Framework

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	27/11/2008	27/11/2008	20/11/2008	20/11/2008
Requirements Doc Start of Formal Review	20/05/2009	20/05/2009	20/04/2009	20/04/2009
Requirement Doc Review Completed	23/07/2009	20/07/2009	20/06/2009	20/06/2009
Requirement Documents as Candidate	11/08/2009	20/08/2009	20/07/2009	20/07/2009
Architecture Document Started	20/02/2009	20/02/2009		20/02/2009
Architecture Doc Start of Formal Review	03/12/2009	20/11/2009	20/08/2009	20/08/2009
Architecture Doc Review Completed		20/09/2009		20/09/2009
Architecture Doc Approved as Candidate	23/02/2010	20/02/2010	20/11/2009	20/11/2009
Specification Development Started	18/09/2009	18/09/2009	18/09/2009	20/06/2009
Consistency/Closure Reviews Started	07/08/2010	20/04/2010	20/03/2010	20/03/2010
Consistency/Closure Review Completed		01/05/2010		01/05/2010
Release Approved as Candidate	07/12/2010	07/12/2010	14/11/2010	20/05/2010
IOP activities started	08/06/2010	01/09/2010		01/09/2010
EVP approved as Candidate		22/05/2012	16/03/2011	16/03/2011
Test Activities Completed.	18/04/2012	22/05/2012	01/09/2011	01/09/2011
Release Packages approved		20/07/2012	20/06/2011	20/06/2011

CD CPNS

E0178 Converged Personal Network Service 1.0

Work Item: W0179 Converged Personal Network Service

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	21/10/2008	21/10/2008		21/10/2008
Requirements Doc Start of Formal Review	08/06/2009	31/05/2009	30/04/2009	30/04/2009
Requirement Doc Review Completed		25/09/2009	27/08/2009	26/06/2009
Requirement Documents as Candidate	17/11/2009	31/10/2009	25/09/2009	28/08/2009
Architecture Document Started	12/02/2009	11/02/2009		11/02/2009
Architecture Doc Start of Formal Review	29/03/2010	22/02/2010	23/10/2009	28/08/2009
Architecture Doc Review Completed		16/04/2010	18/12/2009	23/10/2009
Architecture Doc Approved as Candidate	15/06/2010	31/05/2010	30/04/2010	15/01/2010
Specification Development Started	08/01/2010	08/01/2010	25/08/2009	25/08/2009
Consistency/Closure Reviews Started	19/01/2011	15/01/2011	15/06/2010	13/02/2010
Consistency/Closure Review Completed		14/10/2010	16/04/2010	16/04/2010
Release Approved as Candidate	03/05/2011	31/03/2011	31/07/2010	30/04/2010
IOP activities started	10/03/2011			
EVP approved as Candidate	13/03/2012	23/12/2011	11/11/2011	15/09/2011
Test Activities Completed.		23/12/2012	11/11/2012	15/09/2012
Release Packages approved		15/12/2012	31/08/2011	17/12/2010

E0250 Converged Personal Network Service 1.1**Work Item: W0252 Converged Personal Network Service**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	22/08/2011	16/08/2011		16/08/2011
Requirement Doc End of Requirements Input	04/11/2011	30/10/2011		30/10/2011
Requirements Doc Start of Formal Review	14/12/2011	20/12/2011		20/12/2011
Requirement Documents as Candidate	13/03/2012	14/03/2012	25/01/2012	25/01/2012
Architecture Document Started	14/02/2012	05/12/2011		05/12/2011
Architecture Doc Start of Formal Review	03/04/2012	28/03/2012	15/02/2012	15/02/2012
Architecture Doc Approved as Candidate		31/05/2012	31/03/2012	31/03/2012
Specification Development Started	22/02/2012	24/02/2012		24/02/2012
Consistency/Closure Reviews Started		20/07/2012		20/07/2012
Release Approved as Candidate		30/09/2012		30/09/2012
Release Packages approved		31/07/2013		31/07/2013

CD GS

R0203 Game Service API 1.0

Work Item: W0206 Game Service API

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	09/02/2011	11/02/2011	10/02/2011	01/12/2010
Requirement Doc End of Requirements Input	14/02/2012	28/02/2011		28/02/2011
Requirements Doc Start of Formal Review	21/03/2012	01/04/2011		01/04/2011
Requirement Documents as Candidate		01/05/2011		01/05/2011
Architecture Document Started	06/02/2012	31/03/2011	01/02/2011	01/02/2011
Architecture Doc Start of Formal Review	22/03/2012	01/05/2011		01/05/2011
Architecture Doc Approved as Candidate		01/06/2011		01/06/2011
Specification Development Started		01/06/2011		01/06/2011
Consistency/Closure Reviews Started		01/10/2011		01/10/2011
Release Approved as Candidate		01/10/2011		01/10/2011
Release Packages approved		31/12/2011		31/12/2011

CD MC

E0156 Mobile 2D bar codes 1.0

Work Item: W0154 Mobile 2D bar codes

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	16/04/2008	16/04/2008		16/04/2008
Requirements Doc Start of Formal Review	18/12/2008	19/11/2008	25/10/2008	25/09/2008
Requirement Doc Review Completed	24/03/2009	30/11/2008	10/11/2008	15/10/2008
Requirement Documents as Candidate	12/05/2009	30/04/2009	27/03/2009	30/11/2008
Architecture Document Started	22/10/2008	20/10/2008	18/08/2008	20/10/2008
Architecture Doc Start of Formal Review	16/10/2009	31/08/2009	30/06/2009	05/01/2009
Architecture Doc Review Completed		16/10/2009	31/07/2009	09/02/2009
Architecture Doc Approved as Candidate	02/03/2010	23/02/2010	30/10/2009	28/08/2009
Specification Development Started	26/02/2009	11/02/2009	05/01/2009	05/01/2009
Consistency/Closure Reviews Started	03/09/2010	04/09/2010	20/08/2010	24/04/2009
Consistency/Closure Review Completed		12/03/2010	13/11/2009	15/05/2009
Release Approved as Candidate	30/11/2010	30/11/2010	31/10/2010	26/06/2009
IOP activities started	01/09/2010	01/09/2010		01/09/2010
EVP approved as Candidate	13/03/2012	02/03/2012	13/01/2012	13/10/2011
Test Activities Completed.		15/02/2013	01/08/2012	13/10/2012
Release Packages approved		28/02/2013	22/05/2012	30/09/2011

Internal Dependency on E0069 URI Schemes 1.0

E0249 Mobile Codes Enhancements and APIs 2.0**Work Item: W0251 Mobile Codes Enhancement and APIs**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	17/10/2011	09/11/2011	09/11/2011	09/11/2011
Requirement Doc End of Requirements Input	23/02/2012	23/02/2012	21/11/2011	21/11/2011
Requirements Doc Start of Formal Review			28/12/2011	28/12/2011
Requirement Documents as Candidate			28/12/2011	28/12/2011
Architecture Document Started	23/02/2012	23/02/2012	28/12/2011	28/12/2011
Architecture Doc Start of Formal Review			31/03/2012	31/03/2012
Architecture Doc Approved as Candidate			31/05/2012	31/05/2012
Specification Development Started		31/05/2012	31/05/2012	31/05/2012
Consistency/Closure Reviews Started		23/10/2012	23/10/2012	23/10/2012
Release Approved as Candidate		22/11/2012	22/11/2012	22/11/2012
Release Packages approved		15/09/2013	15/09/2013	15/09/2013

CD MobAR

E0200 Mobile Augmented Reality 1.0**Work Item: W0203 Mobile Augmented Reality**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	15/11/2010	15/11/2010		15/11/2010
Requirement Doc End of Requirements Input	11/02/2011	30/01/2011		30/01/2011
Requirements Doc Start of Formal Review	15/03/2011	15/03/2011		15/03/2011
Architecture Document Started	11/02/2011	30/01/2011		30/01/2011
Architecture Doc Start of Formal Review	21/08/2011	02/07/2011	15/05/2011	15/05/2011
Specification Development Started	31/08/2011	14/06/2011	15/03/2011	15/03/2011
Consistency/Closure Reviews Started		21/06/2012	31/03/2012	30/08/2011
Release Approved as Candidate		30/09/2012	30/06/2012	30/10/2011
Release Packages approved		30/09/2013	30/06/2013	30/10/2012

CD MobSocNet

E0244 Mobile Social Network 1.0**Work Item: W0244 Mobile Social Network**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	10/05/2011	16/05/2011		16/05/2011
Requirement Doc End of Requirements Input	28/06/2011	01/07/2011		01/07/2011
Requirements Doc Start of Formal Review	19/07/2011			01/08/2011
Architecture Document Started	29/06/2011	01/08/2011		01/08/2011
Architecture Doc Start of Formal Review	30/08/2011	01/10/2011		01/10/2011
Specification Development Started	29/08/2011	29/08/2011		29/08/2011
Consistency/Closure Reviews Started	16/03/2012	15/03/2012		15/03/2012
Release Approved as Candidate		30/06/2012		30/06/2012
Release Packages approved		15/03/2013		15/03/2013

CD OpenCMAPI

E0217 Open Connection Manager API 1.0**Work Item: W0218 Open Connection Manager API**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	14/03/2011	14/03/2011	14/02/2011	14/02/2011
Requirement Doc End of Requirements Input	06/04/2011	01/05/2011	05/03/2011	05/03/2011
Requirements Doc Start of Formal Review	09/05/2011	01/05/2011	05/03/2011	05/03/2011
Requirement Documents as Candidate	12/07/2011	19/07/2011	01/06/2011	12/03/2011
Architecture Document Started	23/07/2011	13/07/2011	26/04/2011	07/03/2011
Architecture Doc Start of Formal Review	26/09/2011	05/09/2011	22/05/2011	18/04/2011
Architecture Doc Approved as Candidate	01/11/2011	04/11/2011	30/06/2011	29/04/2011
Specification Development Started	03/08/2011	13/07/2011	22/05/2011	04/04/2011
Consistency/Closure Reviews Started	08/12/2011	01/12/2011	17/10/2011	01/08/2011
Release Approved as Candidate		24/04/2012	24/02/2012	30/09/2011
Release Packages approved		11/12/2012	09/01/2012	09/01/2012

CD PUSH

E0199 RESTful binding for OMA Push Access Protocol 1.0

Work Item: W0202 RESTful binding for OMA Push Access Protocol

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	29/06/2010			
Requirement Doc End of Requirements Input	29/06/2010			
Requirements Doc Start of Formal Review	29/06/2010			
Requirement Documents as Candidate	29/06/2010			
Architecture Document Started	29/06/2010			
Architecture Doc Start of Formal Review	29/06/2010			
Architecture Doc Approved as Candidate	29/06/2010			
Specification Development Started	10/08/2010	01/07/2010		05/07/2010
Consistency/Closure Reviews Started	11/02/2011	15/02/2011	01/02/2011	01/10/2010
Release Approved as Candidate	12/07/2011	31/07/2011	15/03/2011	01/12/2010
IOP activities started	29/06/2011	29/06/2011		29/06/2011
EVP approved as Candidate		13/07/2012	30/03/2012	29/12/2011
Test Activities Completed.		13/07/2013	30/03/2013	29/06/2012
Release Packages approved		12/01/2013	12/07/2014	01/06/2011

CD RCC

E0243 Rich Communication Centre 1.0

Work Item: W0243 Rich Communication Centre

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	19/08/2011	01/08/2011		01/08/2011
Requirement Doc End of Requirements Input	10/01/2012	01/03/2012		01/03/2012
Requirements Doc Start of Formal Review	16/01/2012	25/04/2012		25/04/2012
Requirement Documents as Candidate	13/03/2012	30/06/2012		30/06/2012
Architecture Document Started	20/02/2012	01/03/2012	01/11/2011	01/11/2011
Architecture Doc Start of Formal Review		10/08/2012		10/08/2012
Architecture Doc Approved as Candidate		30/09/2012		30/09/2012
Specification Development Started		10/08/2012		10/08/2012
Consistency/Closure Reviews Started		28/02/2013		28/02/2013
Release Approved as Candidate		31/03/2013		31/03/2013
Release Packages approved		31/03/2014		31/03/2014

CD TAS

E0194 Telcos' Application Store 1.0**Work Item: W0198 Telcos' Application Store**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	19/08/2010	01/08/2010		01/08/2010
Requirement Doc End of Requirements Input	15/11/2010	16/11/2010	01/11/2010	01/11/2010
Architecture Document Started		11/02/2011		01/11/2010
Specification Development Started	28/06/2011	01/05/2011		01/05/2011
Consistency/Closure Reviews Started	29/03/2012	01/03/2012	01/11/2011	01/11/2011
Release Approved as Candidate		01/06/2012	01/02/2012	01/02/2012
Release Packages approved		01/06/2013	01/02/2013	01/02/2013

CD UVE

E0218 Unified Virtual Experience 1.0

Work Item: W0220 Unified Virtual Experience

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	15/06/2011	20/06/2011		20/06/2011
Requirement Doc End of Requirements Input	02/09/2011	02/09/2011	20/08/2011	20/08/2011
Requirements Doc Start of Formal Review	22/09/2011	20/09/2011		20/09/2011
Requirement Documents as Candidate		20/10/2012		20/10/2011
Architecture Document Started	10/11/2011	10/11/2011	20/09/2011	20/09/2011
Architecture Doc Start of Formal Review		20/06/2012	20/11/2011	20/11/2011
Architecture Doc Approved as Candidate		20/10/2012	20/12/2011	20/12/2011
Specification Development Started	21/02/2012	23/02/2012	20/11/2011	20/11/2011
Consistency/Closure Reviews Started		20/06/2012	20/04/2012	20/04/2012
Release Approved as Candidate		20/10/2012	20/07/2012	20/07/2012
Release Packages approved		20/05/2013	20/12/2012	20/12/2012

CD WRAPI

E0207 Web Runtime API 1.0**Work Item: W0210 Web Runtime API**

milestone	achieved	current target	previous	initial target
Specification Development Started	22/03/2011	31/03/2011	09/02/2011	09/02/2011
Consistency/Closure Reviews Started	01/03/2012	29/02/2012	09/02/2012	09/10/2011
Release Approved as Candidate		09/05/2012	09/01/2012	09/01/2012
IOP activities started		09/07/2012		09/07/2012
EVP approved as Candidate		09/07/2013		09/07/2013
Test Activities Completed.		09/07/2014		09/07/2014
Release Packages approved		09/05/2013	09/01/2013	09/01/2013

COM**CAB**

E0214 Converged Address Book 1.1**Work Item: W0217 Converged Address Book 1.1**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	01/03/2011			
Requirement Doc End of Requirements Input	16/05/2011	16/05/2011	15/04/2011	15/04/2011
Requirements Doc Start of Formal Review		01/05/2012	01/12/2011	30/04/2011
Architecture Document Started	04/05/2011	01/05/2011		01/05/2011
Architecture Doc Start of Formal Review		01/05/2012	01/12/2011	01/07/2011
Specification Development Started	01/07/2011	01/07/2011		01/07/2011
Consistency/Closure Reviews Started		01/05/2012	01/12/2011	01/12/2011
Release Approved as Candidate		01/08/2012	28/02/2012	28/02/2012
Release Packages approved		01/09/2012		01/09/2012

COM CAB-M

E0154 Converged Address Book 1.0

Work Item: W0155 Converged Address Book

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	15/10/2007	22/10/2007		22/10/2007
Requirements Doc Start of Formal Review	05/04/2008	28/03/2008	10/03/2008	28/03/2008
Requirement Doc Review Completed	30/06/2008		12/05/2008	12/05/2008
Requirement Documents as Candidate	26/08/2008	26/08/2008	30/06/2008	30/06/2008
Architecture Document Started	28/03/2008	28/03/2008	12/03/2008	28/03/2008
Architecture Doc Start of Formal Review	23/02/2009	23/02/2009	27/10/2008	27/10/2008
Architecture Doc Review Completed	26/08/2009	24/06/2009	23/05/2009	22/12/2008
Architecture Doc Approved as Candidate	22/09/2009	25/07/2009		26/09/2009
Specification Development Started	07/05/2009	27/04/2009	25/05/2009	27/10/2008
Consistency/Closure Reviews Started	11/03/2010	11/03/2010	04/09/2009	22/02/2009
Consistency/Closure Review Completed		30/04/2010	09/11/2009	27/04/2009
Release Approved as Candidate	19/10/2010	17/09/2010	30/06/2010	31/05/2009
IOP activities started	13/09/2010			
EVP approved as Candidate		31/12/2011		31/12/2011
Test Activities Completed.		20/05/2012		20/05/2012
Release Packages approved		20/09/2012	20/06/2012	30/12/2011

Internal Dependency on E0211 Simplified CAB 1.0

Internal Dependency on E0212 Converged Address Book APIs 1.0

Internal Dependency on E0214 Converged Address Book 1.1

COM CPM

E0134 Converged IP Messaging 1.0

Work Item: W0135 Converged IP Messaging

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	09/08/2006	12/06/2006		12/06/2006
Requirements Doc Start of Formal Review	09/02/2007	12/02/2007	12/01/2007	12/02/2007
Requirement Doc Review Completed	23/08/2007	24/08/2007	30/04/2007	24/08/2007
Requirement Documents as Candidate	06/11/2007	07/11/2007	19/10/2007	07/11/2007
Architecture Document Started	04/12/2006	14/12/2006	12/12/2006	14/12/2006
Architecture Doc Start of Formal Review	23/04/2008	23/04/2008	18/04/2008	23/04/2008
Architecture Doc Review Completed	09/10/2008	30/09/2008	27/06/2008	27/06/2008
Architecture Doc Approved as Candidate	12/10/2010	15/10/2010	31/08/2010	31/08/2010
Specification Development Started	17/11/2008	20/11/2008	01/10/2008	20/11/2008
Consistency/Closure Reviews Started	04/01/2010	04/01/2010	04/01/2010	15/02/2009
Consistency/Closure Review Completed		31/03/2010	16/11/2009	15/08/2009
Release Approved as Candidate	12/10/2010	15/10/2010	31/08/2010	15/09/2009
IOP activities started	05/10/2009			
EVP approved as Candidate		31/12/2011	30/06/2010	30/06/2010
Test Activities Completed.		06/04/2012	31/12/2010	31/12/2010
Release Packages approved		06/06/2012	31/12/2011	31/12/2011

E0253 Converged IP Messaging 2.0**Work Item: W0257 Converged IP Messaging 2.0**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	29/03/2012	01/04/2012		01/04/2012
Requirement Doc End of Requirements Input		01/05/2012		01/05/2012
Architecture Document Started	18/04/2012	15/04/2012		
Specification Development Started		01/05/2012		
Consistency/Closure Reviews Started		01/09/2012		01/09/2012
Release Approved as Candidate		15/12/2012		15/12/2012
Release Packages approved		15/12/2013		15/12/2013

COM EVVM

E0206 Enhanced Visual Voice Mail Service 1.0**Work Item: W0207 Enhanced Visual Voice Mail Service**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	21/09/2010	15/09/2010		15/09/2010
Requirement Doc End of Requirements Input	01/12/2010	01/12/2010		01/12/2010
Requirements Doc Start of Formal Review	31/01/2011	15/01/2011		15/03/2011
Requirement Documents as Candidate	11/05/2011	15/04/2011		15/04/2011
Specification Development Started	15/01/2011	15/01/2011		15/01/2011
Consistency/Closure Reviews Started	24/03/2012	27/03/2012	31/03/2012	15/08/2011
Release Approved as Candidate		31/07/2012	30/11/2011	30/11/2011
Release Packages approved		31/01/2014	31/12/2011	31/12/2011

COM IM

E0078 SIMPLE IM 1.0

Work Item: W0074 SIP/SIMPLE Based IM Service Definition

milestone	achieved	current target	previous	initial target
WIDs Approval		30/11/2003	30/11/2003	30/11/2003
WIDs Completion		30/04/2005	30/04/2005	30/06/2004
Requirement Doc Work Started	28/02/2003	28/02/2004	28/02/2004	28/02/2004
Requirements Doc Start of Formal Review	30/06/2004	30/06/2004	30/06/2004	01/02/2004
Requirement Doc Review Completed	18/11/2004	30/11/2004	30/11/2004	30/11/2004
Requirement Documents as Candidate	30/11/2004	01/11/2004	01/11/2004	01/04/2004
Architecture Document Started	23/10/2003	30/06/2004	30/06/2004	01/04/2004
Architecture Doc Start of Formal Review	07/03/2006	22/02/2006	30/12/2005	01/09/2004
Architecture Doc Review Completed	14/06/2006	30/06/2006	31/05/2006	30/04/2005
Architecture Doc Approved as Candidate	16/08/2007			
Specification Development Started	30/03/2005	30/04/2005	30/03/2005	01/01/2004
Consistency/Closure Reviews Started	15/12/2006	20/12/2006	29/11/2006	01/06/2004
Consistency/Closure Review Completed	16/07/2007	03/08/2007	30/05/2007	30/09/2005
Release Approved as Candidate	16/08/2007	25/08/2007	20/06/2007	01/06/2004
IOP activities started	13/12/2006	30/04/2007	13/12/2006	30/11/2005
EVP approved as Candidate	20/01/2009	31/12/2008	30/06/2008	28/02/2005
Test Activities Completed.		20/06/2012	18/12/2011	01/09/2005
Release Packages approved		20/06/2012	30/12/2011	01/09/2004

Internal Dependency on E0074 WV-SIP interworking 1.0

Internal Dependency on E0115 Push to talk Over Cellular 2.0

E0251 SIP/SIMPLE Based IM Service Definition 2.0**Work Item: W0255 SIP/SIMPLE Based IM Service Definition 2.0**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	08/12/2011	01/12/2011		01/12/2011
Requirement Doc End of Requirements Input	09/12/2011	25/12/2011		25/12/2011
Requirements Doc Start of Formal Review	10/01/2012	15/01/2012		15/01/2012
Requirement Documents as Candidate		29/05/2012	15/03/2012	15/03/2012
Architecture Document Started	23/12/2011	01/12/2011		
Architecture Doc Start of Formal Review	27/01/2012	22/01/2012		22/01/2012
Architecture Doc Approved as Candidate		29/05/2012	15/03/2012	15/03/2012
Specification Development Started	18/01/2012	01/12/2011		01/12/2012
Consistency/Closure Reviews Started		27/04/2012	06/04/2012	05/02/2012
Release Approved as Candidate		29/05/2012	15/03/2012	15/03/2012
Release Packages approved		28/02/2013	30/11/2012	30/11/2012

COM PRS

E0099 Presence SIMPLE 2.0

Work Item: W0114 Presence Enabler based on SIMPLE Release 2

milestone	achieved	current target	previous	initial target
WIDs Completion		30/12/2006	30/12/2006	30/12/2006
Requirement Doc Work Started	30/04/2005	30/04/2005	30/04/2005	30/04/2005
Requirements Doc Start of Formal Review	09/11/2006	25/10/2006	21/09/2006	30/10/2005
Requirement Doc Review Completed	08/03/2007	16/02/2007	27/03/2007	30/11/2005
Requirement Documents as Candidate	03/04/2007	09/03/2007	24/04/2007	30/11/2005
Architecture Document Started	14/06/2006	14/06/2006	23/10/2006	30/09/2005
Architecture Doc Start of Formal Review	03/05/2007	20/04/2007	16/03/2007	30/12/2005
Architecture Doc Review Completed	22/08/2007	30/06/2007	30/11/2006	30/01/2006
Architecture Doc Approved as Candidate	23/12/2008			
Specification Development Started	20/06/2006	28/08/2006	28/02/2006	30/11/2005
Consistency/Closure Reviews Started	22/04/2008	25/04/2008	11/03/2008	28/02/2006
Consistency/Closure Review Completed	20/11/2008	31/10/2008	05/09/2008	30/08/2006
Release Approved as Candidate	16/12/2008	30/11/2008	30/09/2008	30/09/2006
IOP activities started	08/04/2008	08/04/2008		08/04/2008
EVP approved as Candidate	27/07/2010	30/09/2010	31/05/2010	30/09/2008
Test Activities Completed.		20/06/2012	18/12/2011	31/12/2009
Release Packages approved		20/06/2012	30/12/2011	31/12/2009

Internal Dependency on E0134 Converged IP Messaging 1.0

Internal Dependency on R0149 Presence Data Extensions 1.0

Internal Dependency on R0162 Condition Based URIs Selection 1.0

Internal Dependency on E0164 Presence Access Layer 1.0

COM
S-CAB

E0211 Simplified CAB 1.0
Work Item: W0214 CAB architecture simplification with new market requirements

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	01/01/2011	01/01/2011		01/01/2011
Requirement Doc End of Requirements Input	01/04/2011	01/04/2011		01/04/2011
Requirements Doc Start of Formal Review	11/04/2012	23/04/2012	23/04/2012	01/05/2011
Architecture Document Started	13/01/2011	01/02/2011		01/02/2011
Architecture Doc Start of Formal Review		30/04/2012	30/04/2012	01/05/2011
Architecture Doc Approved as Candidate		30/08/2012		01/10/2011
Specification Development Started	09/05/2011	01/05/2011		01/05/2011
Consistency/Closure Reviews Started		01/05/2012	01/12/2011	01/12/2011
Release Approved as Candidate		30/08/2012	31/03/2012	31/03/2012
Release Packages approved		01/09/2013		01/09/2013

COM SpamRep

E0179 Mobile Spam Reporting 1.0

Work Item: W0180 Mobile Spam Reporting

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	17/12/2008	02/01/2009		02/01/2009
Requirements Doc Start of Formal Review	01/06/2009	15/05/2009	01/06/2009	01/06/2009
Requirement Doc Review Completed	23/07/2009	20/07/2009	07/07/2009	01/08/2009
Requirement Documents as Candidate	11/08/2009	20/08/2009	01/08/2009	01/08/2009
Architecture Document Started	17/03/2009	04/05/2009	01/03/2009	01/03/2009
Architecture Doc Start of Formal Review	04/11/2009	01/11/2009	01/10/2009	01/09/2009
Architecture Doc Review Completed		01/12/2009	01/11/2009	01/11/2009
Architecture Doc Approved as Candidate	20/04/2010	15/03/2010	01/12/2009	01/12/2009
Specification Development Started	09/09/2009	09/09/2009	01/06/2009	01/06/2009
Consistency/Closure Reviews Started	10/07/2010	07/07/2010	01/05/2010	01/03/2010
Consistency/Closure Review Completed		07/04/2010		07/04/2010
Release Approved as Candidate	23/11/2010	05/11/2010	01/09/2010	01/05/2010
IOP activities started		11/05/2012		11/05/2012
EVP approved as Candidate		31/05/2013		31/05/2013
Test Activities Completed.	18/04/2012	30/11/2013		30/11/2013
Release Packages approved		31/12/2013	30/07/2012	01/05/2011

COM XDM

E0096 XML Document Management 2.0

Work Item: W0115 XML Document Management (XDM) Release 2

milestone	achieved	current target	previous	initial target
WIDs Approval		30/05/2005	30/05/2005	30/05/2005
WIDs Completion		30/12/2006	30/12/2006	30/12/2006
Requirement Doc Work Started	17/05/2005	30/05/2005	30/05/2005	30/05/2005
Requirements Doc Start of Formal Review	27/07/2006	21/06/2006	15/04/2006	30/08/2005
Requirement Doc Review Completed	02/11/2006	24/10/2006	21/09/2006	30/09/2005
Requirement Documents as Candidate	28/11/2006	15/11/2006	21/10/2006	30/09/2005
Architecture Document Started	30/10/2005	30/10/2005	30/10/2005	30/07/2005
Architecture Doc Start of Formal Review	23/11/2006	15/11/2006	25/09/2006	30/10/2005
Architecture Doc Review Completed	18/12/2006	16/12/2006	25/10/2006	30/11/2005
Architecture Doc Approved as Candidate	24/07/2007			
Specification Development Started	13/12/2006	30/12/2005	30/01/2006	30/09/2005
Consistency/Closure Reviews Started	22/12/2006	23/12/2006	01/11/2006	30/01/2006
Consistency/Closure Review Completed	20/06/2007	15/06/2007	17/05/2007	28/02/2006
Release Approved as Candidate	24/07/2007	31/07/2007	19/06/2007	28/02/2006
IOP activities started	21/12/2006	19/06/2007		19/06/2007
EVP approved as Candidate	18/08/2009	30/09/2009	14/07/2009	31/12/2008
Test Activities Completed.		20/06/2012	18/12/2011	31/12/2009
Release Packages approved	03/04/2012	30/06/2012	20/06/2012	31/12/2008

E0147 XML Document Management 2.1

Work Item: W0115 XML Document Management (XDM) Release 2

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	11/06/2007	14/06/2007		14/06/2007
Requirements Doc Start of Formal Review	17/11/2008	30/10/2008	30/09/2008	30/09/2008
Requirement Doc Review Completed	05/03/2009	13/02/2009	30/12/2008	28/11/2008
Requirement Documents as Candidate	31/03/2009	20/03/2009	28/02/2009	19/12/2008
Architecture Document Started	22/10/2008	30/10/2008	01/09/2008	01/09/2008
Architecture Doc Start of Formal Review	19/06/2009	24/06/2009	17/05/2009	05/01/2009
Architecture Doc Review Completed	30/09/2009	22/09/2009	28/08/2009	27/02/2009
Architecture Doc Approved as Candidate	23/10/2009	26/10/2009	26/09/2009	26/09/2009
Specification Development Started	14/04/2009	19/03/2009	19/12/2008	01/09/2008
Consistency/Closure Reviews Started	12/02/2010	10/02/2010	05/02/2010	01/06/2009
Consistency/Closure Review Completed		30/04/2010	29/01/2010	30/09/2009
Release Approved as Candidate	24/08/2010	30/07/2010	30/07/2010	30/09/2009

Enabler Status by Working Group

23 April 2012

Page 54 of 80

IOP activities started	05/07/2010	31/08/2010	31/05/2010	03/11/2009
EVP approved as Candidate		31/12/2011	31/12/2010	05/02/2010
Test Activities Completed.		20/03/2012	30/06/2011	29/10/2010
Release Packages approved	03/04/2012	30/06/2012	30/11/2010	30/11/2010

Internal Dependency on E0132 Push to talk Over Cellular 2.1

Internal Dependency on E0134 Converged IP Messaging 1.0

Internal Dependency on E0154 Converged Address Book 1.0

Internal Dependency on R0162 Condition Based URIs Selection 1.0

E0220 XML Document Management 2.2**Work Item: W0222 XML Document Management**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	25/08/2011	01/09/2011		01/09/2011
Requirement Doc End of Requirements Input	30/03/2012	30/03/2012	15/10/2011	15/10/2011
Requirements Doc Start of Formal Review	17/04/2012	30/03/2012		30/03/2012
Requirement Documents as Candidate		30/04/2012		30/04/2012
Specification Development Started	25/08/2011	01/10/2011		01/10/2011
Consistency/Closure Reviews Started		01/05/2012		01/05/2012
Release Approved as Candidate		30/08/2012		30/08/2012
Release Packages approved		01/10/2013		01/10/2013

DM DCMO

E0136 Device Capability Management Object 1.0

Work Item: W0139 Device Capability Management Object

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	23/08/2006	23/08/2006	10/08/2006	23/08/2006
Requirements Doc Start of Formal Review	09/02/2007	08/02/2007	30/12/2006	08/02/2007
Requirement Doc Review Completed	26/04/2007	30/05/2007	15/02/2007	30/05/2007
Requirement Documents as Candidate	29/05/2007	30/06/2007	30/04/2007	30/06/2007
Architecture Document Started	28/12/2006	30/12/2006	15/12/2006	30/12/2006
Architecture Doc Start of Formal Review	22/08/2007	30/08/2007	20/06/2007	30/08/2007
Architecture Doc Review Completed	28/09/2007	30/10/2007	30/08/2007	30/10/2007
Architecture Doc Approved as Candidate	24/10/2008			
Specification Development Started	12/07/2007	30/09/2007	20/08/2007	30/09/2007
Consistency/Closure Reviews Started	04/09/2008	30/11/2008	30/06/2008	30/06/2008
Consistency/Closure Review Completed	10/10/2008	15/01/2009	31/07/2008	31/07/2008
Release Approved as Candidate	24/10/2008	15/03/2009	30/09/2008	30/09/2008
IOP activities started	11/08/2008			
EVP approved as Candidate	22/09/2009	31/08/2009		31/08/2009
Test Activities Completed.	30/06/2011	30/11/2010	30/06/2010	30/06/2010
Release Packages approved	10/04/2012	16/03/2012	01/12/2011	30/06/2009

Internal Dependency on E0012 Device Management 1.1.2

Internal Dependency on E0030 Device Management 2.0

Internal Dependency on E0049 Device Management 1.2

Internal Dependency on E0118 Device Profiles Evolution 1.0

Internal Dependency on E0167 Device Management 1.3

DM DeltaRecMO

E0216 Delta Record Managed Object 1.0**Work Item: W0219 Delta Record Managed Object**

milestone	achieved	current target	previous	initial target
Specification Development Started	01/12/2010			
Consistency/Closure Reviews Started	20/07/2011	02/05/2011		02/05/2011
Release Approved as Candidate	27/09/2011	31/10/2011	02/06/2011	02/06/2011
Release Packages approved		30/04/2013	16/12/2011	02/07/2011

DM Diag

E0202 DMDiagnostic Monitoring 1.2**Work Item: W0204 Diagnostics & Monitoring**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started		01/06/2010		
Requirement Doc End of Requirements Input		01/09/2010		01/09/2010
Architecture Document Started		01/08/2010		01/08/2010
Specification Development Started	27/07/2010	01/08/2010		01/08/2010
Consistency/Closure Reviews Started		01/05/2012	01/04/2012	01/07/2011
Release Approved as Candidate		01/06/2012	01/03/2012	01/09/2011
Release Packages approved		30/09/2013	01/06/2012	01/06/2012

DM DM13

E0167 Device Management 1.3

Work Item: W0168 Device Management V 1.x

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	15/01/2008	08/07/2008		08/07/2008
Requirements Doc Start of Formal Review	13/03/2009	16/02/2009	15/01/2009	20/10/2008
Requirement Doc Review Completed	11/05/2009	08/05/2009	16/03/2009	28/11/2008
Requirement Documents as Candidate	02/06/2009	16/05/2009	12/03/2009	12/12/2008
Architecture Document Started	29/07/2008	08/07/2008		08/07/2008
Architecture Doc Start of Formal Review	18/03/2009	23/02/2009	15/01/2009	20/10/2008
Architecture Doc Review Completed	05/05/2009	16/05/2009	23/03/2009	28/11/2008
Architecture Doc Approved as Candidate	02/06/2009	20/05/2009		
Specification Development Started	21/10/2008	01/02/2009	08/07/2008	08/07/2008
Consistency/Closure Reviews Started	12/02/2010	19/02/2010	04/01/2010	01/10/2009
Consistency/Closure Review Completed	01/05/2010	15/02/2010	15/11/2009	15/11/2009
Release Approved as Candidate	25/05/2010	01/04/2010	01/01/2010	01/01/2010
IOP activities started	30/08/2010	31/08/2010		31/08/2010
EVP approved as Candidate		15/08/2014	30/06/2011	30/06/2011
Test Activities Completed.		15/03/2015	31/12/2012	31/12/2012
Release Packages approved		15/03/2015	20/03/2012	01/06/2010

Internal Dependency on E0169 Mobile Broadcast 1.1

DM DMClientAP

E0201 Device Management client Side API Framework 1.0**Work Item: W0205 Device Management Client Side API Framework 1.0**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	28/08/2010	28/08/2010		28/08/2010
Requirement Doc End of Requirements Input		18/11/2010	01/10/2010	01/10/2010
Architecture Document Started	28/08/2010	01/09/2010		01/09/2010
Architecture Doc Start of Formal Review			15/11/2010	15/11/2010
Specification Development Started	28/08/2010	01/09/2010		01/09/2010
Consistency/Closure Reviews Started	08/09/2011	15/08/2011	11/05/2011	01/04/2011
Release Approved as Candidate	04/10/2011	30/10/2011	15/09/2011	15/06/2011
Release Packages approved		30/04/2013	15/03/2012	15/12/2011

DM
GwMO

E0196 DM Gateway Management Object 1.0
Work Item: W0200 DM Gateway Management Object 1.0

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	14/04/2010	15/04/2010		15/04/2010
Requirement Doc End of Requirements Input	15/07/2010	15/07/2010	01/06/2010	01/06/2010
Requirements Doc Start of Formal Review	22/07/2010	15/08/2010	15/07/2010	15/07/2010
Requirement Documents as Candidate	31/08/2010	31/08/2010	31/07/2010	31/07/2010
Architecture Document Started	04/05/2010	01/05/2010		01/05/2010
Architecture Doc Start of Formal Review	25/08/2010	15/08/2010	15/07/2010	15/07/2010
Architecture Doc Approved as Candidate	02/11/2010	15/10/2010	31/08/2010	31/08/2010
Specification Development Started	30/06/2010	15/07/2010		15/07/2010
Consistency/Closure Reviews Started	15/11/2011	14/11/2011	21/10/2011	15/01/2011
Release Approved as Candidate	06/03/2012	19/12/2011	02/09/2011	15/04/2011
Release Packages approved		19/06/2013	15/10/2011	15/10/2011

DM LAWMO

E0144 Lock and Wipe Management Object 1.0

Work Item: W0144 Lock And Wipe Management Object

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	17/04/2007	17/04/2007		17/04/2007
Requirements Doc Start of Formal Review	17/04/2008	05/05/2008	10/12/2007	05/05/2008
Requirement Doc Review Completed	21/05/2008	25/06/2008	05/06/2008	25/06/2008
Requirement Documents as Candidate	10/06/2008	25/06/2008	05/07/2008	25/06/2008
Architecture Document Started	06/09/2007	30/08/2007	30/06/2007	30/08/2007
Architecture Doc Start of Formal Review	14/07/2008	31/07/2008	25/06/2008	25/06/2008
Architecture Doc Review Completed	24/09/2008	31/08/2008	21/07/2008	21/07/2008
Architecture Doc Approved as Candidate	27/01/2009			
Specification Development Started	28/03/2008	10/12/2007	30/10/2007	10/12/2007
Consistency/Closure Reviews Started	27/11/2008	11/11/2008	08/08/2008	08/08/2008
Consistency/Closure Review Completed	10/01/2009	01/12/2008	08/09/2008	08/09/2008
Release Approved as Candidate	10/02/2009	31/12/2008	08/10/2008	08/10/2008
IOP activities started	25/11/2008			
EVP approved as Candidate		17/09/2011	19/11/2010	01/01/2010
Test Activities Completed.		18/09/2011	31/12/2010	30/06/2010
Release Packages approved		01/08/2012	20/09/2011	31/12/2010

Internal Dependency on E0049 Device Management 1.2

DM Lightweight

E0247 Lightweight Machine to Machine 1.0**Work Item: W0246 Lightweight Machine to Machine**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	01/09/2011	01/09/2011	15/08/2011	01/09/2011
Requirement Doc End of Requirements Input		08/03/2012	30/01/2012	08/03/2012
Requirements Doc Start of Formal Review		13/03/2012	28/02/2012	13/03/2012
Requirement Documents as Candidate		30/03/2012		16/07/2012
Architecture Document Started		15/03/2012	15/11/2011	15/03/2012
Architecture Doc Start of Formal Review		30/03/2012		10/07/2012
Architecture Doc Approved as Candidate		30/04/2012		16/09/2012
Specification Development Started		15/03/2012	30/01/2012	15/03/2012
Consistency/Closure Reviews Started		15/11/2012		01/12/2012
Release Approved as Candidate		30/12/2012		01/02/2013
Release Packages approved		30/12/2013		01/07/2013

DM ListMO

E0209 List of supported Management Objects 1.0**Work Item: W0211 List of supported Mos**

milestone	achieved	current target	previous	initial target
Specification Development Started	24/09/2010	01/10/2010		01/10/2010
Consistency/Closure Reviews Started	06/04/2011	01/05/2011		01/05/2011
Release Approved as Candidate	11/05/2011	01/07/2011		01/07/2011
IOP activities started	29/03/2011			
EVP approved as Candidate		31/12/2011		31/12/2011
Test Activities Completed.		30/06/2012		30/06/2012
Release Packages approved		01/01/2013	01/10/2011	01/10/2011

DM M2MDevClas

R0252 M2M Device Classification 1.0**Work Item: W0256 M2M Device Classification White Paper Reference**

milestone	achieved	current target	previous	initial target
Specification Development Started	22/02/2012	24/02/2012	15/01/2012	15/01/2012
Consistency/Closure Reviews Started		30/04/2012	15/03/2012	15/03/2012
Release Approved as Candidate		31/05/2012	15/04/2012	15/04/2012
Release Packages approved		15/09/2012	15/05/2012	15/05/2012

DM MODesign

R0260 Management Object Design Guidelines**Work Item: W0264 Management Object Design Guidelines**

milestone	achieved	current target	previous	initial target
Specification Development Started		18/04/2012	01/04/2012	01/04/2012
Consistency/Closure Reviews Started		01/09/2012		01/09/2012
Release Approved as Candidate		01/10/2012		01/10/2012
Release Packages approved		01/02/2013		01/02/2013

DM NG

E0246 Device Management Next Generation 2.0

Work Item: W0172 Device Manangement Next Generation

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	10/05/2011	28/04/2011	01/04/2011	28/04/2011
Requirement Doc End of Requirements Input	31/08/2011	20/08/2011	23/05/2011	20/08/2011
Requirements Doc Start of Formal Review	01/11/2011	11/11/2011	01/10/2011	01/10/2011
Requirement Documents as Candidate	20/12/2011	15/11/2011	05/09/2011	15/11/2011
Architecture Document Started	10/05/2011	28/04/2011	01/04/2011	28/04/2011
Architecture Doc Start of Formal Review	18/11/2011	11/11/2011	01/10/2011	01/10/2011
Architecture Doc Approved as Candidate	06/03/2012	15/11/2011	01/10/2011	15/11/2011
Specification Development Started	16/08/2011	20/07/2011	28/04/2011	28/04/2011
Consistency/Closure Reviews Started		01/05/2012		
Release Approved as Candidate		01/08/2012		
IOP activities started		01/08/2013		
Release Packages approved		31/08/2013		31/08/2013

DM SACMO

E0188 Software and Application Control Management Object 1.0

Work Item: W0193 Software and Application Control Management Object

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	15/11/2009	15/11/2009		15/11/2009
Requirement Doc End of Requirements Input	15/04/2010			
Requirements Doc Start of Formal Review	10/06/2010	15/05/2010	15/01/2010	15/01/2010
Requirement Doc Review Completed		30/01/2010		30/01/2010
Requirement Documents as Candidate	27/07/2010	01/06/2010	01/02/2010	01/02/2010
Architecture Document Started	15/11/2009	15/11/2009		15/11/2009
Architecture Doc Start of Formal Review	18/08/2010	15/06/2010	15/01/2010	15/01/2010
Architecture Doc Review Completed		15/02/2010		15/02/2010
Architecture Doc Approved as Candidate	05/10/2010	01/10/2010	01/08/2010	01/08/2010
Specification Development Started	26/04/2010	01/03/2010	01/12/2009	01/12/2009
Consistency/Closure Reviews Started	17/02/2011	18/02/2011	01/02/2011	01/07/2010
Consistency/Closure Review Completed		01/09/2010		01/09/2010
Release Approved as Candidate	19/07/2011	15/07/2011	15/05/2011	15/10/2010
IOP activities started	10/02/2011			
EVP approved as Candidate		20/12/2011		20/12/2011
Test Activities Completed.		30/11/2012		30/11/2012
Release Packages approved		15/01/2013	20/02/2012	20/11/2010

DM SC

E0091 DM Smart Card 1.0

Work Item: W0126 DM Smart Card

milestone	achieved	current target	previous	initial target
WIDs Approval		30/11/2005	30/11/2005	30/11/2005
WIDs Completion		30/11/2006	30/11/2006	30/11/2006
Requirement Doc Work Started	06/09/2005	15/11/2005	15/07/2005	01/10/2002
Requirements Doc Start of Formal Review	09/02/2007	08/02/2007	01/02/2007	01/07/2003
Requirement Doc Review Completed	23/02/2007	15/02/2007	30/11/2006	01/08/2003
Requirement Documents as Candidate	04/09/2007	15/07/2007	01/06/2007	01/08/2003
Architecture Document Started	07/02/2006	15/03/2007	15/01/2007	30/01/2005
Architecture Doc Start of Formal Review	23/05/2009	19/05/2009	06/04/2009	30/05/2005
Architecture Doc Review Completed	29/09/2009	31/08/2009	30/06/2009	01/06/2004
Architecture Doc Approved as Candidate	17/11/2009	30/09/2009	12/06/2009	30/09/2009
Specification Development Started	22/04/2009	13/03/2009	15/12/2008	30/06/2005
Consistency/Closure Reviews Started	08/02/2010	08/02/2010	30/01/2010	30/06/2005
Consistency/Closure Review Completed		28/02/2010	14/12/2009	30/06/2005
Release Approved as Candidate	27/04/2010	30/04/2010	22/01/2010	30/07/2005
IOP activities started	14/12/2009	31/08/2010		31/08/2010
EVP approved as Candidate	10/10/2011	31/10/2011	31/03/2011	31/03/2011
Test Activities Completed.		30/06/2012		30/06/2012
Release Packages approved		18/10/2012	30/01/2011	30/01/2011

DM**SCOMO**

E0197 Software Component Management Object 1.1**Work Item: W0201 Software Component Management Object v 1.1**

milestone	achieved	current target	previous	initial target
Specification Development Started	10/06/2010	15/07/2010		15/07/2010
Consistency/Closure Reviews Started	21/09/2011	15/09/2011	31/07/2011	15/01/2011
Release Approved as Candidate	22/11/2011	15/11/2011	30/08/2011	15/04/2011
IOP activities started	27/09/2011			
Release Packages approved		15/05/2013	15/12/2011	15/12/2011

DM VirMO

E0205 Virtualisation Management Object 1.0**Work Item: W0250 Virtualisation Management Object**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started		01/01/2012		01/01/2012
Requirement Doc End of Requirements Input		01/02/2012		01/02/2012
Architecture Document Started		01/02/2012		01/02/2012
Specification Development Started	01/03/2012	01/03/2012		01/03/2012
Consistency/Closure Reviews Started		01/12/2012		01/12/2012
Release Approved as Candidate		01/01/2013		01/01/2013

DRM

E0185 Digital Rights Management 2.2

Work Item: W0189 Digital Rights Management V2.2

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	08/10/2009	08/10/2009	24/10/2009	24/10/2009
Requirement Doc End of Requirements Input	18/01/2010			
Requirements Doc Start of Formal Review	19/02/2010	19/02/2010	08/02/2010	08/02/2010
Requirement Doc Review Completed		30/03/2010		30/03/2010
Requirement Documents as Candidate	29/06/2010	30/05/2010	13/04/2010	13/04/2010
Architecture Document Started	21/01/2010	21/01/2010		21/01/2010
Architecture Doc Start of Formal Review	11/06/2010	06/05/2010		06/05/2010
Architecture Doc Review Completed		02/07/2010		02/07/2010
Architecture Doc Approved as Candidate	10/08/2010	15/07/2010		15/07/2010
Specification Development Started	01/04/2010	01/04/2010		01/04/2010
Consistency/Closure Reviews Started	01/11/2010	17/10/2010		17/10/2010
Consistency/Closure Review Completed		14/01/2011		14/01/2011
Release Approved as Candidate	19/04/2011	18/04/2011	31/01/2011	31/01/2011
IOP activities started	15/12/2010	22/12/2010	22/12/2010	22/12/2010
EVP approved as Candidate		22/02/2012	31/07/2011	22/06/2011
Test Activities Completed.		22/02/2013	22/06/2012	22/06/2012
Release Packages approved		19/04/2014	31/01/2012	31/01/2012

R0245 Right Issuer Common Domain 1.0**Work Item: W0245 Right Issuer Common Domain**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	16/05/2011	09/05/2011		09/05/2011
Requirement Doc End of Requirements Input	20/05/2011	16/05/2011		16/05/2011
Requirements Doc Start of Formal Review	04/07/2011	04/07/2011	23/05/2011	23/05/2011
Requirement Documents as Candidate	02/08/2011	02/08/2011	06/06/2011	06/06/2011
Specification Development Started	22/06/2011	06/06/2011		06/06/2011
Consistency/Closure Reviews Started	07/08/2011	31/08/2011	15/07/2011	15/07/2011
Release Approved as Candidate	22/11/2011	22/11/2011	18/10/2011	09/09/2011
Release Packages approved	03/04/2012	27/03/2012	20/01/2012	04/11/2011

LOC

E0045 Secure User Plane Location 2.0

Work Item: W0134 Secure User Plane Location 2.0

milestone	achieved	current target	previous	initial target
WIDs Approval		20/10/2006	20/10/2006	01/11/2003
WIDs Completion			10/10/2005	10/10/2005
Requirement Doc Work Started	25/08/2005	07/07/2005	07/07/2005	28/06/2004
Requirements Doc Start of Formal Review	14/06/2006	21/06/2006	06/04/2006	16/08/2004
Requirement Doc Review Completed	21/08/2006	13/11/2006	24/08/2006	29/05/2004
Requirement Documents as Candidate	16/01/2007	16/12/2006	13/12/2006	27/09/2004
Architecture Document Started	18/10/2005	21/09/2005	21/09/2005	16/08/2004
Architecture Doc Start of Formal Review	15/02/2007	23/08/2006	24/08/2006	27/09/2004
Architecture Doc Review Completed	22/08/2007	11/07/2007	11/06/2007	01/08/2005
Architecture Doc Approved as Candidate	27/06/2008			
Specification Development Started	08/09/2006	08/04/2006	06/02/2006	27/09/2004
Consistency/Closure Reviews Started	17/10/2007	19/10/2007	30/08/2007	15/11/2004
Consistency/Closure Review Completed	05/06/2008	22/05/2008	14/04/2008	20/10/2005
Release Approved as Candidate	27/06/2008	29/07/2008	26/05/2008	15/01/2005
IOP activities started	16/10/2007	10/12/2007		25/02/2005
EVP approved as Candidate	18/08/2009	30/09/2009	31/07/2009	25/03/2005
Test Activities Completed.	02/04/2012	29/03/2012	31/12/2011	10/10/2005
Release Packages approved		20/12/2011	31/01/2011	10/10/2005

E0175 Secure User Plane Location 3.0

Work Item: W0183 Secure User Plane Location 3.0

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	09/02/2009	13/02/2009		13/02/2009
Requirement Doc End of Requirements Input	16/11/2009			
Requirements Doc Start of Formal Review	18/11/2009	13/11/2009	30/09/2009	30/09/2009
Requirement Doc Review Completed		12/02/2010	18/12/2009	18/12/2009
Requirement Documents as Candidate	26/01/2010	05/02/2010	15/01/2010	15/01/2010
Architecture Document Started	21/04/2009	24/04/2009		24/04/2009
Architecture Doc Start of Formal Review	12/01/2011	31/01/2011	29/07/2010	20/12/2009
Architecture Doc Review Completed		18/06/2010	19/03/2010	19/03/2010
Architecture Doc Approved as Candidate	08/03/2011	31/03/2011	30/07/2010	30/07/2010
Specification Development Started	12/10/2009	23/10/2009	26/06/2009	26/06/2009
Consistency/Closure Reviews Started	06/07/2011	30/06/2011	18/06/2010	18/06/2010
Consistency/Closure Review Completed		04/02/2011	01/10/2010	01/10/2010
Release Approved as Candidate	20/09/2011	31/08/2011	27/10/2010	27/10/2010
IOP activities started	07/09/2011			
EVP approved as Candidate		29/06/2012		29/06/2012
Test Activities Completed.		28/06/2013		28/06/2013
Release Packages approved		31/08/2012	10/01/2012	10/01/2012

E0192 LPP Extensions 1.0

Work Item: W0197 LPP Extensions 1.0

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	15/03/2010	22/03/2010		22/03/2010
Requirement Doc End of Requirements Input	01/07/2010	01/07/2010		01/07/2010
Requirements Doc Start of Formal Review	02/09/2010	02/09/2010	01/09/2010	01/09/2010
Requirement Documents as Candidate	12/10/2010	15/09/2010		15/09/2010
Specification Development Started	08/06/2010	01/05/2010		01/05/2010
Consistency/Closure Reviews Started	21/02/2011	15/02/2011	01/01/2011	01/01/2011
Release Approved as Candidate	28/06/2011	01/05/2011		01/05/2011
IOP activities started	17/11/2010	10/02/2011		10/02/2011
EVP approved as Candidate		29/03/2012	11/11/2011	30/04/2011
Test Activities Completed.		30/06/2012		30/06/2012
Release Packages approved		28/06/2014	31/08/2012	01/09/2011

Internal Dependency on E0175 Secure User Plane Location 3.0

E0191 Dynamic Navigation 1.0

Work Item: W0247 Dynamic Navigation

milestone	achieved	current target	previous	initial target
Specification Development Started	29/06/2011	27/06/2011		27/06/2011
Consistency/Closure Reviews Started		16/07/2012	30/04/2012	30/04/2012
Release Approved as Candidate		05/10/2012	15/07/2012	15/07/2012
Release Packages approved		15/03/2013		15/03/2013

E0248 Mobile Location Service 1.3**Work Item: W0248 MLS Evolution**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	30/08/2011	01/08/2011		01/08/2011
Requirement Doc End of Requirements Input	01/11/2011	01/11/2011		01/11/2011
Requirement Documents as Candidate		31/05/2012		31/05/2012
Architecture Document Started	28/10/2011	01/11/2011		01/11/2011
Architecture Doc Approved as Candidate		31/05/2012		31/05/2012
Specification Development Started	30/08/2011	01/09/2011		01/09/2011
Consistency/Closure Reviews Started	01/03/2012	31/03/2012		31/03/2012
Release Approved as Candidate		31/05/2012		31/05/2012
Release Packages approved		31/05/2013		31/05/2013

E0213 Secure User Plane Location 2.1**Work Item: W0253 Secure User Plane Location**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	08/11/2011	01/09/2011		
Requirement Doc End of Requirements Input	20/01/2012	20/02/2012		
Requirements Doc Start of Formal Review	25/01/2012	30/04/2012		
Requirement Documents as Candidate		31/05/2012		
Architecture Document Started	07/11/2011	01/09/2011		
Architecture Doc Start of Formal Review	25/01/2012	31/05/2012		
Architecture Doc Approved as Candidate		30/06/2012		
Specification Development Started	07/11/2011	01/11/2011		
Consistency/Closure Reviews Started		30/09/2012		
Release Approved as Candidate		30/11/2012		
IOP activities started		29/06/2012		29/06/2012
EVP approved as Candidate		28/12/2012		28/12/2012
Test Activities Completed.		28/02/2013		28/02/2013
Release Packages approved		30/11/2013		

E0221 LPP Extensions 1.1

Work Item: W0254 LPP Extensions 1.1

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	20/12/2011	01/01/2012		01/01/2012
Requirement Doc End of Requirements Input		31/03/2012		31/03/2012
Requirements Doc Start of Formal Review		31/05/2012		31/05/2012
Requirement Documents as Candidate		15/06/2012		15/06/2012
Specification Development Started		01/04/2012		15/06/2012
Consistency/Closure Reviews Started		01/10/2012		01/10/2012
Release Approved as Candidate		15/12/2012		15/12/2012
IOP activities started		29/06/2012		29/06/2012
EVP approved as Candidate		28/09/2012		28/09/2012
Test Activities Completed.		28/12/2012		28/12/2012
Release Packages approved		01/05/2013		01/05/2013

REQ AOI

E0259 Always Online Infrastructure V1.0**Work Item: W0263 Always Online Infrastructure**

milestone	achieved	current target	previous	initial target
Requirement Doc Work Started	09/04/2012	16/04/2012		16/04/2012
Requirement Doc End of Requirements Input		16/09/2012		16/09/2012
Requirements Doc Start of Formal Review		16/10/2012		16/10/2012
Requirement Documents as Candidate		16/11/2012		16/11/2012
Architecture Document Started		16/09/2012		16/11/2012
Architecture Doc Start of Formal Review		16/01/2013		16/01/2013
Architecture Doc Approved as Candidate		16/03/2013		16/03/2013
Specification Development Started		16/01/2013		16/03/2013
Consistency/Closure Reviews Started		16/09/2013		16/09/2013
Release Approved as Candidate		16/12/2013		16/12/2013