

Enablers with slipped milestones

Generated

23 April 2012

Page 1 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0210 APIs for Rich Communications 1.0					
Requirement Doc Work Started		21/01/2011	01/12/2010		3
Requirement Doc End of Requirements Input		05/05/2011	01/06/2011	05/05/2011	7
Requirements Doc Start of Formal Review		06/02/2012	01/12/2011	15/06/2011	6
Requirement Documents as Candidate			10/05/2012	24/02/2012	6
Architecture Document Started					1
Architecture Doc Start of Formal Review					1
Architecture Doc Approved as Candidate					1
Specification Development Started		21/01/2011	01/12/2010		3
Consistency/Closure Reviews Started		06/02/2012	01/12/2011	01/06/2011	6
Release Approved as Candidate			10/05/2012	24/02/2012	7
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/07/2012		1
E0181 Application Layer Security Common Functions v 1.					
Requirement Doc Work Started		01/04/2009	01/04/2009		2
Requirements Doc Start of Formal Review		11/09/2009	01/09/2009		2
Requirement Doc Review Completed			01/11/2009		1
Requirement Documents as Candidate		08/12/2009	01/12/2009		2
Architecture Document Started		03/08/2009	01/08/2009		2
Architecture Doc Start of Formal Review		15/01/2010	15/01/2010		2
Architecture Doc Review Completed			28/02/2010		1
Architecture Doc Approved as Candidate		30/03/2010	31/03/2010		2
Specification Development Started		25/12/2009	01/12/2009		2
Consistency/Closure Reviews Started		05/10/2010	30/09/2010	27/05/2010	3
Consistency/Closure Review Completed			16/07/2010		2
Release Approved as Candidate		30/11/2010	15/11/2010	27/07/2010	4
IOP activities started			06/05/2012		1
EVP approved as Candidate			06/05/2012		1
Test Activities Completed.			06/05/2012		1
Release Packages approved			06/06/2012	30/03/2011	4

Enablers with slipped milestones

Generated

23 April 2012

Page 2 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0219 Authorization Framework for Network APIs 1.0					
Requirement Doc Work Started		15/03/2011	14/03/2011		2
Requirement Doc End of Requirements Input		05/05/2011	10/05/2011	06/05/2011	4
Requirements Doc Start of Formal Review		02/12/2011	01/12/2011	04/08/2011	4
Requirement Documents as Candidate		27/03/2012	24/02/2012	30/10/2011	4
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started		29/03/2011			2
Consistency/Closure Reviews Started		02/12/2011	01/12/2011	04/08/2011	4
Release Approved as Candidate		27/03/2012	24/02/2012	30/10/2011	4
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			27/09/2013	30/05/2012	4
E0055 Charging 1.0					
WIDs Approval			24/06/2004	24/06/2004	2
WIDs Completion			24/06/2006	24/06/2006	2
Requirement Doc Work Started		04/02/2004	01/12/2003	01/12/2003	
Requirements Doc Start of Formal Review		02/11/2004	30/10/2004	30/10/2004	1
Requirement Doc Review Completed			17/11/2004	17/11/2004	3
Requirement Documents as Candidate		19/11/2004	19/11/2004	19/11/2004	2
Architecture Document Started		12/10/2004	12/10/2004	12/10/2004	
Architecture Doc Start of Formal Review		30/05/2005	30/05/2005	30/05/2005	1
Architecture Doc Review Completed		18/10/2005	19/10/2005	19/10/2005	2
Specification Development Started		12/11/2004	01/08/2004	01/08/2004	
Consistency/Closure Reviews Started		18/05/2006	20/05/2006	30/03/2006	3
Consistency/Closure Review Completed		30/08/2006	30/08/2006	30/06/2006	3
Release Approved as Candidate		26/09/2006	30/09/2006	30/08/2006	3
IOP activities started		15/06/2006	15/06/2006		1
EVP approved as Candidate		06/03/2007	28/02/2007	31/12/2006	3
Test Activities Completed.		06/06/2007	30/06/2007	31/12/2007	4
Release Packages approved		04/09/2007	31/08/2007	29/02/2008	4

Enablers with slipped milestones

Generated

23 April 2012

Page 3 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0143 Charging 1.1					
Requirement Doc Work Started					1
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					1
Requirement Doc Review Completed					1
Requirement Documents as Candidate					1
Architecture Document Started		12/06/2007	11/06/2007		2
Architecture Doc Start of Formal Review		17/04/2008	18/04/2008	19/10/2007	3
Architecture Doc Review Completed		27/06/2008		15/05/2008	4
Architecture Doc Approved as Candidate		13/02/2009			1
Specification Development Started		12/06/2007	11/06/2007		2
Consistency/Closure Reviews Started		05/01/2009	27/10/2008	25/09/2008	7
Consistency/Closure Review Completed		21/01/2009	19/01/2009	28/11/2008	6
Release Approved as Candidate		13/02/2009	27/03/2009	12/12/2008	8
IOP activities started		14/04/2010	30/04/2010	30/10/2009	4
EVP approved as Candidate			09/07/2012	10/11/2011	5
Test Activities Completed.			13/07/2012	11/11/2011	4
Release Packages approved			30/07/2012	30/07/2013	8
R0165 Charging Data Elements 1.0					
Requirement Doc Work Started		04/01/2008			2
Requirements Doc Start of Formal Review					2
Requirement Doc Review Completed					1
Requirement Documents as Candidate		04/01/2008			2
Architecture Document Started		04/01/2008			2
Architecture Doc Start of Formal Review					1
Architecture Doc Review Completed		04/01/2008			2
Specification Development Started		04/01/2008	04/01/2008		2
Consistency/Closure Reviews Started		18/12/2008	19/12/2008	27/10/2008	8
Consistency/Closure Review Completed		19/02/2009	20/02/2009	19/01/2009	9
Release Approved as Candidate		10/03/2009	31/03/2009	31/10/2008	9
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved		01/02/2011	01/03/2011	30/03/2010	8

Enablers with slipped milestones

Generated

23 April 2012

Page 4 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
R0230 Common for RESTful Network APIs 1.0					
Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started		26/04/2011	26/04/2011	12/05/2011	3
Consistency/Closure Reviews Started		21/12/2011	01/12/2011	01/08/2011	4
Release Approved as Candidate		17/04/2012	24/02/2012	01/10/2011	4
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/07/2013	01/01/2012	3
R0162 Condition Based URIs Selection 1.0					
Requirement Doc Work Started		11/04/2008	17/04/2008		3
Requirements Doc Start of Formal Review		17/11/2008	31/10/2008		3
Requirement Doc Review Completed		15/01/2009	19/12/2008	15/12/2008	4
Requirement Documents as Candidate		03/02/2009	09/01/2009		3
Architecture Document Started		23/07/2008	18/07/2008	27/06/2008	4
Architecture Doc Start of Formal Review		03/04/2009	16/03/2009	06/02/2009	5
Architecture Doc Review Completed		27/08/2009	25/06/2009	01/05/2009	7
Architecture Doc Approved as Candidate		22/09/2009	30/09/2009	01/08/2009	5
Specification Development Started		17/12/2008	18/12/2008	01/11/2008	4
Consistency/Closure Reviews Started		14/06/2011	10/02/2010	01/01/2010	8
Consistency/Closure Review Completed		14/06/2011	30/09/2011	30/11/2009	8
Release Approved as Candidate		19/07/2011	30/11/2011	01/01/2010	9
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved		28/02/2012	30/03/2012	01/11/2010	6

Enablers with slipped milestones

Generated

23 April 2012

Page 5 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0154 Converged Address Book 1.0					
	Requirement Doc Work Started	15/10/2007	22/10/2007		2
	Requirements Doc Start of Formal Review	05/04/2008	28/03/2008	10/03/2008	4
	Requirement Doc Review Completed	30/06/2008		12/05/2008	5
	Requirement Documents as Candidate	26/08/2008	26/08/2008	30/06/2008	5
	Architecture Document Started	28/03/2008	28/03/2008	12/03/2008	5
	Architecture Doc Start of Formal Review	23/02/2009	23/02/2009	27/10/2008	6
	Architecture Doc Review Completed	26/08/2009	24/06/2009	23/05/2009	8
	Architecture Doc Approved as Candidate	22/09/2009	25/07/2009		2
	Specification Development Started	07/05/2009	27/04/2009	25/05/2009	6
	Consistency/Closure Reviews Started	11/03/2010	11/03/2010	04/09/2009	10
	Consistency/Closure Review Completed		30/04/2010	09/11/2009	6
	Release Approved as Candidate	19/10/2010	17/09/2010	30/06/2010	11
	IOP activities started	13/09/2010			1
	EVP approved as Candidate		31/12/2011		1
	Test Activities Completed.		20/05/2012		1
	Release Packages approved		20/09/2012	20/06/2012	6
E0214 Converged Address Book 1.1					
	Requirement Doc Work Started	01/03/2011			1
	Requirement Doc End of Requirements Input	16/05/2011	16/05/2011	15/04/2011	3
	Requirements Doc Start of Formal Review		01/05/2012	01/12/2011	3
	Requirement Documents as Candidate				2
	Architecture Document Started	04/05/2011	01/05/2011		2
	Architecture Doc Start of Formal Review		01/05/2012	01/12/2011	3
	Architecture Doc Approved as Candidate				2
	Specification Development Started	01/07/2011	01/07/2011		2
	Consistency/Closure Reviews Started		01/05/2012	01/12/2011	3
	Release Approved as Candidate		01/08/2012	28/02/2012	3
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		01/09/2012		1

Enablers with slipped milestones

Generated

23 April 2012

Page 6 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0212 Converged Address Book APIs 1.0					
Requirement Doc Work Started		10/01/2011	10/01/2011		2
Requirement Doc End of Requirements Input		11/02/2011	11/02/2011	10/02/2011	3
Requirements Doc Start of Formal Review		29/02/2012			5
Requirement Documents as Candidate			12/06/2012		5
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started		10/02/2011	10/02/2011		2
Consistency/Closure Reviews Started		29/02/2012	24/02/2012	10/08/2011	5
Release Approved as Candidate			12/06/2012	24/03/2012	6
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/03/2013	01/08/2012	3
E0134 Converged IP Messaging 1.0					
Requirement Doc Work Started		09/08/2006	12/06/2006		2
Requirements Doc Start of Formal Review		09/02/2007	12/02/2007	12/01/2007	4
Requirement Doc Review Completed		23/08/2007	24/08/2007	30/04/2007	7
Requirement Documents as Candidate		06/11/2007	07/11/2007	19/10/2007	8
Architecture Document Started		04/12/2006	14/12/2006	12/12/2006	3
Architecture Doc Start of Formal Review		23/04/2008	23/04/2008	18/04/2008	6
Architecture Doc Review Completed		09/10/2008	30/09/2008	27/06/2008	8
Architecture Doc Approved as Candidate		12/10/2010	15/10/2010	31/08/2010	6
Specification Development Started		17/11/2008	20/11/2008	01/10/2008	10
Consistency/Closure Reviews Started		04/01/2010	04/01/2010	04/01/2010	10
Consistency/Closure Review Completed			31/03/2010	16/11/2009	7
Release Approved as Candidate		12/10/2010	15/10/2010	31/08/2010	15
IOP activities started		05/10/2009			2
EVP approved as Candidate			31/12/2011	30/06/2010	3
Test Activities Completed.			06/04/2012	31/12/2010	3
Release Packages approved			06/06/2012	31/12/2011	5

Enablers with slipped milestones

Generated

23 April 2012

Page 7 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0178 Converged Personal Network Service 1.0					
	Requirement Doc Work Started	21/10/2008	21/10/2008		1
	Requirements Doc Start of Formal Review	08/06/2009	31/05/2009	30/04/2009	3
	Requirement Doc Review Completed		25/09/2009	27/08/2009	6
	Requirement Documents as Candidate	17/11/2009	31/10/2009	25/09/2009	8
	Architecture Document Started	12/02/2009	11/02/2009		2
	Architecture Doc Start of Formal Review	29/03/2010	22/02/2010	23/10/2009	7
	Architecture Doc Review Completed		16/04/2010	18/12/2009	5
	Architecture Doc Approved as Candidate	15/06/2010	31/05/2010	30/04/2010	9
	Specification Development Started	08/01/2010	08/01/2010	25/08/2009	5
	Consistency/Closure Reviews Started	19/01/2011	15/01/2011	15/06/2010	8
	Consistency/Closure Review Completed		14/10/2010	16/04/2010	4
	Release Approved as Candidate	03/05/2011	31/03/2011	31/07/2010	10
	IOP activities started	10/03/2011			1
	EVP approved as Candidate	13/03/2012	23/12/2011	11/11/2011	4
	Test Activities Completed.		23/12/2012	11/11/2012	3
	Release Packages approved		15/12/2012	31/08/2011	8
E0250 Converged Personal Network Service 1.1					
	Requirement Doc Work Started	22/08/2011	16/08/2011		2
	Requirement Doc End of Requirements Input	04/11/2011	30/10/2011		2
	Requirements Doc Start of Formal Review	14/12/2011	20/12/2011		2
	Requirement Documents as Candidate	13/03/2012	14/03/2012	25/01/2012	4
	Architecture Document Started	14/02/2012	05/12/2011		2
	Architecture Doc Start of Formal Review	03/04/2012	28/03/2012	15/02/2012	4
	Architecture Doc Approved as Candidate		31/05/2012	31/03/2012	3
	Specification Development Started	22/02/2012	24/02/2012		2
	Consistency/Closure Reviews Started		20/07/2012		1
	Release Approved as Candidate		30/09/2012		1
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		31/07/2013		1

Enablers with slipped milestones

Generated

23 April 2012

Page 8 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0168 Customized Multimedia Ringing 1.0					
Requirement Doc Work Started		27/03/2008	13/03/2008	27/03/2008	3
Requirements Doc Start of Formal Review		01/08/2008	22/08/2008	31/08/2008	3
Requirement Doc Review Completed		20/11/2008	20/11/2008	14/11/2008	5
Requirement Documents as Candidate		16/12/2008	20/12/2008	28/11/2008	5
Architecture Document Started		16/10/2008	19/09/2008	24/10/2008	4
Architecture Doc Start of Formal Review		10/06/2009	25/05/2009	25/05/2009	7
Architecture Doc Review Completed		26/08/2009	26/08/2009	24/07/2009	7
Architecture Doc Approved as Candidate		13/10/2009	26/09/2009	25/09/2009	5
Specification Development Started		23/05/2009	22/05/2009	13/02/2009	4
Consistency/Closure Reviews Started		29/03/2010	29/03/2010	14/01/2010	7
Consistency/Closure Review Completed			26/02/2010	19/10/2009	3
Release Approved as Candidate		06/07/2010	31/05/2010	30/04/2010	6
IOP activities started			20/03/2012		1
EVP approved as Candidate			20/03/2012		1
Test Activities Completed.			20/03/2012		1
Release Packages approved		20/03/2012	20/04/2012	30/06/2011	7
E0216 Delta Record Managed Object 1.0					
Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started		01/12/2010			1
Consistency/Closure Reviews Started		20/07/2011	02/05/2011		2
Release Approved as Candidate		27/09/2011	31/10/2011	02/06/2011	4
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/04/2013	16/12/2011	4

Enablers with slipped milestones

Generated

23 April 2012

Page 9 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0136 Device Capability Management Object 1.0					
	Requirement Doc Work Started	23/08/2006	23/08/2006	10/08/2006	4
	Requirements Doc Start of Formal Review	09/02/2007	08/02/2007	30/12/2006	5
	Requirement Doc Review Completed	26/04/2007	30/05/2007	15/02/2007	7
	Requirement Documents as Candidate	29/05/2007	30/06/2007	30/04/2007	7
	Architecture Document Started	28/12/2006	30/12/2006	15/12/2006	4
	Architecture Doc Start of Formal Review	22/08/2007	30/08/2007	20/06/2007	7
	Architecture Doc Review Completed	28/09/2007	30/10/2007	30/08/2007	6
	Architecture Doc Approved as Candidate	24/10/2008			1
	Specification Development Started	12/07/2007	30/09/2007	20/08/2007	7
	Consistency/Closure Reviews Started	04/09/2008	30/11/2008	30/06/2008	10
	Consistency/Closure Review Completed	10/10/2008	15/01/2009	31/07/2008	10
	Release Approved as Candidate	24/10/2008	15/03/2009	30/09/2008	9
	IOP activities started	11/08/2008			1
	EVP approved as Candidate	22/09/2009	31/08/2009		3
	Test Activities Completed.	30/06/2011	30/11/2010	30/06/2010	4
	Release Packages approved	10/04/2012	16/03/2012	01/12/2011	9
E0167 Device Management 1.3					
	Requirement Doc Work Started	15/01/2008	08/07/2008		2
	Requirements Doc Start of Formal Review	13/03/2009	16/02/2009	15/01/2009	6
	Requirement Doc Review Completed	11/05/2009	08/05/2009	16/03/2009	5
	Requirement Documents as Candidate	02/06/2009	16/05/2009	12/03/2009	5
	Architecture Document Started	29/07/2008	08/07/2008		2
	Architecture Doc Start of Formal Review	18/03/2009	23/02/2009	15/01/2009	5
	Architecture Doc Review Completed	05/05/2009	16/05/2009	23/03/2009	5
	Architecture Doc Approved as Candidate	02/06/2009	20/05/2009		1
	Specification Development Started	21/10/2008	01/02/2009	08/07/2008	3
	Consistency/Closure Reviews Started	12/02/2010	19/02/2010	04/01/2010	5
	Consistency/Closure Review Completed	01/05/2010	15/02/2010	15/11/2009	4
	Release Approved as Candidate	25/05/2010	01/04/2010	01/01/2010	5
	IOP activities started	30/08/2010	31/08/2010		2
	EVP approved as Candidate		15/08/2014	30/06/2011	2
	Test Activities Completed.		15/03/2015	31/12/2012	2
	Release Packages approved		15/03/2015	20/03/2012	7

Enablers with slipped milestones

Generated

23 April 2012

Page 10 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0201 Device Management client Side API Framework 1.0					
Requirement Doc Work Started		28/08/2010	28/08/2010		2
Requirement Doc End of Requirements Input			18/11/2010	01/10/2010	2
Requirements Doc Start of Formal Review					2
Requirement Documents as Candidate					1
Architecture Document Started		28/08/2010	01/09/2010		2
Architecture Doc Start of Formal Review				15/11/2010	2
Architecture Doc Approved as Candidate					1
Specification Development Started		28/08/2010	01/09/2010		2
Consistency/Closure Reviews Started		08/09/2011	15/08/2011	11/05/2011	6
Release Approved as Candidate		04/10/2011	30/10/2011	15/09/2011	6
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/04/2013	15/03/2012	4
E0246 Device Management Next Generation 2.0					
Requirement Doc Work Started		10/05/2011	28/04/2011	01/04/2011	4
Requirement Doc End of Requirements Input		31/08/2011	20/08/2011	23/05/2011	3
Requirements Doc Start of Formal Review		01/11/2011	11/11/2011	01/10/2011	5
Requirement Documents as Candidate		20/12/2011	15/11/2011	05/09/2011	4
Architecture Document Started		10/05/2011	28/04/2011	01/04/2011	4
Architecture Doc Start of Formal Review		18/11/2011	11/11/2011	01/10/2011	5
Architecture Doc Approved as Candidate		06/03/2012	15/11/2011	01/10/2011	5
Specification Development Started		16/08/2011	20/07/2011	28/04/2011	5
Consistency/Closure Reviews Started			01/05/2012		1
Release Approved as Candidate			01/08/2012		1
IOP activities started			01/08/2013		1
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			31/08/2013		1

Enablers with slipped milestones

Generated

23 April 2012

Page 11 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0185	Digital Rights Management 2.2				
	Requirement Doc Work Started	08/10/2009	08/10/2009	24/10/2009	3
	Requirement Doc End of Requirements Input	18/01/2010			1
	Requirements Doc Start of Formal Review	19/02/2010	19/02/2010	08/02/2010	3
	Requirement Doc Review Completed		30/03/2010		1
	Requirement Documents as Candidate	29/06/2010	30/05/2010	13/04/2010	5
	Architecture Document Started	21/01/2010	21/01/2010		2
	Architecture Doc Start of Formal Review	11/06/2010	06/05/2010		2
	Architecture Doc Review Completed		02/07/2010		1
	Architecture Doc Approved as Candidate	10/08/2010	15/07/2010		3
	Specification Development Started	01/04/2010	01/04/2010		2
	Consistency/Closure Reviews Started	01/11/2010	17/10/2010		2
	Consistency/Closure Review Completed		14/01/2011		1
	Release Approved as Candidate	19/04/2011	18/04/2011	31/01/2011	4
	IOP activities started	15/12/2010	22/12/2010	22/12/2010	3
	EVP approved as Candidate		22/02/2012	31/07/2011	4
	Test Activities Completed.		22/02/2013	22/06/2012	3
	Release Packages approved		19/04/2014	31/01/2012	2

Enablers with slipped milestones

Generated

23 April 2012

Page 12 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0114 DM Diagnostic Monitoring 1.0					
WIDs Approval					1
WIDs Completion			30/12/2006	30/12/2006	1
Requirement Doc Work Started		30/06/2005	30/06/2005	30/06/2005	
Requirement Doc Review Completed		24/08/2006	23/08/2006	30/06/2006	5
Requirement Documents as Candidate		09/02/2007	30/08/2006	15/07/2006	5
Architecture Document Started		30/12/2005	30/11/2005	30/11/2005	
Architecture Doc Start of Formal Review		19/06/2007	10/07/2007	10/06/2007	9
Architecture Doc Review Completed		17/10/2007	30/07/2007	30/06/2007	9
Architecture Doc Approved as Candidate		14/04/2009			1
Specification Development Started		26/02/2008	13/06/2006	30/04/2006	4
Consistency/Closure Reviews Started		07/01/2009	22/12/2008	01/11/2008	9
Consistency/Closure Review Completed		10/01/2009	10/01/2009	21/11/2008	8
Release Approved as Candidate		20/04/2009	28/03/2009	28/02/2009	9
IOP activities started		02/12/2008	02/12/2008		2
EVP approved as Candidate			31/12/2011	02/09/2010	6
Test Activities Completed.			18/03/2012	31/12/2010	5
Release Packages approved		13/03/2012	20/03/2012	30/07/2010	5

Enablers with slipped milestones

Generated

23 April 2012

Page 13 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0180 DM Diagnostic Monitoring 1.1					
Requirement Doc Work Started				09/02/2009	4
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review				20/04/2009	3
Requirement Doc Review Completed				01/05/2009	3
Requirement Documents as Candidate				31/05/2009	3
Architecture Document Started	03/12/2008			09/02/2009	5
Architecture Doc Start of Formal Review				20/04/2009	3
Architecture Doc Review Completed				01/05/2009	3
Architecture Doc Approved as Candidate					
Specification Development Started	16/01/2009	16/01/2009			2
Consistency/Closure Reviews Started	09/02/2010	09/02/2010	01/01/2010		6
Consistency/Closure Review Completed		28/02/2010	01/10/2009		4
Release Approved as Candidate	21/06/2010	31/03/2010	15/10/2009		7
IOP activities started	20/05/2010	10/09/2010			2
EVP approved as Candidate		31/12/2011	31/12/2010		2
Test Activities Completed.		18/03/2012	31/12/2011		2
Release Packages approved	20/12/2011	20/03/2012	15/10/2010		4
E0196 DM Gateway Management Object 1.0					
Requirement Doc Work Started	14/04/2010	15/04/2010			2
Requirement Doc End of Requirements Input	15/07/2010	15/07/2010	01/06/2010		4
Requirements Doc Start of Formal Review	22/07/2010	15/08/2010	15/07/2010		4
Requirement Documents as Candidate	31/08/2010	31/08/2010	31/07/2010		4
Architecture Document Started	04/05/2010	01/05/2010			2
Architecture Doc Start of Formal Review	25/08/2010	15/08/2010	15/07/2010		4
Architecture Doc Approved as Candidate	02/11/2010	15/10/2010	31/08/2010		6
Specification Development Started	30/06/2010	15/07/2010			2
Consistency/Closure Reviews Started	15/11/2011	14/11/2011	21/10/2011		8
Release Approved as Candidate	06/03/2012	19/12/2011	02/09/2011		9
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved		19/06/2013	15/10/2011		4

Enablers with slipped milestones

Generated

23 April 2012

Page 14 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0091 DM Smart Card 1.0					
WIDs Approval			30/11/2005	30/11/2005	1
WIDs Completion			30/11/2006	30/11/2006	1
Requirement Doc Work Started	06/09/2005	15/11/2005	15/07/2005		2
Requirements Doc Start of Formal Review	09/02/2007	08/02/2007	01/02/2007		7
Requirement Doc Review Completed	23/02/2007	15/02/2007	30/11/2006		6
Requirement Documents as Candidate	04/09/2007	15/07/2007	01/06/2007		8
Architecture Document Started	07/02/2006	15/03/2007	15/01/2007		6
Architecture Doc Start of Formal Review	23/05/2009	19/05/2009	06/04/2009		14
Architecture Doc Review Completed	29/09/2009	31/08/2009	30/06/2009		17
Architecture Doc Approved as Candidate	17/11/2009	30/09/2009	12/06/2009		3
Specification Development Started	22/04/2009	13/03/2009	15/12/2008		13
Consistency/Closure Reviews Started	08/02/2010	08/02/2010	30/01/2010		14
Consistency/Closure Review Completed		28/02/2010	14/12/2009		12
Release Approved as Candidate	27/04/2010	30/04/2010	22/01/2010		13
IOP activities started	14/12/2009	31/08/2010			2
EVP approved as Candidate	10/10/2011	31/10/2011	31/03/2011		3
Test Activities Completed.		30/06/2012			1
Release Packages approved		18/10/2012	30/01/2011		3
E0202 DM Diagnostic Monitoring 1.2					
Requirement Doc Work Started		01/06/2010			1
Requirement Doc End of Requirements Input		01/09/2010			1
Requirements Doc Start of Formal Review					1
Requirement Documents as Candidate					1
Architecture Document Started		01/08/2010			1
Architecture Doc Start of Formal Review					1
Architecture Doc Approved as Candidate					1
Specification Development Started	27/07/2010	01/08/2010			2
Consistency/Closure Reviews Started		01/05/2012	01/04/2012		6
Release Approved as Candidate		01/06/2012	01/03/2012		5
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved		30/09/2013	01/06/2012		2

Enablers with slipped milestones

Generated

23 April 2012

Page 15 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0191 Dynamic Navigation 1.0					
Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started		29/06/2011	27/06/2011		2
Consistency/Closure Reviews Started			16/07/2012	30/04/2012	3
Release Approved as Candidate			05/10/2012	15/07/2012	3
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			15/03/2013		1
E0206 Enhanced Visual Voice Mail Service 1.0					
Requirement Doc Work Started		21/09/2010	15/09/2010		2
Requirement Doc End of Requirements Input		01/12/2010	01/12/2010		2
Requirements Doc Start of Formal Review		31/01/2011	15/01/2011		3
Requirement Documents as Candidate		11/05/2011	15/04/2011		2
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started		15/01/2011	15/01/2011		2
Consistency/Closure Reviews Started		24/03/2012	27/03/2012	31/03/2012	5
Release Approved as Candidate			31/07/2012	30/11/2011	3
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			31/01/2014	31/12/2011	3

Enablers with slipped milestones

Generated

23 April 2012

Page 16 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
R0203	Game Service API 1.0				
	Requirement Doc Work Started	09/02/2011	11/02/2011	10/02/2011	5
	Requirement Doc End of Requirements Input	14/02/2012	28/02/2011		3
	Requirements Doc Start of Formal Review	21/03/2012	01/04/2011		3
	Requirement Documents as Candidate		01/05/2011		2
	Architecture Document Started	06/02/2012	31/03/2011	01/02/2011	4
	Architecture Doc Start of Formal Review	22/03/2012	01/05/2011		3
	Architecture Doc Approved as Candidate		01/06/2011		2
	Specification Development Started		01/06/2011		2
	Consistency/Closure Reviews Started		01/10/2011		2
	Release Approved as Candidate		01/10/2011		3
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		31/12/2011		2
R0231	Guidelines for RESTful Network API 1.0				
	Requirement Doc Work Started				
	Requirement Doc End of Requirements Input				
	Requirements Doc Start of Formal Review				
	Requirement Documents as Candidate				
	Architecture Document Started				
	Architecture Doc Start of Formal Review				
	Architecture Doc Approved as Candidate				
	Specification Development Started	26/04/2011	27/04/2011	12/05/2011	3
	Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011	3
	Release Approved as Candidate	31/01/2012	24/02/2012	01/10/2011	3
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		30/07/2013	01/01/2012	2

Enablers with slipped milestones

Generated

23 April 2012

Page 17 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0174 Key Performance Indicators in OMA 1.0					
Requirement Doc Work Started		19/11/2009	22/10/2009		2
Requirement Doc End of Requirements Input		18/02/2010	04/03/2010	07/01/2010	3
Requirements Doc Start of Formal Review		24/02/2010	15/03/2010	11/01/2010	4
Requirement Doc Review Completed			01/02/2010		1
Requirement Documents as Candidate		13/04/2010	01/05/2010	01/03/2010	4
Architecture Document Started		04/03/2010	15/03/2010	01/12/2009	4
Architecture Doc Start of Formal Review		19/04/2010	19/04/2010	15/03/2010	5
Architecture Doc Review Completed			30/04/2010		1
Architecture Doc Approved as Candidate		08/06/2010	30/05/2010		3
Specification Development Started		07/04/2010	01/05/2010	01/03/2010	4
Consistency/Closure Reviews Started		09/09/2010	06/09/2010	01/09/2010	3
Consistency/Closure Review Completed			01/12/2010		1
Release Approved as Candidate		26/10/2010	01/02/2011		2
IOP activities started		29/06/2011	27/07/2011		2
EVP approved as Candidate			25/07/2012	12/07/2012	2
Test Activities Completed.			25/07/2012		1
Release Packages approved			27/07/2012	01/08/2011	2
E0247 Lightweight Machine to Machine 1.0					
Requirement Doc Work Started		01/09/2011	01/09/2011	15/08/2011	3
Requirement Doc End of Requirements Input			08/03/2012	30/01/2012	3
Requirements Doc Start of Formal Review			13/03/2012	28/02/2012	3
Requirement Documents as Candidate			30/03/2012		2
Architecture Document Started			15/03/2012	15/11/2011	3
Architecture Doc Start of Formal Review			30/03/2012		2
Architecture Doc Approved as Candidate			30/04/2012		2
Specification Development Started			15/03/2012	30/01/2012	3
Consistency/Closure Reviews Started			15/11/2012		2
Release Approved as Candidate			30/12/2012		2
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/12/2013		3

Enablers with slipped milestones

Generated

23 April 2012

Page 18 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
---------	-----------	----------	----------------	-----------------	--------------------------

E0209 List of supported Management Objects 1.0

Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started	24/09/2010	01/10/2010			2
Consistency/Closure Reviews Started	06/04/2011	01/05/2011			2
Release Approved as Candidate	11/05/2011	01/07/2011			2
IOP activities started	29/03/2011				1
EVP approved as Candidate		31/12/2011			1
Test Activities Completed.		30/06/2012			1
Release Packages approved		01/01/2013	01/10/2011		2

E0144 Lock and Wipe Management Object 1.0

Requirement Doc Work Started	17/04/2007	17/04/2007			2
Requirements Doc Start of Formal Review	17/04/2008	05/05/2008	10/12/2007		4
Requirement Doc Review Completed	21/05/2008	25/06/2008	05/06/2008		6
Requirement Documents as Candidate	10/06/2008	25/06/2008	05/07/2008		5
Architecture Document Started	06/09/2007	30/08/2007	30/06/2007		3
Architecture Doc Start of Formal Review	14/07/2008	31/07/2008	25/06/2008		7
Architecture Doc Review Completed	24/09/2008	31/08/2008	21/07/2008		6
Architecture Doc Approved as Candidate	27/01/2009				1
Specification Development Started	28/03/2008	10/12/2007	30/10/2007		4
Consistency/Closure Reviews Started	27/11/2008	11/11/2008	08/08/2008		5
Consistency/Closure Review Completed	10/01/2009	01/12/2008	08/09/2008		6
Release Approved as Candidate	10/02/2009	31/12/2008	08/10/2008		6
IOP activities started	25/11/2008				1
EVP approved as Candidate		17/09/2011	19/11/2010		6
Test Activities Completed.		18/09/2011	31/12/2010		4
Release Packages approved		01/08/2012	20/09/2011		4

Enablers with slipped milestones

Generated

23 April 2012

Page 19 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0192 LPP Extensions 1.0					
	Requirement Doc Work Started	15/03/2010	22/03/2010		2
	Requirement Doc End of Requirements Input	01/07/2010	01/07/2010		2
	Requirements Doc Start of Formal Review	02/09/2010	02/09/2010	01/09/2010	3
	Requirement Documents as Candidate	12/10/2010	15/09/2010		2
	Architecture Document Started				
	Architecture Doc Start of Formal Review				
	Architecture Doc Approved as Candidate				
	Specification Development Started	08/06/2010	01/05/2010		2
	Consistency/Closure Reviews Started	21/02/2011	15/02/2011	01/01/2011	3
	Release Approved as Candidate	28/06/2011	01/05/2011		2
	IOP activities started	17/11/2010	10/02/2011		2
	EVP approved as Candidate		29/03/2012	11/11/2011	3
	Test Activities Completed.		30/06/2012		1
	Release Packages approved		28/06/2014	31/08/2012	4
R0252 M2M Device Classification 1.0					
	Requirement Doc Work Started				
	Requirement Doc End of Requirements Input				
	Requirements Doc Start of Formal Review				
	Requirement Documents as Candidate				
	Architecture Document Started				
	Architecture Doc Start of Formal Review				
	Architecture Doc Approved as Candidate				
	Specification Development Started	22/02/2012	24/02/2012	15/01/2012	3
	Consistency/Closure Reviews Started		30/04/2012	15/03/2012	4
	Release Approved as Candidate		31/05/2012	15/04/2012	4
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		15/09/2012	15/05/2012	3

Enablers with slipped milestones

Generated

23 April 2012

Page 20 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
R0260 Management Object Design Guidelines					
Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started					
			18/04/2012	01/04/2012	2
Consistency/Closure Reviews Started					
			01/09/2012		1
Release Approved as Candidate					
			01/10/2012		1
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved					
			01/02/2013		1
E0156 Mobile 2D bar codes 1.0					
Requirement Doc Work Started					
		16/04/2008	16/04/2008		3
Requirements Doc Start of Formal Review					
		18/12/2008	19/11/2008	25/10/2008	7
Requirement Doc Review Completed					
		24/03/2009	30/11/2008	10/11/2008	7
Requirement Documents as Candidate					
		12/05/2009	30/04/2009	27/03/2009	8
Architecture Document Started					
		22/10/2008	20/10/2008	18/08/2008	4
Architecture Doc Start of Formal Review					
		16/10/2009	31/08/2009	30/06/2009	8
Architecture Doc Review Completed					
			16/10/2009	31/07/2009	7
Architecture Doc Approved as Candidate					
		02/03/2010	23/02/2010	30/10/2009	7
Specification Development Started					
		26/02/2009	11/02/2009	05/01/2009	5
Consistency/Closure Reviews Started					
		03/09/2010	04/09/2010	20/08/2010	12
Consistency/Closure Review Completed					
			12/03/2010	13/11/2009	6
Release Approved as Candidate					
		30/11/2010	30/11/2010	31/10/2010	13
IOP activities started					
		01/09/2010	01/09/2010		2
EVP approved as Candidate					
		13/03/2012	02/03/2012	13/01/2012	4
Test Activities Completed.					
			15/02/2013	01/08/2012	4
Release Packages approved					
			28/02/2013	22/05/2012	6

Enablers with slipped milestones

Generated

23 April 2012

Page 21 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0148 Mobile Advertising 1.0					
	Requirement Doc Work Started	01/06/2007	11/06/2007		2
	Requirements Doc Start of Formal Review	11/02/2008	11/02/2008	14/12/2007	3
	Requirement Doc Review Completed	12/06/2008	22/05/2008	28/03/2008	5
	Requirement Documents as Candidate	05/08/2008	27/06/2008	18/04/2008	5
	Architecture Document Started	28/02/2008	28/02/2008	20/01/2008	3
	Architecture Doc Start of Formal Review	24/11/2008	30/11/2008	30/09/2008	6
	Architecture Doc Review Completed	23/04/2009	30/04/2009	28/02/2009	7
	Architecture Doc Approved as Candidate	12/05/2009	30/01/2010		1
	Specification Development Started	19/02/2009	01/04/2009	15/12/2008	7
	Consistency/Closure Reviews Started	05/11/2009	09/11/2009	31/10/2009	6
	Consistency/Closure Review Completed		31/12/2009	31/08/2009	4
	Release Approved as Candidate	26/01/2010	30/01/2010	30/10/2009	7
	IOP activities started	28/10/2009	21/12/2010	21/06/2010	4
	EVP approved as Candidate		20/03/2012	17/07/2011	4
	Test Activities Completed.		20/03/2012	17/07/2012	4
	Release Packages approved	20/03/2012	20/03/2012		5
E0200 Mobile Augmented Reality 1.0					
	Requirement Doc Work Started	15/11/2010	15/11/2010		2
	Requirement Doc End of Requirements Input	11/02/2011	30/01/2011		2
	Requirements Doc Start of Formal Review	15/03/2011	15/03/2011		2
	Requirement Documents as Candidate				3
	Architecture Document Started	11/02/2011	30/01/2011		2
	Architecture Doc Start of Formal Review	21/08/2011	02/07/2011	15/05/2011	4
	Architecture Doc Approved as Candidate				3
	Specification Development Started	31/08/2011	14/06/2011	15/03/2011	6
	Consistency/Closure Reviews Started		21/06/2012	31/03/2012	7
	Release Approved as Candidate		30/09/2012	30/06/2012	8
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		30/09/2013	30/06/2013	7

Enablers with slipped milestones

Generated

23 April 2012

Page 22 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0066	Mobile Broadcast 1.0				
WIDs Approval			30/03/2004	30/03/2004	2
WIDs Completion			15/04/2006	15/04/2006	2
Requirement Doc Work Started	19/05/2004	19/05/2004	19/05/2004	19/05/2004	1
Requirements Doc Start of Formal Review	01/11/2004	30/11/2004	30/11/2004	30/11/2004	2
Requirement Doc Review Completed	15/02/2005	01/01/2005	01/01/2005	01/01/2005	6
Requirement Documents as Candidate	28/02/2005	28/02/2005	28/02/2005	28/02/2005	6
Architecture Document Started	24/10/2004	15/08/2004	15/08/2004	15/08/2004	4
Architecture Doc Start of Formal Review	01/04/2006	30/04/2005	30/04/2005	30/04/2005	5
Architecture Doc Review Completed	04/04/2006	30/10/2005	30/10/2005	30/10/2005	4
Architecture Doc Approved as Candidate					
Specification Development Started	30/12/2004	30/12/2004	30/12/2004	30/12/2004	6
Consistency/Closure Reviews Started	20/04/2006	12/04/2006	20/03/2006	20/03/2006	8
Consistency/Closure Review Completed	09/05/2007	27/04/2007	18/03/2007	18/03/2007	12
Release Approved as Candidate	29/05/2007	29/05/2007	23/05/2007	23/05/2007	15
IOP activities started	14/06/2006	14/06/2006			1
EVP approved as Candidate	07/08/2007	30/06/2008	30/01/2008	30/01/2008	6
Test Activities Completed.	24/11/2008	18/12/2008			11
Release Packages approved	12/02/2009	13/02/2009	31/01/2009	31/01/2009	5

Enablers with slipped milestones

Generated

23 April 2012

Page 23 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0169 Mobile Broadcast 1.1					
	Requirement Doc Work Started	01/11/2008	01/11/2008	30/09/2008	4
	Requirements Doc Start of Formal Review	14/01/2009	11/01/2009	24/11/2008	4
	Requirement Doc Review Completed	25/02/2009	25/01/2008	01/12/2008	4
	Requirement Documents as Candidate	31/03/2009	18/03/2009	17/02/2009	8
	Architecture Document Started	01/11/2008	03/11/2008	01/09/2008	3
	Architecture Doc Start of Formal Review	20/07/2009	27/08/2009	24/06/2009	9
	Architecture Doc Review Completed	15/09/2009	11/09/2009	16/08/2009	7
	Architecture Doc Approved as Candidate	13/10/2009	01/10/2009	19/09/2009	4
	Specification Development Started	17/11/2008	17/11/2008	01/09/2008	3
	Consistency/Closure Reviews Started	26/11/2009	04/11/2009	05/10/2009	4
	Consistency/Closure Review Completed		20/02/2010	11/12/2009	2
	Release Approved as Candidate	14/09/2010	16/07/2010	13/03/2010	8
	IOP activities started	02/02/2010	16/04/2010	02/02/2010	4
	EVP approved as Candidate	17/11/2010	22/11/2010	22/08/2010	4
	Test Activities Completed.		01/09/2012	30/06/2011	4
	Release Packages approved		06/07/2012		7
E0208 Mobile Broadcast Next Generation Handheld 1.2					
	Requirement Doc Work Started		07/12/2011	18/08/2011	3
	Requirement Doc End of Requirements Input		09/12/2011		2
	Requirements Doc Start of Formal Review		30/12/2011	31/08/2011	3
	Requirement Documents as Candidate		30/12/2011	30/09/2011	3
	Architecture Document Started		08/12/2011	18/08/2011	3
	Architecture Doc Start of Formal Review		16/12/2011	31/08/2011	3
	Architecture Doc Approved as Candidate		31/12/2011	30/09/2011	3
	Specification Development Started		01/12/2011		2
	Consistency/Closure Reviews Started		01/06/2012		2
	Release Approved as Candidate		15/09/2012	01/06/2012	3
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		14/04/2014	31/12/2013	4

Enablers with slipped milestones

Generated

23 April 2012

Page 24 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0249 Mobile Codes Enhancements and APIs 2.0					
Requirement Doc Work Started		17/10/2011	09/11/2011	09/11/2011	4
Requirement Doc End of Requirements Input		23/02/2012	23/02/2012	21/11/2011	4
Requirements Doc Start of Formal Review				28/12/2011	2
Requirement Documents as Candidate				28/12/2011	2
Architecture Document Started		23/02/2012	23/02/2012	28/12/2011	4
Architecture Doc Start of Formal Review				31/03/2012	2
Architecture Doc Approved as Candidate				31/05/2012	2
Specification Development Started			31/05/2012	31/05/2012	2
Consistency/Closure Reviews Started			23/10/2012	23/10/2012	2
Release Approved as Candidate			22/11/2012	22/11/2012	2
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			15/09/2013	15/09/2013	2
E0176 Mobile Search Framework 1.0					
Requirement Doc Work Started		27/11/2008	27/11/2008	20/11/2008	3
Requirements Doc Start of Formal Review		20/05/2009	20/05/2009	20/04/2009	3
Requirement Doc Review Completed		23/07/2009	20/07/2009	20/06/2009	4
Requirement Documents as Candidate		11/08/2009	20/08/2009	20/07/2009	4
Architecture Document Started		20/02/2009	20/02/2009		2
Architecture Doc Start of Formal Review		03/12/2009	20/11/2009	20/08/2009	3
Architecture Doc Review Completed			20/09/2009		1
Architecture Doc Approved as Candidate		23/02/2010	20/02/2010	20/11/2009	4
Specification Development Started		18/09/2009	18/09/2009	18/09/2009	4
Consistency/Closure Reviews Started		07/08/2010	20/04/2010	20/03/2010	5
Consistency/Closure Review Completed			01/05/2010		3
Release Approved as Candidate		07/12/2010	07/12/2010	14/11/2010	10
IOP activities started		08/06/2010	01/09/2010		2
EVP approved as Candidate			22/05/2012	16/03/2011	2
Test Activities Completed.		18/04/2012	22/05/2012	01/09/2011	3
Release Packages approved			20/07/2012	20/06/2011	4

Enablers with slipped milestones

Generated

23 April 2012

Page 25 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0179 Mobile Spam Reporting 1.0					
	Requirement Doc Work Started	17/12/2008	02/01/2009		2
	Requirements Doc Start of Formal Review	01/06/2009	15/05/2009	01/06/2009	3
	Requirement Doc Review Completed	23/07/2009	20/07/2009	07/07/2009	5
	Requirement Documents as Candidate	11/08/2009	20/08/2009	01/08/2009	4
	Architecture Document Started	17/03/2009	04/05/2009	01/03/2009	3
	Architecture Doc Start of Formal Review	04/11/2009	01/11/2009	01/10/2009	4
	Architecture Doc Review Completed		01/12/2009	01/11/2009	3
	Architecture Doc Approved as Candidate	20/04/2010	15/03/2010	01/12/2009	8
	Specification Development Started	09/09/2009	09/09/2009	01/06/2009	3
	Consistency/Closure Reviews Started	10/07/2010	07/07/2010	01/05/2010	6
	Consistency/Closure Review Completed		07/04/2010		2
	Release Approved as Candidate	23/11/2010	05/11/2010	01/09/2010	11
	IOP activities started		11/05/2012		1
	EVP approved as Candidate		31/05/2013		1
	Test Activities Completed.	18/04/2012	30/11/2013		2
	Release Packages approved		31/12/2013	30/07/2012	4
E0183 Next Generation Service Interfaces 1.0					
	Requirement Doc Work Started	20/04/2009	01/04/2009		2
	Requirements Doc Start of Formal Review	24/07/2009	24/07/2009	01/07/2009	4
	Requirement Doc Review Completed	27/08/2009	27/08/2009	01/08/2009	4
	Requirement Documents as Candidate	18/09/2009	21/09/2009	01/09/2009	4
	Architecture Document Started	21/07/2009	21/07/2009	01/07/2009	4
	Architecture Doc Start of Formal Review	26/10/2009	26/10/2009	01/10/2009	4
	Architecture Doc Review Completed		30/11/2009	01/11/2009	3
	Architecture Doc Approved as Candidate	23/02/2010	19/02/2010	28/12/2009	6
	Specification Development Started	13/10/2009	01/08/2009		2
	Consistency/Closure Reviews Started	14/06/2010	05/07/2010	19/04/2010	7
	Consistency/Closure Review Completed		01/04/2010		1
	Release Approved as Candidate	03/08/2010	05/09/2010	18/06/2010	6
	IOP activities started	10/02/2011	22/05/2012	22/05/2011	4
	EVP approved as Candidate		22/05/2012		1
	Test Activities Completed.		22/05/2012		1
	Release Packages approved		22/05/2012	01/04/2011	3

Enablers with slipped milestones

Generated

23 April 2012

Page 26 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0032 OMA Simple Presence 2					
WIDs Approval					
WIDs Completion					
	Requirement Doc Work Started	01/09/2003	01/09/2003	01/09/2003	
	Requirements Doc Start of Formal Review	01/01/2004	01/06/2004	01/06/2004	
Requirement Doc Review Completed					
	Requirement Documents as Candidate	30/09/2004	30/08/2004	30/08/2004	1
	Architecture Document Started	01/03/2004	01/03/2004	01/03/2004	
	Architecture Doc Start of Formal Review	30/09/2004	30/08/2004	30/08/2004	1
Architecture Doc Review Completed					
	Specification Development Started		28/03/2005	28/02/2005	1
	Consistency/Closure Reviews Started			01/06/2005	1
Consistency/Closure Review Completed					
	Release Approved as Candidate			30/08/2005	1
	IOP activities started		30/11/2005	30/11/2005	
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved					
E0229 OneAPI Profile of RESTful Network APIs 3.0					
Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
	Specification Development Started	28/04/2011	12/05/2011		2
	Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011	4
	Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	4
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
	Release Packages approved		30/07/2013	01/01/2012	3

Enablers with slipped milestones

Generated

23 April 2012

Page 27 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0217 Open Connection Manager API 1.0					
	Requirement Doc Work Started	14/03/2011	14/03/2011	14/02/2011	4
	Requirement Doc End of Requirements Input	06/04/2011	01/05/2011	05/03/2011	4
	Requirements Doc Start of Formal Review	09/05/2011	01/05/2011	05/03/2011	4
	Requirement Documents as Candidate	12/07/2011	19/07/2011	01/06/2011	6
	Architecture Document Started	23/07/2011	13/07/2011	26/04/2011	7
	Architecture Doc Start of Formal Review	26/09/2011	05/09/2011	22/05/2011	5
	Architecture Doc Approved as Candidate	01/11/2011	04/11/2011	30/06/2011	7
	Specification Development Started	03/08/2011	13/07/2011	22/05/2011	5
	Consistency/Closure Reviews Started	08/12/2011	01/12/2011	17/10/2011	7
	Release Approved as Candidate		24/04/2012	24/02/2012	7
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		11/12/2012	09/01/2012	2
E0054 Policy Evaluation, Enforcement and Management 1.					
	WIDs Approval		12/09/2003	12/09/2003	1
	WIDs Completion				1
	Requirement Doc Work Started	11/11/2003		01/10/2003	5
	Requirements Doc Start of Formal Review	29/09/2004	01/09/2004	01/09/2004	1
	Requirement Doc Review Completed				1
	Requirement Documents as Candidate	12/01/2005		30/12/2004	6
	Architecture Document Started	09/02/2005	30/01/2005	30/01/2005	1
	Architecture Doc Start of Formal Review	30/12/2005	30/10/2005	30/10/2005	2
	Architecture Doc Review Completed	11/07/2006	15/07/2006	31/05/2006	6
	Architecture Doc Approved as Candidate	05/08/2008			1
	Specification Development Started	27/11/2005	30/12/2005	30/10/2005	5
	Consistency/Closure Reviews Started	21/04/2008	29/02/2008	15/01/2008	7
	Consistency/Closure Review Completed	07/07/2008	23/08/2008		6
	Release Approved as Candidate	05/08/2008	25/10/2008		3
	IOP activities started	18/02/2008			1
	EVP approved as Candidate		27/07/2011	15/04/2011	9
	Test Activities Completed.	30/06/2011	27/07/2011	20/05/2011	6
	Release Packages approved		31/05/2012	22/04/2012	9

Enablers with slipped milestones

Generated

23 April 2012

Page 28 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0164 Presence Access Layer 1.0					
	Requirement Doc Work Started	22/10/2008	01/11/2008	20/10/2008	4
	Requirements Doc Start of Formal Review	22/05/2009	29/04/2009	23/03/2009	4
	Requirement Doc Review Completed	09/07/2009	25/06/2009	28/05/2009	4
	Requirement Documents as Candidate	28/07/2009	26/07/2009	01/06/2009	6
	Architecture Document Started	05/05/2009	04/05/2009	01/03/2009	4
	Architecture Doc Start of Formal Review	06/10/2009	30/09/2009	15/06/2009	3
	Architecture Doc Review Completed		30/10/2009	15/07/2009	4
	Architecture Doc Approved as Candidate	26/01/2010	30/11/2009		3
	Specification Development Started	27/08/2009	01/09/2009	01/06/2009	4
	Consistency/Closure Reviews Started	09/04/2010	12/03/2010	15/11/2009	4
	Consistency/Closure Review Completed		14/05/2010	15/03/2010	4
	Release Approved as Candidate	17/08/2010	01/08/2010	01/07/2010	7
	IOP activities started	09/07/2010	12/09/2011	12/03/2010	3
	EVP approved as Candidate		10/06/2012	10/12/2010	2
	Test Activities Completed.		08/02/2013	08/06/2012	2
	Release Packages approved	20/03/2012	30/08/2012	30/07/2011	8
R0186 Presence Data Elements 1.1					
	Requirement Doc Work Started				
	Requirement Doc End of Requirements Input				
	Requirements Doc Start of Formal Review				
	Requirement Doc Review Completed				
	Requirement Documents as Candidate				
	Architecture Document Started				
	Architecture Doc Start of Formal Review				
	Architecture Doc Review Completed				
	Specification Development Started	12/11/2009	12/11/2009		2
	Consistency/Closure Reviews Started	05/01/2010	01/01/2010		2
	Consistency/Closure Review Completed		01/02/2010		1
	Release Approved as Candidate	09/03/2010	01/03/2010		2
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved	20/07/2010	15/08/2010	01/07/2010	3

Enablers with slipped milestones

Generated

23 April 2012

Page 29 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
---------	-----------	----------	----------------	-----------------	--------------------------

R0198 Presence Data Elements 1.2

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	02/03/2010	26/02/2010		2
-----------------------------------	------------	------------	--	---

Consistency/Closure Reviews Started	11/06/2010	07/05/2010	01/04/2010	4
-------------------------------------	------------	------------	------------	---

Release Approved as Candidate	31/08/2010	01/09/2010	01/06/2010	7
-------------------------------	------------	------------	------------	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved	01/03/2011	15/02/2011	01/01/2011	4
---------------------------	------------	------------	------------	---

R0149 Presence Data Extensions 1.0

Requirement Doc Work Started	04/09/2007	23/08/2007		2
------------------------------	------------	------------	--	---

Requirements Doc Start of Formal Review	19/05/2008	30/04/2008	15/02/2008	4
---	------------	------------	------------	---

Requirement Doc Review Completed	17/07/2008		30/05/2008	6
----------------------------------	------------	--	------------	---

Requirement Documents as Candidate	16/09/2008	30/09/2008	22/08/2008	7
------------------------------------	------------	------------	------------	---

Architecture Document Started				1
-------------------------------	--	--	--	---

Architecture Doc Start of Formal Review				1
---	--	--	--	---

Architecture Doc Review Completed				1
-----------------------------------	--	--	--	---

Architecture Doc Approved as Candidate

Specification Development Started	23/08/2007	23/08/2007		2
-----------------------------------	------------	------------	--	---

Consistency/Closure Reviews Started	28/07/2008		15/07/2008	5
-------------------------------------	------------	--	------------	---

Consistency/Closure Review Completed	20/11/2008	31/10/2008	30/09/2008	6
--------------------------------------	------------	------------	------------	---

Release Approved as Candidate	09/12/2008	30/11/2008	31/10/2008	6
-------------------------------	------------	------------	------------	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved	29/09/2009	31/12/2009		3
---------------------------	------------	------------	--	---

Enablers with slipped milestones

Generated

23 April 2012

Page 30 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0099 Presence SIMPLE 2.0					
WIDs Approval					1
WIDs Completion			30/12/2006	30/12/2006	1
Requirement Doc Work Started		30/04/2005	30/04/2005	30/04/2005	
Requirements Doc Start of Formal Review		09/11/2006	25/10/2006	21/09/2006	4
Requirement Doc Review Completed		08/03/2007	16/02/2007	27/03/2007	6
Requirement Documents as Candidate		03/04/2007	09/03/2007	24/04/2007	5
Architecture Document Started		14/06/2006	14/06/2006	23/10/2006	6
Architecture Doc Start of Formal Review		03/05/2007	20/04/2007	16/03/2007	5
Architecture Doc Review Completed		22/08/2007	30/06/2007	30/11/2006	3
Architecture Doc Approved as Candidate		23/12/2008			1
Specification Development Started		20/06/2006	28/08/2006	28/02/2006	3
Consistency/Closure Reviews Started		22/04/2008	25/04/2008	11/03/2008	7
Consistency/Closure Review Completed		20/11/2008	31/10/2008	05/09/2008	9
Release Approved as Candidate		16/12/2008	30/11/2008	30/09/2008	9
IOP activities started		08/04/2008	08/04/2008		1
EVP approved as Candidate		27/07/2010	30/09/2010	31/05/2010	8
Test Activities Completed.			20/06/2012	18/12/2011	6
Release Packages approved			20/06/2012	30/12/2011	9
E0199 RESTful binding for OMA Push Access Protocol 1.					
Requirement Doc Work Started		29/06/2010			1
Requirement Doc End of Requirements Input		29/06/2010			1
Requirements Doc Start of Formal Review		29/06/2010			1
Requirement Documents as Candidate		29/06/2010			1
Architecture Document Started		29/06/2010			1
Architecture Doc Start of Formal Review		29/06/2010			1
Architecture Doc Approved as Candidate		29/06/2010			1
Specification Development Started		10/08/2010	01/07/2010		3
Consistency/Closure Reviews Started		11/02/2011	15/02/2011	01/02/2011	5
Release Approved as Candidate		12/07/2011	31/07/2011	15/03/2011	7
IOP activities started		29/06/2011	29/06/2011		2
EVP approved as Candidate			13/07/2012	30/03/2012	3
Test Activities Completed.			13/07/2013	30/03/2013	4
Release Packages approved			12/01/2013	12/07/2014	8

Enablers with slipped milestones

Generated

23 April 2012

Page 31 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0195 RESTful bindings for Parlay X Web Services 2.0					
	Requirement Doc Work Started	01/04/2010			1
	Requirement Doc End of Requirements Input	01/04/2010			1
	Requirements Doc Start of Formal Review	01/04/2010			1
	Requirement Documents as Candidate	01/04/2010			1
	Architecture Document Started	01/04/2010			1
	Architecture Doc Start of Formal Review	01/04/2010			1
	Architecture Doc Approved as Candidate	01/04/2010			1
	Specification Development Started	01/04/2010			1
	Consistency/Closure Reviews Started	11/10/2010	15/09/2010		2
	Release Approved as Candidate	11/01/2011	17/12/2010	15/10/2010	4
	IOP activities started	10/02/2011	28/02/2011		2
	EVP approved as Candidate		20/05/2012	30/06/2011	2
	Test Activities Completed.		21/05/2012	31/12/2011	2
	Release Packages approved		22/06/2012	15/02/2011	5
E0233 RESTful Network API for Address Book1.0					
	Requirement Doc Work Started				
	Requirement Doc End of Requirements Input				
	Requirements Doc Start of Formal Review				
	Requirement Documents as Candidate				
	Architecture Document Started				
	Architecture Doc Start of Formal Review				
	Architecture Doc Approved as Candidate				
	Specification Development Started	28/04/2011	12/05/2011		2
	Consistency/Closure Reviews Started	25/11/2011	25/11/2011	01/12/2011	5
	Release Approved as Candidate	07/02/2012	24/02/2012	01/10/2011	4
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		30/07/2013	01/01/2012	3

Enablers with slipped milestones

Generated

23 April 2012

Page 32 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0257 RESTful Network API for Anonymous Customer R					
Requirement Doc Work Started		13/03/2012	14/03/2012		2
Requirement Doc End of Requirements Input			26/06/2012	07/04/2012	2
Requirements Doc Start of Formal Review			01/12/2012		1
Requirement Documents as Candidate			12/12/2012		1
Architecture Document Started					1
Architecture Doc Start of Formal Review					1
Architecture Doc Approved as Candidate					1
Specification Development Started		13/03/2012	14/03/2012		2
Consistency/Closure Reviews Started			28/09/2012		1
Release Approved as Candidate			12/12/2012		1
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved					
E0237 RESTful Network API for Audio Call 1.0					
Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started		28/04/2011	12/05/2011		2
Consistency/Closure Reviews Started		23/09/2011	01/12/2011	01/08/2011	4
Release Approved as Candidate		27/03/2012	24/02/2012	01/10/2011	4
IOP activities started		27/09/2011			1
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/07/2013	01/01/2012	3

Enablers with slipped milestones

Generated

23 April 2012

Page 33 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
---------	-----------	----------	----------------	-----------------	--------------------------

E0238 RESTful Network API for Call Notification 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011		2
-----------------------------------	------------	------------	--	---

Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	4
-------------------------------------	------------	------------	------------	---

Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011	4
-------------------------------	------------	------------	------------	---

IOP activities started	27/09/2011			1
------------------------	------------	--	--	---

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012	3
---------------------------	--	------------	------------	---

E0227 RESTful Network API for Chat 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011		2
-----------------------------------	------------	------------	--	---

Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011	4
-------------------------------------	------------	------------	------------	---

Release Approved as Candidate		10/05/2012	24/02/2012	6
-------------------------------	--	------------	------------	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		07/12/2012	30/07/2013	5
---------------------------	--	------------	------------	---

Enablers with slipped milestones

Generated

23 April 2012

Page 34 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0255 RESTful Network API for Customer Profile V 1.0					
Requirement Doc Work Started		14/03/2012	14/03/2012		2
Requirement Doc End of Requirements Input			26/06/2012	12/04/2012	3
Requirements Doc Start of Formal Review			01/12/2012		1
Requirement Documents as Candidate			12/12/2012		1
Architecture Document Started					1
Architecture Doc Start of Formal Review					1
Architecture Doc Approved as Candidate					1
Specification Development Started	14/03/2012	14/03/2012			2
Consistency/Closure Reviews Started			28/09/2012		1
Release Approved as Candidate			12/12/2012		1
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved					
E0224 RESTful Network API for FileTransfer 1.0					
Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started	28/04/2011	12/05/2011			2
Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011		4
Release Approved as Candidate	17/04/2012	24/02/2012	01/10/2011		5
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/07/2013	01/01/2012	3

Enablers with slipped milestones

Generated

23 April 2012

Page 35 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
---------	-----------	----------	----------------	-----------------	--------------------------

E0240 RESTful Network API for Image Share 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011			2
-----------------------------------	------------	------------	--	--	---

Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011		4
-------------------------------------	------------	------------	------------	--	---

Release Approved as Candidate	10/04/2012	24/02/2012	01/10/2011		4
-------------------------------	------------	------------	------------	--	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012		3
---------------------------	--	------------	------------	--	---

E0234 RESTful Network API for Messaging 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011			2
-----------------------------------	------------	------------	--	--	---

Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011		4
-------------------------------------	------------	------------	------------	--	---

Release Approved as Candidate	31/01/2012	24/02/2012	01/10/2011		4
-------------------------------	------------	------------	------------	--	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012		3
---------------------------	--	------------	------------	--	---

Enablers with slipped milestones

Generated

23 April 2012

Page 36 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
---------	-----------	----------	----------------	-----------------	--------------------------

E0226 RESTful Network API for Notification Channel 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011			2
-----------------------------------	------------	------------	--	--	---

Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011		4
-------------------------------------	------------	------------	------------	--	---

Release Approved as Candidate	17/01/2012	24/02/2012	01/10/2011		4
-------------------------------	------------	------------	------------	--	---

IOP activities started	27/09/2011				1
------------------------	------------	--	--	--	---

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012		3
---------------------------	--	------------	------------	--	---

E0235 RESTful Network API for Payment 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011			2
-----------------------------------	------------	------------	--	--	---

Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011		4
-------------------------------------	------------	------------	------------	--	---

Release Approved as Candidate	14/02/2012	24/02/2012	01/10/2011		4
-------------------------------	------------	------------	------------	--	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012		3
---------------------------	--	------------	------------	--	---

Enablers with slipped milestones

Generated

23 April 2012

Page 37 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
---------	-----------	----------	----------------	-----------------	--------------------------

E0225 RESTful Network API for Presence 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011			2
-----------------------------------	------------	------------	--	--	---

Consistency/Closure Reviews Started	25/11/2011	25/11/2011	01/12/2011		5
-------------------------------------	------------	------------	------------	--	---

Release Approved as Candidate	13/03/2012	24/02/2012	01/10/2011		4
-------------------------------	------------	------------	------------	--	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012		3
---------------------------	--	------------	------------	--	---

E0228 RESTful Network API for Short Messaging 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011			2
-----------------------------------	------------	------------	--	--	---

Consistency/Closure Reviews Started	20/10/2011	01/12/2011	01/08/2011		4
-------------------------------------	------------	------------	------------	--	---

Release Approved as Candidate	20/12/2011	24/02/2012	01/10/2011		4
-------------------------------	------------	------------	------------	--	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012		3
---------------------------	--	------------	------------	--	---

Enablers with slipped milestones

Generated

23 April 2012

Page 38 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
---------	-----------	----------	----------------	-----------------	--------------------------

E0241 RESTful Network API for Terminal Location 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011		2
-----------------------------------	------------	------------	--	---

Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	4
-------------------------------------	------------	------------	------------	---

Release Approved as Candidate	07/02/2012	24/02/2012	01/10/2011	4
-------------------------------	------------	------------	------------	---

IOP activities started	27/09/2011			1
------------------------	------------	--	--	---

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012	3
---------------------------	--	------------	------------	---

E0239 RESTful Network API for Terminal Status 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011		2
-----------------------------------	------------	------------	--	---

Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011	4
-------------------------------------	------------	------------	------------	---

Release Approved as Candidate	17/01/2012	24/02/2012	01/10/2011	4
-------------------------------	------------	------------	------------	---

IOP activities started	27/09/2011			1
------------------------	------------	--	--	---

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012	3
---------------------------	--	------------	------------	---

Enablers with slipped milestones

Generated

23 April 2012

Page 39 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
---------	-----------	----------	----------------	-----------------	--------------------------

E0232 RESTful Network API for Third Party Call 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011			2
-----------------------------------	------------	------------	--	--	---

Consistency/Closure Reviews Started	23/09/2011	01/12/2011	01/08/2011		4
-------------------------------------	------------	------------	------------	--	---

Release Approved as Candidate	27/03/2012	24/02/2012	01/10/2011		4
-------------------------------	------------	------------	------------	--	---

IOP activities started	27/09/2011				1
------------------------	------------	--	--	--	---

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012		3
---------------------------	--	------------	------------	--	---

E0242 RESTful Network API for Video Share 1.0

Requirement Doc Work Started

Requirement Doc End of Requirements Input

Requirements Doc Start of Formal Review

Requirement Documents as Candidate

Architecture Document Started

Architecture Doc Start of Formal Review

Architecture Doc Approved as Candidate

Specification Development Started	28/04/2011	12/05/2011			2
-----------------------------------	------------	------------	--	--	---

Consistency/Closure Reviews Started	21/12/2011	01/12/2011	01/08/2011		4
-------------------------------------	------------	------------	------------	--	---

Release Approved as Candidate	10/04/2012	24/02/2012	01/10/2011		4
-------------------------------	------------	------------	------------	--	---

IOP activities started

EVP approved as Candidate

Test Activities Completed.

Release Packages approved		30/07/2013	01/01/2012		3
---------------------------	--	------------	------------	--	---

Enablers with slipped milestones

Generated

23 April 2012

Page 40 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0236 RESTful Network API to Device Capabilities 1.0					
Requirement Doc Work Started					
Requirement Doc End of Requirements Input					
Requirements Doc Start of Formal Review					
Requirement Documents as Candidate					
Architecture Document Started					
Architecture Doc Start of Formal Review					
Architecture Doc Approved as Candidate					
Specification Development Started		28/04/2011	12/05/2011		2
Consistency/Closure Reviews Started		23/09/2011	01/12/2011	01/08/2011	4
Release Approved as Candidate		20/12/2011	24/02/2012	01/10/2011	4
IOP activities started		27/09/2011			2
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			30/07/2013	01/01/2012	3
E0243 Rich Communication Centre 1.0					
Requirement Doc Work Started		19/08/2011	01/08/2011		2
Requirement Doc End of Requirements Input		10/01/2012	01/03/2012		2
Requirements Doc Start of Formal Review		16/01/2012	25/04/2012		2
Requirement Documents as Candidate		13/03/2012	30/06/2012		2
Architecture Document Started		20/02/2012	01/03/2012	01/11/2011	3
Architecture Doc Start of Formal Review			10/08/2012		1
Architecture Doc Approved as Candidate			30/09/2012		1
Specification Development Started			10/08/2012		1
Consistency/Closure Reviews Started			28/02/2013		1
Release Approved as Candidate			31/03/2013		1
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			31/03/2014		1

Enablers with slipped milestones

Generated

23 April 2012

Page 41 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
R0245 Right Issuer Common Domain 1.0					
	Requirement Doc Work Started	16/05/2011	09/05/2011		3
	Requirement Doc End of Requirements Input	20/05/2011	16/05/2011		2
	Requirements Doc Start of Formal Review	04/07/2011	04/07/2011	23/05/2011	4
	Requirement Documents as Candidate	02/08/2011	02/08/2011	06/06/2011	4
	Architecture Document Started				
	Architecture Doc Start of Formal Review				
	Architecture Doc Approved as Candidate				
	Specification Development Started	22/06/2011	06/06/2011		2
	Consistency/Closure Reviews Started	07/08/2011	31/08/2011	15/07/2011	4
	Release Approved as Candidate	22/11/2011	22/11/2011	18/10/2011	7
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved	03/04/2012	27/03/2012	20/01/2012	7
E0158 Secure Content Identity Mechanism 1.0					
	Requirement Doc Work Started	13/03/2008	13/03/2008		4
	Requirements Doc Start of Formal Review	15/09/2008	15/09/2008	22/08/2008	3
	Requirement Doc Review Completed	31/10/2008	31/10/2008	17/10/2008	4
	Requirement Documents as Candidate	12/12/2008	30/11/2008	24/10/2008	3
	Architecture Document Started	21/10/2008	20/09/2008	20/08/2008	4
	Architecture Doc Start of Formal Review	26/03/2009	16/03/2009	27/02/2009	4
	Architecture Doc Review Completed	07/07/2009	30/06/2009	30/06/2009	6
	Architecture Doc Approved as Candidate	28/07/2009	31/07/2009	31/07/2009	3
	Specification Development Started	20/04/2009	20/02/2009	09/02/2009	3
	Consistency/Closure Reviews Started	06/11/2009	26/10/2009	25/09/2009	6
	Consistency/Closure Review Completed		15/01/2010	30/11/2009	5
	Release Approved as Candidate	09/02/2010	29/01/2010	18/12/2009	6
	IOP activities started	28/10/2009			1
	EVP approved as Candidate		20/03/2012	20/02/2012	2
	Test Activities Completed.		20/03/2012	20/02/2012	2
	Release Packages approved		20/04/2012	20/03/2012	8

Enablers with slipped milestones

Generated

23 April 2012

Page 42 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0045 Secure User Plane Location 2.0					
WIDs Approval			20/10/2006	20/10/2006	1
WIDs Completion				10/10/2005	1
Requirement Doc Work Started	25/08/2005	07/07/2005	07/07/2005	07/07/2005	3
Requirements Doc Start of Formal Review	14/06/2006	21/06/2006	06/04/2006	06/04/2006	7
Requirement Doc Review Completed	21/08/2006	13/11/2006	24/08/2006	24/08/2006	9
Requirement Documents as Candidate	16/01/2007	16/12/2006	13/12/2006	13/12/2006	11
Architecture Document Started	18/10/2005	21/09/2005	21/09/2005	21/09/2005	3
Architecture Doc Start of Formal Review	15/02/2007	23/08/2006	24/08/2006	24/08/2006	7
Architecture Doc Review Completed	22/08/2007	11/07/2007	11/06/2007	11/06/2007	9
Architecture Doc Approved as Candidate	27/06/2008				1
Specification Development Started	08/09/2006	08/04/2006	06/02/2006	06/02/2006	8
Consistency/Closure Reviews Started	17/10/2007	19/10/2007	30/08/2007	30/08/2007	9
Consistency/Closure Review Completed	05/06/2008	22/05/2008	14/04/2008	14/04/2008	10
Release Approved as Candidate	27/06/2008	29/07/2008	26/05/2008	26/05/2008	11
IOP activities started	16/10/2007	10/12/2007			2
EVP approved as Candidate	18/08/2009	30/09/2009	31/07/2009	31/07/2009	6
Test Activities Completed.	02/04/2012	29/03/2012	31/12/2011	31/12/2011	8
Release Packages approved		20/12/2011	31/01/2011	31/01/2011	5

Enablers with slipped milestones

Generated

23 April 2012

Page 43 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0175 Secure User Plane Location 3.0					
	Requirement Doc Work Started	09/02/2009	13/02/2009		2
	Requirement Doc End of Requirements Input	16/11/2009			1
	Requirements Doc Start of Formal Review	18/11/2009	13/11/2009	30/09/2009	3
	Requirement Doc Review Completed		12/02/2010	18/12/2009	2
	Requirement Documents as Candidate	26/01/2010	05/02/2010	15/01/2010	5
	Architecture Document Started	21/04/2009	24/04/2009		2
	Architecture Doc Start of Formal Review	12/01/2011	31/01/2011	29/07/2010	6
	Architecture Doc Review Completed		18/06/2010	19/03/2010	2
	Architecture Doc Approved as Candidate	08/03/2011	31/03/2011	30/07/2010	4
	Specification Development Started	12/10/2009	23/10/2009	26/06/2009	3
	Consistency/Closure Reviews Started	06/07/2011	30/06/2011	18/06/2010	6
	Consistency/Closure Review Completed		04/02/2011	01/10/2010	3
	Release Approved as Candidate	20/09/2011	31/08/2011	27/10/2010	4
	IOP activities started	07/09/2011			1
	EVP approved as Candidate		29/06/2012		1
	Test Activities Completed.		28/06/2013		1
	Release Packages approved		31/08/2012	10/01/2012	3
E0172 Services User Profile Management 1.0					
	Requirement Doc Work Started	17/12/2008	17/12/2008	15/12/2008	4
	Requirements Doc Start of Formal Review	05/06/2009	01/06/2009	01/06/2009	3
	Requirement Doc Review Completed	27/08/2009	28/08/2009	01/08/2009	5
	Requirement Documents as Candidate	15/09/2009	25/09/2009	15/08/2009	6
	Architecture Document Started	07/05/2009	18/05/2009	01/03/2009	4
	Architecture Doc Start of Formal Review	24/01/2010	05/02/2010	01/01/2010	7
	Architecture Doc Review Completed		01/10/2009		2
	Architecture Doc Approved as Candidate	20/04/2010	27/03/2010	01/02/2010	9
	Specification Development Started	24/12/2009	01/01/2010	01/06/2009	5
	Consistency/Closure Reviews Started	16/09/2010	30/09/2010	01/03/2010	5
	Consistency/Closure Review Completed		01/04/2010		4
	Release Approved as Candidate	11/01/2011	30/11/2010	01/05/2010	8
	IOP activities started	17/11/2010	17/11/2010		2
	EVP approved as Candidate		22/05/2012	31/12/2011	5
	Test Activities Completed.		22/05/2012	20/05/2011	4
	Release Packages approved		23/05/2012	22/12/2012	7

Enablers with slipped milestones

Generated

23 April 2012

Page 44 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0078 SIMPLE IM 1.0					
WIDs Approval			30/11/2003	30/11/2003	1
WIDs Completion			30/04/2005	30/04/2005	2
Requirement Doc Work Started	28/02/2003		28/02/2004	28/02/2004	
Requirements Doc Start of Formal Review	30/06/2004		30/06/2004	30/06/2004	
Requirement Doc Review Completed	18/11/2004		30/11/2004	30/11/2004	3
Requirement Documents as Candidate	30/11/2004		01/11/2004	01/11/2004	1
Architecture Document Started	23/10/2003		30/06/2004	30/06/2004	3
Architecture Doc Start of Formal Review	07/03/2006		22/02/2006	30/12/2005	7
Architecture Doc Review Completed	14/06/2006		30/06/2006	31/05/2006	6
Architecture Doc Approved as Candidate	16/08/2007				2
Specification Development Started	30/03/2005		30/04/2005	30/03/2005	4
Consistency/Closure Reviews Started	15/12/2006		20/12/2006	29/11/2006	9
Consistency/Closure Review Completed	16/07/2007		03/08/2007	30/05/2007	10
Release Approved as Candidate	16/08/2007		25/08/2007	20/06/2007	12
IOP activities started	13/12/2006		30/04/2007	13/12/2006	5
EVP approved as Candidate	20/01/2009		31/12/2008	30/06/2008	7
Test Activities Completed.			20/06/2012	18/12/2011	10
Release Packages approved			20/06/2012	30/12/2011	9
E0211 Simplified CAB 1.0					
Requirement Doc Work Started	01/01/2011		01/01/2011		4
Requirement Doc End of Requirements Input	01/04/2011		01/04/2011		2
Requirements Doc Start of Formal Review	11/04/2012		23/04/2012	23/04/2012	7
Requirement Documents as Candidate					4
Architecture Document Started	13/01/2011		01/02/2011		2
Architecture Doc Start of Formal Review			30/04/2012	30/04/2012	6
Architecture Doc Approved as Candidate			30/08/2012		4
Specification Development Started	09/05/2011		01/05/2011		2
Consistency/Closure Reviews Started			01/05/2012	01/12/2011	3
Release Approved as Candidate			30/08/2012	31/03/2012	3
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			01/09/2013		1

Enablers with slipped milestones

Generated

23 April 2012

Page 45 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0251 SIP/SIMPLE Based IM Service Definition 2.0					
	Requirement Doc Work Started	08/12/2011	01/12/2011		2
	Requirement Doc End of Requirements Input	09/12/2011	25/12/2011		2
	Requirements Doc Start of Formal Review	10/01/2012	15/01/2012		2
	Requirement Documents as Candidate		29/05/2012	15/03/2012	4
	Architecture Document Started	23/12/2011	01/12/2011		2
	Architecture Doc Start of Formal Review	27/01/2012	22/01/2012		3
	Architecture Doc Approved as Candidate		29/05/2012	15/03/2012	4
	Specification Development Started	18/01/2012	01/12/2011		3
	Consistency/Closure Reviews Started		27/04/2012	06/04/2012	5
	Release Approved as Candidate		29/05/2012	15/03/2012	4
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		28/02/2013	30/11/2012	3
E0193 Smart Card Web Server 1.2					
	Requirement Doc Work Started	29/03/2010	01/05/2010	01/03/2010	3
	Requirement Doc End of Requirements Input	05/11/2010	31/10/2010	30/06/2010	6
	Requirements Doc Start of Formal Review	22/11/2010	30/11/2010	31/07/2010	7
	Requirement Documents as Candidate	11/01/2011	31/12/2010	31/08/2010	5
	Architecture Document Started	29/03/2010	01/05/2010	01/04/2010	3
	Architecture Doc Start of Formal Review	19/11/2010	26/11/2010	01/11/2010	6
	Architecture Doc Approved as Candidate	11/01/2011	01/01/2011	01/09/2010	4
	Specification Development Started	08/03/2010	01/06/2010		2
	Consistency/Closure Reviews Started	12/02/2011	18/02/2011	31/01/2011	5
	Release Approved as Candidate	19/04/2011	01/04/2011		3
	IOP activities started	18/01/2011			1
	EVP approved as Candidate	26/09/2011	30/09/2011		2
	Test Activities Completed.		30/09/2012		1
	Release Packages approved		18/11/2012	01/04/2012	2

Enablers with slipped milestones

Generated

23 April 2012

Page 46 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0204 SOAP bindings for NGS1 1.0					
Requirement Doc Work Started		20/04/2009	01/08/2010		2
Requirement Doc End of Requirements Input		24/06/2009	01/08/2010		2
Requirements Doc Start of Formal Review		24/07/2009	01/08/2010		2
Requirement Documents as Candidate		18/09/2009	01/08/2010		2
Architecture Document Started		21/07/2009	01/08/2010		2
Architecture Doc Start of Formal Review		26/10/2009	01/08/2010		2
Architecture Doc Approved as Candidate		23/02/2010	01/08/2010		2
Specification Development Started		04/08/2010	01/08/2010		2
Consistency/Closure Reviews Started		01/11/2010	01/11/2010		2
Release Approved as Candidate		07/12/2010	01/12/2010		2
IOP activities started		10/02/2011			1
EVP approved as Candidate			31/12/2011	31/12/2011	2
Test Activities Completed.			22/04/2012	22/04/2012	2
Release Packages approved			22/05/2012	01/01/2011	2
E0188 Software and Application Control Management Obj					
Requirement Doc Work Started		15/11/2009	15/11/2009		2
Requirement Doc End of Requirements Input		15/04/2010			1
Requirements Doc Start of Formal Review		10/06/2010	15/05/2010	15/01/2010	4
Requirement Doc Review Completed			30/01/2010		1
Requirement Documents as Candidate		27/07/2010	01/06/2010	01/02/2010	4
Architecture Document Started		15/11/2009	15/11/2009		2
Architecture Doc Start of Formal Review		18/08/2010	15/06/2010	15/01/2010	4
Architecture Doc Review Completed			15/02/2010		1
Architecture Doc Approved as Candidate		05/10/2010	01/10/2010	01/08/2010	5
Specification Development Started		26/04/2010	01/03/2010	01/12/2009	4
Consistency/Closure Reviews Started		17/02/2011	18/02/2011	01/02/2011	9
Consistency/Closure Review Completed			01/09/2010		1
Release Approved as Candidate		19/07/2011	15/07/2011	15/05/2011	10
IOP activities started		10/02/2011			1
EVP approved as Candidate			20/12/2011		1
Test Activities Completed.			30/11/2012		1
Release Packages approved			15/01/2013	20/02/2012	6

Enablers with slipped milestones

Generated

23 April 2012

Page 47 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0197 Software Component Management Object 1.1					
Requirement Doc Work Started					2
Requirement Doc End of Requirements Input					1
Requirements Doc Start of Formal Review					1
Requirement Documents as Candidate					1
Architecture Document Started					1
Architecture Doc Start of Formal Review					1
Architecture Doc Approved as Candidate					1
Specification Development Started	10/06/2010		15/07/2010		2
Consistency/Closure Reviews Started	21/09/2011		15/09/2011	31/07/2011	8
Release Approved as Candidate	22/11/2011		15/11/2011	30/08/2011	7
IOP activities started	27/09/2011				1
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			15/05/2013	15/12/2011	2
E0194 Telcos' Application Store 1.0					
Requirement Doc Work Started	19/08/2010		01/08/2010		2
Requirement Doc End of Requirements Input	15/11/2010		16/11/2010	01/11/2010	3
Requirements Doc Start of Formal Review					3
Requirement Documents as Candidate					3
Architecture Document Started			11/02/2011		4
Architecture Doc Start of Formal Review					1
Architecture Doc Approved as Candidate					1
Specification Development Started	28/06/2011		01/05/2011		2
Consistency/Closure Reviews Started	29/03/2012		01/03/2012	01/11/2011	4
Release Approved as Candidate			01/06/2012	01/02/2012	4
IOP activities started					
EVP approved as Candidate					
Test Activities Completed.					
Release Packages approved			01/06/2013	01/02/2013	4

Enablers with slipped milestones

Generated

23 April 2012

Page 48 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0218 Unified Virtual Experience 1.0					
	Requirement Doc Work Started	15/06/2011	20/06/2011		2
	Requirement Doc End of Requirements Input	02/09/2011	02/09/2011	20/08/2011	4
	Requirements Doc Start of Formal Review	22/09/2011	20/09/2011		2
	Requirement Documents as Candidate		20/10/2012		3
	Architecture Document Started	10/11/2011	10/11/2011	20/09/2011	3
	Architecture Doc Start of Formal Review		20/06/2012	20/11/2011	3
	Architecture Doc Approved as Candidate		20/10/2012	20/12/2011	3
	Specification Development Started	21/02/2012	23/02/2012	20/11/2011	3
	Consistency/Closure Reviews Started		20/06/2012	20/04/2012	3
	Release Approved as Candidate		20/10/2012	20/07/2012	3
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		20/05/2013	20/12/2012	3
E0207 Web Runtime API 1.0					
	Requirement Doc Work Started				
	Requirement Doc End of Requirements Input				
	Requirements Doc Start of Formal Review				
	Requirement Documents as Candidate				
	Architecture Document Started				
	Architecture Doc Start of Formal Review				
	Architecture Doc Approved as Candidate				
	Specification Development Started	22/03/2011	31/03/2011	09/02/2011	3
	Consistency/Closure Reviews Started	01/03/2012	29/02/2012	09/02/2012	5
	Release Approved as Candidate		09/05/2012	09/01/2012	3
	IOP activities started		09/07/2012		1
	EVP approved as Candidate		09/07/2013		1
	Test Activities Completed.		09/07/2014		1
	Release Packages approved		09/05/2013	09/01/2013	3

Enablers with slipped milestones

Generated

23 April 2012

Page 49 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0096 XML Document Management 2.0					
WIDs Approval			30/05/2005	30/05/2005	1
WIDs Completion			30/12/2006	30/12/2006	1
Requirement Doc Work Started	17/05/2005		30/05/2005	30/05/2005	
Requirements Doc Start of Formal Review	27/07/2006		21/06/2006	15/04/2006	6
Requirement Doc Review Completed	02/11/2006		24/10/2006	21/09/2006	9
Requirement Documents as Candidate	28/11/2006		15/11/2006	21/10/2006	8
Architecture Document Started	30/10/2005		30/10/2005	30/10/2005	2
Architecture Doc Start of Formal Review	23/11/2006		15/11/2006	25/09/2006	6
Architecture Doc Review Completed	18/12/2006		16/12/2006	25/10/2006	6
Architecture Doc Approved as Candidate	24/07/2007				1
Specification Development Started	13/12/2006		30/12/2005	30/01/2006	7
Consistency/Closure Reviews Started	22/12/2006		23/12/2006	01/11/2006	6
Consistency/Closure Review Completed	20/06/2007		15/06/2007	17/05/2007	10
Release Approved as Candidate	24/07/2007		31/07/2007	19/06/2007	9
IOP activities started	21/12/2006		19/06/2007		4
EVP approved as Candidate	18/08/2009		30/09/2009	14/07/2009	9
Test Activities Completed.			20/06/2012	18/12/2011	7
Release Packages approved	03/04/2012		30/06/2012	20/06/2012	11

Enablers with slipped milestones

Generated

23 April 2012

Page 50 of 50

Enabler	milestone	achieved	current target	previous target	number of previous slips
E0147 XML Document Management 2.1					
	Requirement Doc Work Started	11/06/2007	14/06/2007		2
	Requirements Doc Start of Formal Review	17/11/2008	30/10/2008	30/09/2008	7
	Requirement Doc Review Completed	05/03/2009	13/02/2009	30/12/2008	8
	Requirement Documents as Candidate	31/03/2009	20/03/2009	28/02/2009	9
	Architecture Document Started	22/10/2008	30/10/2008	01/09/2008	8
	Architecture Doc Start of Formal Review	19/06/2009	24/06/2009	17/05/2009	10
	Architecture Doc Review Completed	30/09/2009	22/09/2009	28/08/2009	10
	Architecture Doc Approved as Candidate	23/10/2009	26/10/2009	26/09/2009	5
	Specification Development Started	14/04/2009	19/03/2009	19/12/2008	9
	Consistency/Closure Reviews Started	12/02/2010	10/02/2010	05/02/2010	11
	Consistency/Closure Review Completed		30/04/2010	29/01/2010	9
	Release Approved as Candidate	24/08/2010	30/07/2010	30/07/2010	13
	IOP activities started	05/07/2010	31/08/2010	31/05/2010	4
	EVP approved as Candidate		31/12/2011	31/12/2010	4
	Test Activities Completed.		20/03/2012	30/06/2011	3
	Release Packages approved	03/04/2012	30/06/2012	30/11/2010	6
E0220 XML Document Management 2.2					
	Requirement Doc Work Started	25/08/2011	01/09/2011		2
	Requirement Doc End of Requirements Input	30/03/2012	30/03/2012	15/10/2011	3
	Requirements Doc Start of Formal Review	17/04/2012	30/03/2012		2
	Requirement Documents as Candidate		30/04/2012		1
	Architecture Document Started				
	Architecture Doc Start of Formal Review				
	Architecture Doc Approved as Candidate				
	Specification Development Started	25/08/2011	01/10/2011		2
	Consistency/Closure Reviews Started		01/05/2012		1
	Release Approved as Candidate		30/08/2012		1
	IOP activities started				
	EVP approved as Candidate				
	Test Activities Completed.				
	Release Packages approved		01/10/2013		1