

What is in the pipeline?

Planned start of Requirements Review

| Working group | Next 3 months | 3 to 6 months | 6 to 9 months | 9 to 12 months | over 12 months |
|---------------|---------------|--------------------|---------------------|----------------|----------------|
| ARC | 01/12/2012 | | REST_NetAPI_Custome | | |
| | 01/12/2012 | | REST_NetAPI_ACR 1.0 | | |
| BCAST | 30/12/2011 | BCAST NGH 1.2 | | | |
| COM | 01/05/2012 | CAB 1.1 | | | |
| DM | 13/03/2012 | LightweightM2M 1.0 | | | |
| LOC | 31/05/2012 | LPPe 1.1 | | | |
| REQ | 16/10/2012 | | AOI V1.0 | | |

Planned start of Architecture Review

| Working group | Next 3 months | 3 to 6 months | 6 to 9 months | 9 to 12 months | over 12 months |
|---------------|---------------|--------------------|---------------|----------------|----------------|
| BCAST | 16/12/2011 | BCAST NGH 1.2 | | | |
| CD | 20/06/2012 | UVE 1.0 | | | |
| | 10/08/2012 | | RCC 1.0 | | |
| COM | 30/04/2012 | SimplifiedCAB 1.0 | | | |
| | 01/05/2012 | CAB 1.1 | | | |
| DM | 30/03/2012 | LightweightM2M 1.0 | | | |
| REQ | 16/01/2013 | | AOI V1.0 | | |

Planned start of Consistency Review

| Working group | Next 3 months | 3 to 6 months | 6 to 9 months | 9 to 12 months | over 12 months |
|---------------|---------------|-------------------------|--------------------------|-----------------------|----------------|
| ARC | 28/09/2012 | REST_NetAPI_OneAPIPro | | | |
| | 28/09/2012 | REST_NetAPI_RCSeProfil | | | |
| | 28/09/2012 | REST_NetAPI_CustomerP | | | |
| | 28/09/2012 | REST_NetAPI_ACR 1.0 | | | |
| | 28/09/2012 | REST_NetAPI_Capability | | | |
| BCAST | 01/06/2012 | BCAST NGH 1.2 | | | |
| CD | 01/10/2011 | GSAPI 1.0 | | | |
| | 20/06/2012 | UVE 1.0 | | | |
| | 21/06/2012 | MobAR 1.0 | | | |
| | 20/07/2012 | CPNS 1.1 | | | |
| | 23/10/2012 | | Mobile Codes 2.0 | | |
| | 28/02/2013 | | | RCC 1.0 | |
| COM | 27/04/2012 | SIMPLE IM 2.0 | | | |
| | 01/05/2012 | SimplifiedCAB 1.0 | | | |
| | 01/05/2012 | CAB 1.1 | | | |
| | 01/05/2012 | XDM 2.2 | | | |
| | 01/09/2012 | | CPM 2.0 | | |
| DM | 30/04/2012 | M2M Device Classific 1. | | | |
| | 01/05/2012 | DM NG 2.0 | | | |
| | 01/05/2012 | DiagMon 1.2 | | | |
| | 01/09/2012 | | MO Design Guidelines 1.0 | | |
| | 15/11/2012 | | | LightweightM2M 1.0 | |
| | 01/12/2012 | | | Virtualisation MO 1.0 | |
| LOC | 16/07/2012 | DynNav 1.0 | | | |
| | 30/09/2012 | | SUPL 2.1 | | |
| | 01/10/2012 | | LPPe 1.1 | | |
| REQ | 16/09/2013 | | | | AOI V1.0 |

Planned Candidate Approval

| Working group | | Next 3 months | 3 to 6 months | 6 to 9 months | 9 to 12 months | over 12 months |
|---------------|------------|-------------------------|-------------------|-----------------------|----------------|----------------|
| ARC | 10/05/2012 | RC-APIs 1.0 | | | | |
| | 10/05/2012 | REST_NetAPI_Chat 1.0 | | | | |
| | 12/06/2012 | CAB_APIs 1.0 | | | | |
| | 12/12/2012 | | | REST_NetAPI_Capabilit | | |
| | 12/12/2012 | | | REST_NetAPI_ACR 1.0 | | |
| | 12/12/2012 | | | REST_NetAPI_RCSePro | | |
| | 12/12/2012 | | | REST_NetAPI_Custome | | |
| | 12/12/2012 | | | REST_NetAPI_OneAPIP | | |
| BCAST | 15/09/2012 | | BCAST NGH 1.2 | | | |
| CD | 01/10/2011 | GSAPI 1.0 | | | | |
| | 24/04/2012 | OpenCMAPI 1.0 | | | | |
| | 09/05/2012 | WRAPI 1.0 | | | | |
| | 01/06/2012 | TAS V1.0 | | | | |
| | 30/06/2012 | MobSocNet 1.0 | | | | |
| | 30/09/2012 | | MobAR 1.0 | | | |
| | 30/09/2012 | | CPNS 1.1 | | | |
| | 20/10/2012 | | UVE 1.0 | | | |
| | 22/11/2012 | | | Mobile Codes 2.0 | | |
| | 31/03/2013 | | | | RCC 1.0 | |
| COM | 29/05/2012 | SIMPLE IM 2.0 | | | | |
| | 31/07/2012 | | EVVM 1.0 | | | |
| | 01/08/2012 | | CAB 1.1 | | | |
| | 30/08/2012 | | SimplifiedCAB 1.0 | | | |
| | 30/08/2012 | | XDM 2.2 | | | |
| | 15/12/2012 | | | CPM 2.0 | | |
| DM | 31/05/2012 | M2M Device Classific 1. | | | | |
| | 01/06/2012 | DiagMon 1.2 | | | | |

| | | | | | |
|-----|------------|---------|--------------------------|-----------------------|----------|
| DM | 01/08/2012 | | DM NG 2.0 | | |
| | 01/10/2012 | | MO Design Guidelines 1.0 | | |
| | 30/12/2012 | | | LightweightM2M 1.0 | |
| | 01/01/2013 | | | Virtualisation MO 1.0 | |
| LOC | 31/05/2012 | MLS 1.3 | | | |
| | 05/10/2012 | | DynNav 1.0 | | |
| | 30/11/2012 | | | SUPL 2.1 | |
| | 15/12/2012 | | | LPPe 1.1 | |
| REQ | 16/12/2013 | | | | AOI V1.0 |

Planned final Approval

| Working group | Next 3 months | 3 to 6 months | 6 to 9 months | 9 to 12 months | over 12 months | |
|---------------|---------------|----------------|---------------|----------------------|------------------------|------------------------|
| ARC | 20/04/2012 | SCIDM 1.0 | | | | |
| | 22/05/2012 | NGSI 1.0 | | | | |
| | 22/05/2012 | NGSI-S 1.0 | | | | |
| | 23/05/2012 | SUPM 1.0 | | | | |
| | 31/05/2012 | PEEM 1.0 | | | | |
| | 06/06/2012 | SEC_CF 1.1 | | | | |
| | 22/06/2012 | ParlayREST 2.0 | | | | |
| | 27/07/2012 | | KPlinOMA 1.0 | | | |
| | 30/07/2012 | | Charging 1.1 | | | |
| | 30/07/2012 | | RC-APIs 1.0 | | | |
| | 18/11/2012 | | | SCWS 1.2 | | |
| | 07/12/2012 | | | REST_NetAPI_Chat 1.0 | | |
| | 30/03/2013 | | | | CAB_APIs 1.0 | |
| | 30/07/2013 | | | | | REST_NetAPI_VideoSha |
| | 30/07/2013 | | | | | REST_NetAPI_ThirdPart |
| | 30/07/2013 | | | | | REST_NetAPI_TerminalL |
| | 30/07/2013 | | | | | REST_NetAPI_TerminalS |
| | 30/07/2013 | | | | | REST_NetAPI_CallNotifi |
| | 30/07/2013 | | | | | REST_NetAPI_AudioCall |
| | 30/07/2013 | | | | | REST_NetAPI_DeviceCa |
| 30/07/2013 | | | | | REST_NetAPI_Payment | |
| 30/07/2013 | | | | | REST_NetAPI_ImageSha | |
| 30/07/2013 | | | | | REST_NetAPI_AddressB | |
| 30/07/2013 | | | | | REST_NetAPI_FileTransf | |
| 30/07/2013 | | | | | REST_NetAPI_Guideline | |
| 30/07/2013 | | | | | REST_NetAPI_Common | |
| 30/07/2013 | | | | | REST_NetAPI_OneAPIPr | |

| | | | | | |
|------------|------------|---------------------|---------|---------------|------------------------|
| ARC | 30/07/2013 | | | | REST_NetAPI_ShortMes |
| | 30/07/2013 | | | | REST_NetAPI_Notificati |
| | 30/07/2013 | | | | REST_NetAPI_Presence |
| | 30/07/2013 | | | | REST_NetAPI_Messagin |
| | 27/09/2013 | | | | Autho4API 1.0 |
| | 01/12/2013 | | | | REST_NetAPI_RCSeProf |
| | 01/12/2013 | | | | REST_NetAPI_OneAPIPr |
| | 01/12/2013 | | | | REST_NetAPI_Capability |
| BCAST | 06/07/2012 | BCAST 1.1 | | | |
| | 14/04/2014 | | | | BCAST NGH 1.2 |
| CD | 31/12/2011 | GSAPI 1.0 | | | |
| | 20/07/2012 | MSrchFramework 1.0 | | | |
| | 11/12/2012 | | | OpenCMAPI 1.0 | |
| | 15/12/2012 | | | CPNS 1.0 | |
| | 12/01/2013 | | | PushREST 1.0 | |
| | 28/02/2013 | | | | MobileCodes 1.0 |
| | 15/03/2013 | | | | MobSocNet 1.0 |
| | 09/05/2013 | | | | |
| | 20/05/2013 | | | | WRAPI 1.0 |
| | 01/06/2013 | | | | UVE 1.0 |
| | 31/07/2013 | | | | TAS V1.0 |
| | 15/09/2013 | | | | CPNS 1.1 |
| | 30/09/2013 | | | | Mobile Codes 2.0 |
| | 31/03/2014 | | | | MobAR 1.0 |
| | COM | 06/06/2012 | CPM 1.0 | | |
| 20/06/2012 | | SIMPLE IM 1.0 | | | |
| 20/06/2012 | | Presence SIMPLE 2.0 | | | |
| 01/09/2012 | | | | CAB 1.1 | |
| 20/09/2012 | | | | CAB 1.0 | |
| 28/02/2013 | | | | | SIMPLE IM 2.0 |
| 01/09/2013 | | | | | SimplifiedCAB 1.0 |

| | | | | | |
|-----|------------|----------|--------------------------|------------|--------------------------|
| COM | 01/10/2013 | | | | XDM 2.2 |
| | 15/12/2013 | | | | CPM 2.0 |
| | 31/12/2013 | | | | SpamRep1.0 |
| | 31/01/2014 | | | | EVVM 1.0 |
| DM | 01/08/2012 | | LAWMO 1.0 | | |
| | 15/09/2012 | | M2M Device Classific 1.0 | | |
| | 18/10/2012 | | DMSmartCard 1.0 | | |
| | 01/01/2013 | | | LISTMO 1.0 | |
| | 15/01/2013 | | | SACMO 1.0 | |
| | 01/02/2013 | | | | MO Design Guidelines 1.0 |
| | 30/04/2013 | | | | DMClientAPIFw 1.0 |
| | 30/04/2013 | | | | DeltaRecMO 1.0 |
| | 15/05/2013 | | | | SCOMO 1.1 |
| | 19/06/2013 | | | | GwMO 1.0 |
| | 31/08/2013 | | | | DM NG 2.0 |
| | 30/09/2013 | | | | DiagMon 1.2 |
| | 30/12/2013 | | | | LightweightM2M 1.0 |
| | 15/03/2015 | | | | DM_1.3 |
| DRM | 19/04/2014 | | | | DRM 2.2 |
| LOC | 20/12/2011 | SUPL 2.0 | | | |
| | 31/08/2012 | | SUPL 3.0 | | |
| | 15/03/2013 | | | DynNav 1.0 | |
| | 01/05/2013 | | | | LPPe 1.1 |
| | 31/05/2013 | | | | MLS 1.3 |
| | 30/11/2013 | | | | SUPL 2.1 |
| | 28/06/2014 | | | | LPPe 1.0 |